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SECTION J – LIST OF ATTACHMENTS 
ATTACHMENT A – LIST OF ACRONYMS 

The following list of acronyms may be used in this contract. 

ACWP Actual Cost of Work Performed 
ADR Alternative Dispute Resolution 
AFL-CIO American Federation of Labor-Congress of Industrial Organizations 
ALARA As Low As Reasonably Achievable 
ASME American Society of Mechanical Engineers 
ANSI American National Standards Institute 
BCWP Budgeted Cost of Work Performed 
BCWS Budgeted Cost of Work Scheduled 
B&R Budgeting and Reporting 
CD-ROM Compact Disc-Read Only Memory 
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act of 

1980 
CFR Code of Federal Regulations 
CO Contracting Officer 
COR Contracting Officer Representative 
CPI Cost Performance Index 
CPIF Cost Plus Incentive Fee 
CRD Contracts Requirements Document 
CSPI Cost and Schedule Performance Index 
DEAR Department of Energy Acquisition Regulation 
DFLAW Direct-Feed Low-Activity Waste 
DNFSB Defense Nuclear Facilities Safety Board 
DOE U.S. Department of Energy 
DQO Data Quality Objective 
ECOLOGY Washington State Department of Ecology 
EMR Experience Modification Rate 
EPA U.S. Environmental Protection Agency 
EPCRA Emergency Planning and Community Right-To-Know Act of 1986 
ERISA Employee Retirement Income Security Act of 1974 
ES&H Environment(al), Safety, and Health 
ESQ&H Environment(al), Safety, Quality and Health 
FAR Federal Acquisition Regulation 
FOCI Foreign Ownership, Control or Influence 
FY Fiscal Year 
HCA Head of the Contracting Activity 
HLW High-Level Waste 
HUBZone Historically Underutilized Business Zone 
HWMA Hazardous Waste Management Act 
ICD Interface Control Document 
ISMS Integrated Safety Management System 
JOBBS Job Opportunities Bulletin Board System 
LAW Low-Activity Waste 
LDR Land Disposal Restrictions 
MEPP Multiple Employer Pension Plan 
MS Mail Stop 
MSDS Material Safety Data Sheet 
MTG Metric Tons of Glass 
NEPA National Environmental Policy Act of 1969 
NQA Nuclear Quality Assurance 
NOC Notice of Construction 
NOV Notice of Violation 



WTP Contract  Section J 
Contract No. DE-AC27-01RV14136  Modification No. 529 

2 
 

NOAV Notice of Alleged Violation 
NRC Nuclear Regulatory Commission 
NTE Not to Exceed 
OCI Organizational Conflict of Interest 
OPSEC Operations Security 
ORP U.S. Department of Energy, Office of River Protection 
OSHA Occupational, Safety and Health Administration 
PBS Project Breakdown Structure 
PSD Prevention of Significant Deterioration 
PAAA Price Anderson Amendments Act of 1988 
PL Public Law 
PCB Polychlorinated biphenyls 
PPA Pollution Prevention Act of 1990 
ppm Parts Per Million 
QARD Quality Assurance Requirements and Description for the Civilian Radioactive 

Waste Management Program 
RCRA Resource Conservation and Recovery Act of 1976 
RFP Request for Proposal 
RL U.S. Department of Energy, Richland Operations Office 
ROD Record of Decision 
RPP River Protection Project 
SAS Safeguards and Security 
SEB Source Evaluation Board 
SF Standard Form 
SIC Standard Industrial Classification 
SIL-2 Safety Integrity Level – 2 
SPI Schedule Performance Index 
SRD Safety Requirements Document 
TBD To Be Determined 
TIN Taxpayer Identification Number 
TPA Hanford Federal Facility Agreement and Consent Order (also known as Tri-Party 

Agreement) 
TRU Transuranic (waste) 
TSCA Toxic Substances Control Act of 1976 
TSR Technical Safety Requirements 
UCNI Unclassified Controlled Nuclear Information 
USC United States Code 
WAC Washington Administrative Code 
WBS Work Breakdown Structure 
WDOH Washington State Department of Health 
WTP Waste Treatment and Immobilization Plant 
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SECTION J – LIST OF ATTACHMENTS 
ATTACHMENT B - HANFORD SITE SERVICES  

AND INTERFACE REQUIREMENTS MATRIX (525) 

HANFORD SITE SERVICES AND INTERFACE REQUIREMENTS MATRIX 

Services listed in the Hanford Site Services and Interface Requirements Matrix (Matrix) shall be 
performed in accordance with the Hanford Mission Integration Solutions (HMIS) Section H Clause 
entitled, Hanford Site Services and Interface Requirements Matrix. 

All services are provided during the Hanford alternate work schedule (AWS) defined as 7:00 a.m. 
to 4:30 p.m. Monday through Thursday and 7:00 a.m. to 3:30 p.m. on standard Site Fridays 
unless otherwise noted. An additional AWS is defined as 6:00 a.m. to 4:30 p.m. Monday through 
Thursday (4x10 schedule) to align with the other Hanford Site contractors work schedule.  
Hanford Site contractors can request work outside of this schedule by providing a statement of 
work and requesting that scope as a usage-based service. 

Legend for Matrix – The legend for the primary matrix users/providers is as follows: 

HMESC      Hanford Mission Essential Services Contract 

CPCC       Central Plateau Cleanup Contract 

TOC       Tank Operations Contract 

WTP       Waste Treatment and Immobilization Plant Contract 

222-S Lab  222-S Laboratory Contract 

Other Site Users Examples include:  Occupational Medical Services Contractor (OccMed), 
Energy Savings Performance Contractor (ESPC), Pacific Northwest National Laboratory (PNNL) 
[activities located on the Hanford Site], Laundry Services Contractor, DOE, etc. 

Hanford Site Contractors General term used to collectively refer to all the above 
users/providers. 

Types of Interfaces –  

1. Information:  knowledge (data, facts, etc.) gathered or supplied 

2. Physical:  systems in tangible contact (i.e., ‘pipe-to-pipe’), or a physical exchange of product or 

materials 

3. Service:  provision of work for another contractor 
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HMESC SERVICES AND INTERFACE ACTIVITIES 

HMESC General Requirements 

Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

1 Hanford Site Integration Information Direct-Funded Interface 

Provide 

service and 

receive input 

Provide input 

to HMESC 

Provide input 

to HMESC 

Provide input 

to HMESC 

Provide input 

to HMESC 

Scope/Cost Allocation 

Service Description 

• HMESC provides DOE with an unfiltered, forward-looking forecast of emerging, crosscutting issues that could affect Hanford Site 

contractors, and shall identify longstanding or emerging crosscut issues that affect efficient Hanford Site operations and provide 

recommendations for improvement in collaboration with the OHCs. Additionally, HMESC shall facilitate crosscutting inter-contractor Site 

integration opportunities and lead/facilitate DOE directed integration initiatives. Examples of integration activities include opportunities for 

more efficient use of Site resources such as business systems, training, and crosscutting issues, such as traffic safety.  

• HMESC shall develop the annual Infrastructure Services and Alignment Plan (ISAP). ISAP is the strategic plan for right-sizing the 

infrastructure to support the future Hanford Site mission and the Annual Forecast of Services and Infrastructure is a project ion of needed 

utilities, services, and infrastructure from other Hanford Site contractors. The ISAP will be approved by DOE. 

• HMESC shall develop, maintain and update an ISAP and the Annual Forecast of Services and Infrastructure, which includes the costs for 

services. Proposed changes in service providers shall include a justification, and a plan forward. 

• HMESC shall solicit input from Hanford Site contractors/users for the ISAP and the Annual Forecast of Services and Infrastructure. 

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the cost burden of program administration. Hanford Site contractors/users bear internal implementation costs. 

Return to top 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

2 
Hanford Site Interface 

Management 
Information Direct-Funded Interface 

Provide 

service and 

receive input 

from site 

contractors 

Provide input 

to HMESC 

Provide input 

to HMESC 

Provide input 

to HMESC 

Provide input 

to HMESC 

Scope/Cost Allocation 

Service Description 

• HMESC supports the DOE Hanford Site Governance Policy. HMESC maintains the Hanford Interface Governance Process, which 

documents inter-contractor governance and interface management collaboration processes and tools through the Hanford Site 

Interface Management Plan.  

• HMESC will collaborate with the OHCs on the Hanford Site Interface Management Plan and Governance Process (CDRL 0164). 

CPCC, TOC, 222-S Lab, and HMESC shall sign the Hanford Site Interface Management Plan and Governance Process. 

• HMESC shall chair the Contractor Interface Board (CIB), as identified in the DOE Hanford Site Governance Policy. The CIB 

identifies, reviews, and recommends actions for key site-wide operational, business, contractual, and interface management issues. 

• The CIB will work to resolve all issues and elevate strategic, unresolved inter-contractor issues to the Hanford Leadership Council 

for resolution, as necessary. 

• HMESC, CPCC, and TOC shall maintain a central repository for their own inter-contractor interface agreements, located on their 

Interface Management webpage. 

• Each service provider listed in the J-3 Matrix shall develop Service Delivery Documents (SDDs) for services under their 

responsibility. 

• HMESC and the OHCs will work collaboratively to resolve issues at the lowest possible level of operations. 
Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the cost burden of program administration.  Hanford Site contractors/users bear internal implementation costs. 
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Safety, Security and Environment 

Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

3 Protective Forces 
Information / 

Service 
Direct-Funded Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

N/A 

Receive 

service from 

and provide 

input to 

HMESC 

Scope/Cost Allocation 

Service Description 

Protective Forces provides security for facilities possessing critical Safeguards and Security interests (e.g., special nuclear material). 
Coverage is provided 24/7 via the Hanford Patrol. 

• HMESC shall provide Protective Force operations. 

• Hanford Patrol shall provide random and special searches as required. 

• Hanford Patrol shall provide Protective Force services for WTP facilities when turned over to TOC. 

Usage-Based Services 

N/A 

Direct-Funded Services 

Funded through HMESC; provided at no cost to Hanford Site contractors.  Hanford Site contractors shall provide facility, operational, and 
system configuration changes that may affect Protective Force operations. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

4 

Physical Security (PSS) Systems 

(Nuclear Material, Special Nuclear 

Material, and Classified Matter) 

Information / 

Service 
Direct-Funded Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

N/A 

Receive 

service from 

and provide 

input to 

HMESC 

Scope/Cost Allocation 

Service Description 

Physical Security under this activity is for accountable quantities of nuclear and classified materials, including performance testing, 
intrusion detection, entry/access control, explosive detection, locksmith services, and engineering and maintenance of the physical 
security and access control systems. 

• HMESC shall provide Security Representatives for facilities or groups of facilities where there are important safeguards and security 
(SAS) assets. 

• HMESC shall develop, or assist in the development of facility asset protection requirements and conduct annual reviews of Asset 
Protection Agreements. 

• HMESC shall design security system upgrades for existing facilities with changing requirements and design security systems for new 
facilities. 

• HMESC shall provide locksmith support for installation, replacement, and maintenance of locks, keys, and access control systems for the 
protections of Government property and nuclear materials, including special nuclear materials, classified matter, new facilities and WTP 
turnover facilities to TOC, etc. 

• Hanford Site contractors shall provide the HMESC information about SAS arrangements and/or changes prior to new operations 
commencing, or changing operations or configurations that might alter the performance of existing SAS systems; support the HMESC in 
the development of or update of facility Asset Protection Agreements, and requesting locksmith services. 

Usage-Based Services 

N/A 

Direct-Funded Services 
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Funded through the HMESC; provided at no cost to Hanford Site contractors with the exception of physical security upgrades within the 
facility - these may be shared costs between the HMESC and the Hanford Site contractor that has responsibility for the facility. 

Return to top 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

5 
Physical Security Systems 

(Government Property) 

Information / 

Service 
Direct-Funded Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Optional 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC. N/A 

PNNL 

Scope/Cost Allocation 

Service Description 

Physical security under this activity is for Government property other than nuclear material, special nuclear material, and classified. 
Physical Security such as fences, locks, etc. through Asset Protection Agreements. 

• HMESC shall develop, or assist in the development of facility asset protection requirements and conduct annual reviews of Asset 

Protection Agreements. 

• Hanford Site contractors shall support the HMESC in the development of or update of facility Asset Protection Agreements and 

implement those agreements. 

• HMESC shall provide Technical and Engineering Security services as required for the design and/or turnover of new facilities. 

• Consistent with Interface Number 88, TOC shall be responsible for coordinating, planning, and paying for the WTP contractor’s  

requirements for infrastructure, utility, and service support from the HMESC and CPCC as identified in the J-3 Hanford Site Services and 

Interface Requirements Matrix except for Interface Numbers 5, “Physical Security Systems (Government Property),” and 64, “Rad io 

Services for Emergency Services.”  WTP shall be responsible for coordinating, planning, and paying for usage-based services requested 

from Interface Numbers 5 and 64. 

Usage-Based Services 

WTP may request service as a usage-based service. 

Direct-Funded Services 

HMESC bears the cost burden of program administration; Hanford Site contractors bear costs of physical security upgrades. If used by 
PNNL off Hanford Site, they pay full-cost. 

Return to top 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

6 
Information Security - 

(Operations Security (OPSEC) 

Information / 

Service 
Direct-Funded Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

N/A 

Receive 

service from 

and provide 

input to 

HMESC (only 

DOE) 

Scope/Cost Allocation 

Service Description 

The OPSEC Program helps ensure that sensitive information is protected from compromise and secured from unauthorized disclosure, 
and provides management with necessary information required for sound risk management decisions concerning the protection of 
sensitive information. 

• HMESC shall implement a Hanford Site-wide program; assure conformity of implementation with OPSEC standards and requirements; 

conduct assessment(s) of all Hanford Site facilities having Category I special nuclear material (SNM) (or credible roll-up to Category I 

SNM); conduct reviews of all Hanford Site facilities that have the potential to process or store classified or sensitive information; and 

annually review and update the Critical Information List. 

• Hanford Site contractors shall implement their internal OPSEC responsibilities, participate and support Hanford Site-wide OPSEC 

Working and Awareness groups; provide support to the HMESC OPSEC assessments; and support the annual review and update of the 

Critical Information List. 

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the cost of Program administration. Hanford Site contractors/users bear internal implementation costs. 

Return to top 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

7 

Information Security - Classified 

Matter Protection and Control 

(CMPC); Classification, 

Declassification and UCNI 

Program 

Information / 

Service 
Direct-Funded Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

N/A 

N/A;  

222-S Lab – 

Receive 

service from 

and provide 

input to 

HMESC 

Scope/Cost Allocation 

Service Description 

The CMPC Program establishes control and accountability requirements for classified matter, marking of classified matter, reproduction, 
receipt and transmission, and destruction; and, physical protection requirements for classified matter in storage. 

• HMESC shall provide a centralized CMPC, Classification, Declassification and Unclassified Controlled Nuclear Information (UCNI) 

Program that includes operation and management of the Classified Document Control Center and management of classified information 

in the records holding area. 

• HMESC shall provide trained and authorized personnel to conduct inquiries for incidents of security concern, maintain the reporting 

database, and assist the contractor in report writing as required. 

• Hanford Site contractors shall be responsible for maintaining an updated list of security containers, locations and custodians; support 

investigation of any incidents of potential or actual compromise of classified; and nominate a sufficient number of Derivative Classifiers 

and Reviewing Officials who shall be trained and approved by the HMESC. 

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the burden of Program administration; Hanford Site contractors/users bear internal implementation costs. 

Return to top 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

8 
Information Security - Official Use 

Only (OUO) 

Information / 

Service 
Direct-Funded Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

N/A 

N/A; 

222-S Lab – 

Receive 

service from 

and provide 

input to 

HMESC 

Scope/Cost Allocation 

Service Description 

The OUO Program establishes controls to protect sensitive unclassified information as OUO. 

• HMESC shall manage, integrate, and oversee implementation of a common Hanford Site-wide OUO program to ensure conformity of 

implementation by performing Hanford Site contractors and coordination of OUO education and awareness. 

• Hanford Site contractors shall manage and implement an OUO information program consistent with the common Hanford Site-wide OUO 

information program. 

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the cost of Program administration; Hanford Site contractors /users bear internal implementation costs. 

Return to top 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

9 Personnel Security – Badging Service Direct-Funded Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC. N/A 

for PNNL 

Scope/Cost Allocation 

Service Description 

A DOE security badge is utilized for all DOE and contractor personnel to gain access to DOE-owned or -leased facilities or areas where 
DOE-sponsored work is ongoing. 

• HMESC shall provide badging service for the Hanford Site, which includes manufacture, issuance, destruction, control, and accountability 

for DOE Standard, Hanford Specific, Temporary, and Personal Identify Verification badges. 

• HMESC shall coordinate and initiate “STOP ACCESS” procedures, and control and issue private vehicle passes for Property Protection 

Areas. 

• Hanford Site contractors shall obtain badging service from HMESC; participate in “STOP ACCESS” program; and obtain vehicle passes 

from HMESC. 

Usage-Based Services 

N/A 

Direct-Funded Services 

Funded through HMESC; provided at no cost to Hanford Site contractors. Hanford Site contractors/users bear internal implementation 
costs. 

Return to top 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

10 

Personnel Security – Access 

Authorization (Security 

Clearance) Processing Program 

Service Direct-Funded Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC, N/A 

for PNNL 

Scope/Cost Allocation 

Service Description 

• The Access Authorizations (Security Clearances) Program involves processing, granting, and allowing individuals to retain an access 

authorization when their official duties require access to classified information or matter, or special nuclear material (SNM). 

• HMESC shall process all security clearances in support of Hanford Site contractors.  These activities include requesting, obtaining, 

maintaining, downgrading and terminating security clearances, including "Special Access" privileges (e.g., SIGMA).  The clearance 

processing program shall include reviews of each requested clearance action to ensure adequate justification exists and that reporting 

requirements are met. 

• Hanford Site contractors shall request and obtain personnel security clearances, including “Special Access” from the HMESC. 

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the cost burden of Program administration; Hanford Site contractors/users bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

11 
Personnel Security – Human 

Reliability Program (HRP) 

Information / 

Service 
Direct-Funded Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

N/A N/A N/A 

Scope/Cost Allocation 

Service Description 

The Human Reliability Program (HRP) on the Hanford Site is designed to ensure that individuals who occupy positions affording access 
to special nuclear material and classified materials programs meet the highest standards of reliability and physical and mental suitability. 

• HMESC shall coordinate and track all Hanford Site drug and alcohol testing; HMESC shall notify the CPCC of drug and alcohol testing 

results. 

• HMESC shall administer the HRP program, including initial and refresher training. 

• CPCC shall identify HRP positions, submit requests to HMESC for enrollment in the Hanford Site HRP, and execute their portion of the 

HRP consistent with the Hanford Site HRP, as administered by the HMESC. 

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the cost burden of Program administration; Hanford Site contractors/users bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

12 

Personnel Security – Workplace 

Substance Abuse Programs 

(WSAP) 

Information / 

Service 
Direct-Funded Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

N/A 

Receive 

service from 

and provide 

input to 

HMESC, N/A 

for PNNL 

Scope/Cost Allocation 

Service Description 

The WSAP is responsible for maintaining a workplace free from the use of illegal drugs, and is applicable to DOE contractors and their 
sub-contractors in testing-designated positions performing work at Sites owned or controlled by DOE under the authority of the Atomic 
Energy Act of 1954.  

• HMESC shall administer the WSAP and maintain the procedures for testing and databases. 

• HMESC shall notify the respective Hanford Site contractor of drug and alcohol testing results. 

• Hanford Site contractors shall identify individuals in testing-designated positions and execute the program per the HMESC procedure. 

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the cost burden of Program administration; Hanford Site contractors/users bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

13 

Personnel Security – Foreign 

National Visits and Assignments 

(FNVA) 

Information / 

Service 
Direct-Funded Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC (N/A 

PNNL) 

Scope/Cost Allocation 

Service Description 

• FNVA pertains to unclassified (and potentially classified) foreign national access to the DOE Hanford Site for information and 

technologies.   

• HMESC shall process security plans for foreign visitors to Hanford Security areas, coordinate all FNVA requests, and submit to the 

appropriate contractor FNVA authority for approval. 

• Hanford Site contractors shall notify the HMESC of potential foreign visitor or assignment, and prepare and submit security p lans to 

HMESC for processing of the visit/assignment. 

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the cost burden of Program administration.  Hanford Site contractors/users bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

14 
Cyber Security – (Classified and 

Unclassified Cyber Security) 

Information / 

Service 
Direct-Funded Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

N/A; 

222-S Lab – 

Receive 

service from 

and provide 

input to 

HMESC 

Scope/Cost Allocation 

Service Description 

Classified/Unclassified Cyber Security Program identifies and protects classified, unclassified and sensitive information generated, 
processed and stored for the Hanford Site. 

• HMESC shall provide a Hanford Site Classified Information Systems Security Officer; develop a Hanford Master Classified Information 

Systems Security Plan; ensure that all classified systems are certified and accredited; and implement the classified cyber security training 

program. 

• HMESC shall implement a centralized Hanford unclassified computer security program. 

• Hanford Site contractors shall manage and execute classified and unclassified cyber security responsibilities consistent with DOE 

requirements and the HMESC centralized program. 

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the cost burden of Program administration; Hanford Site contractors/users bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

15 
Nuclear Material Controls and 

Accountability (MC&A) 

Information / 

Service 
Direct-Funded Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

N/A N/A N/A 

Scope/Cost Allocation 

Service Description 

The MC&A Program provides control and accountability of nuclear materials within DOE. 

• HMESC shall manage and conduct a centralized MC&A program for all accountable quantities of nuclear material on the Hanford Site, 

and approve all implementing procedures of Hanford Site contractors. 

• Hanford Site contractors shall support HMESC in preparation and maintenance of a Hanford Site-wide MC&A Plan, administration of 

treaty related activities, performance of occurrence investigation and reporting, and scheduling of periodic inventories. 

• Hanford Site contractors shall implement MC&A requirements per the Hanford Site-wide MC&A Plan. Hanford Site contractors are 

required to implement facility specific requirements. 

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the burden of Program administration.  Hanford Site contractors/users bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

16 

SAS Program Management – 

Safeguards and Security (SAS) 

Awareness 

Information / 

Service 
Direct-Funded Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC. N/A 

for PNNL. 

Scope/Cost Allocation 

Service Description 

SAS Awareness Program is used to inform Hanford Federal and contractor employees, subcontractors, and visitors of their SAS 
responsibilities and to promote continuing awareness of good security practices. 

• HMESC shall provide SAS Awareness training for all Hanford Federal and contractor employees, subcontractors, and visitors; and 

conduct security training for all permanently badged employees on an initial and annual frequency to maintain appropriate levels of 

awareness. 

• Hanford Site contractors shall comply with the requirements of the Hanford Security Awareness program, as administered by the 

HMESC. 

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the cost of Program administration; Hanford Site contractors/users bear internal implementation costs. 
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file://///rl.gov/data/sitedata/WTP-Contract/Section%20III%20(Post-Award)/18%20ConformedCtr_Mods/Mods/STRIPES%20Mods%20(196%20&amp;%20Above)/TBD%20-%20J.3%20a%20Table%20Chelation%20Incorporation/M-15%20Misc%20Correspondence/MOD%20P000XX%20-%2089303320DEM000031%20-%20Attachment%20J-3.a%20-%20redline%20r1.docx%23TOC


WTP Contract  Section J 
Contract No. DE-AC27-01RV14136  Modification No. 529 

22 
 

Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

17 SAS Program Management Information / 

Service 
Direct-Funded Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

N/A 

Receive 

service from 

and provide 

input to 

HMESC. N/A 

for PNNL. 

Scope/Cost Allocation 

Service Description 

SAS Program Management provides formal organized process for planning, performing, assessing, and improving the secure conduct of 
work in accordance with risk-based protection strategies. 

• HMESC shall establish, manage, integrate and execute the processes and services that comprise the SAS Program Management, such 

as Program Planning, Oversight, and Administration; Security Conditions (SECON); Site Safeguard and Security Plan (SSSP); 

Vulnerability Assessments; Design Basis Threat; and safeguards and security training. 

• Hanford Site contractors shall coordinate and interface with HMESC on SAS Program Management regarding SAS technical, cost, and 

schedule performance; comply with SECON activities; support the Site Safeguards and Security Plan (SSSP) development, etc. 

• Hanford Site contractors shall manage their internal SAS Program Management activities. 

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the cost of Program administration Hanford Site contractors/users bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

18 
Site Training Services and 

HAMMER 

Information / 

Service 

Combination of 

Usage-Based and 

Direct-Funded 

Mandatory for 

standardized 

training 

All other 

services under 

this activity 

are Optional 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input or 

support to 

HMESC 

Receive 

service from 

and provide 

input or 

support to 

HMESC 

Optional 

Receive 

service from 

and provide 

input to 

HMESC 

(Optional for 

PNNL) 

Scope/Cost Allocation 

Service Description 

Site Training Services provides training facility, curriculum, and training delivery services to Federal, contractor, and subcontractor 
employees in support of the Hanford and PNNL missions consistent with the DOE, local, state, and Federal workforce training 
requirements. 

• HMESC shall provide Hanford Site workers (and PNNL, as requested) mandatory standardized training as listed below and optional 

training as requested to support maintaining a qualified workforce, develop the Annual Training Needs Forecast and Plan, and operate 

the HAMMER facility. 

• HMESC shall maintain the employee training records for training provided by HMESC. 

• HMESC shall perform mask fit services for Hanford Site contractors. 

• Hanford Site contractors shall provide training priorities, training needs, and input regarding standardized training programs. 

• HMESC administers the HAMMER worker trainer program. HMESC and OHCs provide worker trainers in accordance 

with the HAMMER Worker Trainer interface agreement. HMESC will reimburse OHCs for worker trainer costs.  
Mandatory Standardized Training  

• Hazardous Waste Operations and Emergency Response (HAZWOPER) Training 

• Lockout/tagout of hazardous energy  

• Permit required confined space entry 

• Chronic Beryllium Disease Prevention Program (CBDPP) 

• Respiratory protection program  

• Hoisting and rigging  
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• Fall protection  

• Electrical safety  

• Radiation Safety (e.g., Radiological Worker I and II and Radiological Control Technician training). 

• Criticality Safety  

• Hanford General Employee Training  

Usage-Based Services 

Site training services, including maintenance of employee training records for training provided by HMESC and mask-fit services are 
usage-based services reimbursed by the user. 

Direct-Funded Services 

HAMMER base operations for the facility are at no cost to Hanford Site contractors for DOE-EM funded Work Scope. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

19 

Fire & Emergency Response 

Services (Fire Prevention, Fire 

Suppression, Fire Investigations; 

Emergency Rescue; Emergency 

Medical Service and Patient 

Transport; Incident Command; 

and Hazardous Material and 

Chemical/ Biological/Radiological 

Emergency Response) 

Information / 

Service 

Combination of 

Usage-Based and 

Direct-Funded 

Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

(includes 

PNNL, LIGO, 

Energy 

Northwest.)  

May include 

Non-Hanford 

Site areas 

designated by 

DOE 

Scope/Cost Allocation 

Service Description 

Fire and Emergency Response Services provide fire prevention, fire suppression, fire investigations; emergency rescue; emergency 
medical service and patient transport; incident command; and hazardous material and chemical/biological/radiological emergency 
response for the Hanford Site and those non-Hanford Site areas designated by DOE. 

• HMESC shall provide 24/7 fire-related protection of human life, property, and facilities; and operates basic and advanced life support 

emergency medical services. 

• HMESC shall act as the Site Incident Command Agency for all fires and hazardous/radiological materials emergencies on the Hanford 

Site. 

• Hanford Site contractors shall support facility access to the HMESC fire services personnel, and notify the Fire Department of work 

activities, events, incidents, etc., that may require Fire Services involvement and/or response (e.g., medical assistance, hazardous or 

radiological emergency help, etc.). 

• The HMESC will provide support for HFD participation in drills and exercises. 

• HMESC will enter into a subcontract relationship for services provided to PNNL. HMESC will invoice PNNL for services. 
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Usage-Based Services 

Hanford Site Contractors pay for Confined Space Standby support. 

Direct-Funded Services 

Funded through the HMESC; provided at no cost to Hanford Site Contractors. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

20 

Fire & Emergency Response 

Services (Fire Protection System 

Inspection, Testing, and 

Maintenance) 

 

 

Information / 

Service 

Combination of 

Usage-Based and 

Direct-Funded 

Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

(RFAR only) 

Receive 

service from 

and provide 

input to 

HMESC. The 

only service 

applicable to 

PNNL is Fire 

Protection 

Systems 

Testing in 

DOE owned 

facilities on the 

Hanford Site. 

Scope/Cost Allocation 

Service Description 

Fire and Emergency Response Services also includes fire protection system inspection, testing, and maintenance of existing and new fire 
systems for the Hanford Site, including backflow prevention devices. 

• HMESC shall provide a Fire Marshal with authority for fire protection system inspection, testing, and maintenance; respiratory protection 

services; building inspections; ignitable and reactive waste site inspections; pre-fire planning; etc. 

• Hanford Site contractors shall be required to use certain mandatory Fire Services from the HMESC contractor in performance of  this work 

scope (e.g., fire systems inspection, testing, etc.) consistent with the HMESC. 

• Hanford Site contractors shall provide necessary facility support to enable HMESC access to OHC facilities. 

• Hanford Site contractors perform certain passive fire system IT&M activities through mutually approved agreement. 

Usage-Based Services 

Hanford Site contractors are required to provide their own hardware projects. 



WTP Contract  Section J 
Contract No. DE-AC27-01RV14136  Modification No. 529 

28 
 

Hanford Site contractors are required to pay for system deficiencies that entail a change to a facility configuration design drawing. The 
facility (Fire Protection) Design Authority shall determine if the fire protection system deficiency constitutes a configuration design 
change. 

Direct-Funded Services 

HMESC is direct-funded to maintain fire systems for each Hanford Site contractor.   
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

21 

Emergency Operations 

(Centralized Hanford Site 

Emergency Preparedness 

Program) 

Information / 

Service 
Direct-Funded Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Scope/Cost Allocation 

Service Description 

Emergency Operations consists of the Hanford Site-wide Emergency Preparedness (EP) Program, which includes operation of the 
Emergency Operations Center (EOC), Joint Information Center (JIC), requirements for hazards surveys and hazards assessments, 
training of EOC staff, Hanford Site-wide exercises, and facility-specific plans and procedures for EP development, training, drills and 
assessments. 

HMESC shall: 

• Coordinate, integrate, and maintain a centralized Hanford Site EP Program. 

• Provide instruction in accordance with DOE/RL-94-02, Hanford Emergency Management Plan to all Hanford Site contractors and their 

subcontractors. 

• Conduct or support emergency management surveillances and assessments and work with the Hanford Site contractors for corrective 

action implementation. 

• Establish procedures and provide direction and coordination for the Hanford Site Occurrence Reporting Program. 

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the cost burden of program administration. Hanford Site contractors/users bear internal implementation costs.  HMESC 
shall provide support for the Unified Dose Assessment Center (UDAC).  Hanford Site contractors shall develop, maintain, and execute an 
Emergency Management Program as described in DOE/RL-94-02, Hanford Emergency Management Plan for facilities and waste sites 
under their control. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

22 

Emergency Operations (Event 

Reporting; and Emergency 

Operations Center Shift Office) 

Information / 

Service 
Direct-Funded Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Scope/Cost Allocation 

Service Description 

Event Reporting is provided to ensure that DOE is kept fully informed about events that could adversely affect the health and safety of the 
public or the workers, the environment, the intended purpose of the facilities, or the credibility of the DOE. 

• HMESC shall operate the Hanford Site-wide Emergency Operations Center (EOC) Shift Office. 

• Hanford Site contractors shall report their environmental, safety, and health events and related information directly to DOE and to the 

EOC Shift Office. 

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the cost burden of program administration.  Hanford Site contractors/users bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

23 
Site Safety Standards (Common 

Safety Processes) 

Information / 

Service 
Direct-Funded Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

N/A 

N/A; 

222-S Lab – 

Receive 

service from 

and provide 

input to 

HMESC 

Scope/Cost Allocation 

Service Description 

Site Safety Standards are to be used by Hanford Site contractors to ensure common processes for worker safety.  

• HMESC shall obtain affected Hanford Site contractor approval and establish common safety processes on the Hanford Site as listed 

below. 

• HMESC shall maintain a site-wide web-based system with input from other Hanford contractors for sharing operating experiences and 

lessons learned with a focus on preventing recurrence of safety or reliability events, and to share good work practices in accordance with 

DOE O 210.2. 

• HMESC, CPCC, 222-S Lab, and TOC shall work collaboratively and build coalitions with Hanford Site contractors and workers to 

continue to build a strong and enduring safety culture.  Based on input from Hanford Site contractors and workers, the HMESC with the 

CPCC, 222-S Lab, and TOC shall identify DOE opportunities to enhance and measure the Hanford safety culture. 

• HMESC shall manage and administer Hanford Site safety activities/initiatives, such as, Annual Safety Exposition, Hanford Worker 

Electrical Safety Board, etc., as approved by DOE. 

• Affected Hanford Site contractors shall approve common safety standards and develop internal implementing procedures, and participate 

in Hanford Site safety activities/initiatives, where appropriate, as administered by HMESC. 

Common Safety Processes. 

1. Lockout/tagout of hazardous energy  

2. Permit required confined space entry. 

3. Chronic Beryllium Disease Prevention Program (CBDPP). 

4. Respiratory protection program. 
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5. Hoisting and rigging   

6. Fall protection. 

7. Electrical safety. 

8. Industrial hygiene exposure records including the generation, common database, and storage. 

9. Employee job task analysis (EJTA) as being implemented on the Hanford site at the present time. 

10. Excavation permits with emphasis on the existing Hanford site system for obtaining excavation permits. 

11. Hazardous Chemical Reporting: Community Right-to-Know with the HMESC responsible for obtaining data from other Hanford site 

contractors, compiling and submitting the required data. 

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the cost burden of program administration. Hanford Site contractors/users bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

24 
Radiological Assistance Program 

(RAP) 

Information / 

Service 
Direct-Funded Mandatory 

Provide 

service 

Provide staff 

to HMESC 

Provide staff 

to HMESC 
N/A N/A 

Scope/Cost Allocation 

Service Description 

RAP provides first-responder radiological response capabilities 24/7 for the Hanford Site and Region 8 (states of Alaska, Oregon, and 
Washington). 

• HMESC shall maintain and implement a first-responder radiological assistance that includes plans, procedures, resources and 24/7 

response capabilities for Region 8 in support of the DOE Regional Response Coordinator and provide equipment. 

• CPCC and TOC shall provide qualified personnel, technical expertise, and support to the DOE Region 8 RAP to ensure maintenance and 

staffing of emergency teams with the ability to respond under the direction of DOE National Nuclear Security Administration (NNSA) and 

the U.S. Department of Homeland Security. 

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the cost burden of program administration to include travel, equipment, and RAP specific training.  CPCC and TOC 
provide personnel and bear personnel costs associated with RAP participation.  PNNL also provides personnel to RAP, but is funded 
through HMESC. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

25 

Environmental Regulatory 

Management (Site-wide permits, 

permit applications, and reports; 

Site-wide NEPA documents; Site-

wide environmental reports; Site-

wide (environmental) Quality 

Assurance standards; allocation of 

permit limits) 

 

Information / 

Service 
Direct-Funded Mandatory 

Provide 

service to 

site 

contractors 

and input to 

CPCC 

Receive 

service from 

and provide 

input to 

HMESC. 

Provide 

service to 

manage 

issuance of 

the Hanford 

Facility 

RCRA 

Renewal 

Permit (Rev. 

9) 

Receive 

service from 

and provide 

input to 

HMESC and 

CPCC 

Receive 

service from 

and provide 

input to 

HMESC and 

CPCC 

Receive 

service from 

and provide 

input to 

HMESC and 

CPCC 

Scope/Cost Allocation 

Service Description 

Environmental Regulatory Management ensures a Site-wide environmental program which is compliant with applicable laws, regulations, 
DOE directives and the Section H Clause entitled, Environmental Responsibility. 

HMESC shall establish and provide site-wide management, administration, integration, permitting and compliance in coordination with 
other Hanford Site contractors.  The HMESC shall obtain concurrence from affected Hanford Site contractors for Site-wide environmental 
documents. HMESC performs all near-field monitoring activities for the Hanford Site, including near-field monitoring required by a facility 
specific permit.  As an exception, CPCC will manage issuance of the Hanford Facility Resource Conservation and Recovery Act (RCRA) 
Renewal Permit (Rev. 9).  

CPCC shall also facilitate resolution of regulatory issues associated with Rev. 9 issuance. This also applies to units that will be initially 
incorporated into the existing permit (Rev. 8c) and transitioned into Rev. 9.  

Hanford Site contractors shall: 

• Provide input for the Site-wide Environmental Management System (EMS) Program Management Plan. 
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• Integrate their environmental permitting and regulatory compliance activities with the Hanford site-wide permitting and compliance 

framework maintained by the HMESC. 

• Provide appropriate and timely input to the HMESC and other designated Hanford Site contractors for regulatory required Site-wide 

environmental reports and metrics for their facilities and activities. 

• Support HMESC in their Site-wide environmental regulatory management roles. 

• Support CPCC in managing activities associated with RCRA renewal permit issuance (Rev. 9).  

• Support CPCC in facilitating activities associated with incorporating new unit-group requirements into the existing RCRA permit (Rev. 8c).  

This includes timely schedule status updates, participation in issue resolution activities, and working in good faith toward Rev. 9 issuance.  

• Provide legally and regulatory required air and liquid effluent and near facility environmental monitoring; collect, compile, and/or integrate 

air and liquid effluent monitoring data from operations and activities under their control. 

• Provide appropriate environmental data for its facility and operable units to support Hanford Site assessments and preparation of the 

annual Hanford Site Environmental Report. Obtain unit specific permit modifications in coordination with the HMESC. 

• Inform HMESC if any near-field monitor(s) are required as part of contractor’s facility monitoring. 

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the cost burden of program administration. CPCC bears the cost burden for managing RCRA renewal permit issuance 
activities (i.e., coordination and integration with DOE offices and contractors on schedule and resolution of crosscutting issues with Rev. 
8c and Rev. 9 issuance).  

Hanford Site contractors/users bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

26 Seismic Monitoring Services Service Direct-Funded Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Scope/Cost Allocation 

Service Description 

Seismic Monitoring Services are required to operate the Hanford Site seismic network and provide report activities as needed.  This 
information is utilized for operational facilities, to support new facility design and for emergency operations activities. 

• HMESC shall maintain seismic sensors and systems, monitor seismic activity and report seismic activities on the Hanford Site. 

• HMESC shall provide seismic information to Hanford Site contractors upon request. 

• Hanford Site contractors shall request and provide requirements for services when necessary. 

Usage-Based Services 

N/A 

Direct-Funded Service 

Service scope as defined above. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

27 
Hanford Environmental Oversight 

(HEO) 
Information Direct-Funded Interface 

Provide 

service to 

site 

contractors 

Deliver input 

to HMESC 

Deliver input 

to HMESC 

Deliver input 

to HMESC 

Deliver input 

to HMESC 

Scope/Cost Allocation 

Service Description 

HEO provides program management, coordination and integration of Public Safety and Resource Protection (PSRP) functions.  HEO 
also provides technical and administrative support to DOE associated with the PSRP program including Natural Resource Trustee 
activities. 

• HMESC shall provide annual updates of the Hanford Site National Environmental Policy Act (NEPA) Characterization Report. 

• Hanford Site contractors shall provide to HMESC appropriate environmental data for its facility and operable units to support Hanford Site 

assessments and preparation of the Hanford Site NEPA Characterization Report. 

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the cost burden of program administration.  Hanford Site contractors bear internal implementation costs.   
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

28 
Meteorological and Climatological 

Services 

Information / 

Service 

Combination of 

Usage-Based and 

Direct-Funded 

Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Scope/Cost Allocation 

Service Description 

The Hanford Meteorological Monitoring System includes 30 monitoring stations on the Hanford Site and provides accurate and timely 
weather information that enable safe conduct of activities and emergency response. 

• HMESC shall provide all standard, weather-related information for Hanford Site contractors, providing detailed around-the-clock, easily 

retrieved and understood, real time meteorological data. This includes forecasts, heat indices, historical information, etc. 

• HMESC shall maintain and operate the Hanford Meteorological Monitoring system. HMESC may be requested to provide special-use 

information by Site contractors. 

Usage-Based Services 

Special-use information requested by Site contractors 

Direct-Funded Services 

HMESC bears the cost burden of program administration, Hanford Site contractors shall request and provide requirements for service. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

29 
Environmental Surveillance 

 

Information / 

Service 

Combination of 

Usage-Based and 

Direct-Funded 

Interface 

Receive 

input from 

and provide 

information 

to site 

contractors 

Receive 

information 

from and 

provide input 

to HMESC 

Receive 

information 

from and 

provide input 

to HMESC 

Receive 

information 

from and 

provide input 

to HMESC 

Receive 

information 

from and 

provide input 

to HMESC as 

applicable 

Scope/Cost Allocation 

Service Description 

Environmental Surveillance consists of far-field multimedia environmental monitoring to measure the concentration of radionuclides and 
chemicals in environmental media and assess the integrated effects of these materials on the environment and the public. 

• HMESC shall assess impacts and risks of contaminants on human health in order to prepare the annual Hanford Site Environmenta l 

Report and the Hanford Site Environmental Surveillance Master Sampling Schedule; and align the surface environmental surveillance 

with the needs of the environmental clean-up, restoration, and assessment activities at the Hanford Site. 

• HMESC shall assess impacts and risks of Hanford contaminants on human health and the environment in support of Hanford cleanup 

activities as requested. Data and analysis shall be made available to the Hanford risk assessment activities. 

• Hanford Site contractors shall provide appropriate input to support HMESC preparation of the annual Hanford Site Environmental Report 

and Hanford Site Environmental Surveillance Master Sampling Schedule. 

Usage-Based Services 

Hanford Site contractors bear request for services costs. 

Direct-Funded Services 

HMESC bears the cost burden of program administration. Hanford Site contractors /users bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

30 
Ecological Monitoring and 

Compliance – Site Wide 

Information / 

Service 

Combination of 

Usage-Based and 

Direct-Funded 

Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC as 

applicable 

Scope/Cost Allocation 

Service Description 

Ecological Monitoring and Compliance is to achieve compliance with ecological resource-related legal and regulatory requirements; Biota 
is monitored to access the abundance, vigor, or condition, and distribution on the Hanford Site. 

HMESC shall: 

• Assess the impacts to biological resources from Hanford Site operations and legacy contaminants to the environment and monitor the 

abundance, vigor, and distribution of plant and animal populations on the Hanford Site. This includes baseline surveys of protected 

biological resources, species, and habitats within key areas of the Hanford Site where the majority of routine operations and clean-up are 

conducted. 

• Conduct ecological compliance reviews for Hanford Site contractors. 

• Ecological reviews that are required to be conducted outside the Hanford alternate work schedule will not charge overtime to OHC 

projects. 

Hanford Site contractors shall: 

• Allow access to the Ecological Monitoring and Compliance activity for the purpose of collecting information and samples. 

• Provide ecological information to the HMESC from their sampling activities such as CERCLA/RCRA risk assessments. 

Usage-Based Services 

Ecological reviews are a usage-based service. 
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Direct-Funded Services 

HMESC bears the cost burden of program administration.  Hanford Site contractors/users bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

31 

Cultural and Historic Resource 

Program 

 

Information / 

Service 

Combination of 

Direct-Funded and 

Usage-Based 

Service - 

Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC as 

applicable 

Scope/Cost Allocation 

Service Description 

The Cultural and Historic Resource Program administers the program for protecting Hanford Site cultural and historic resources, and 
documents and addresses any real or potential Site-wide issues and their impacts; and assures compliance with associated laws, DOE 
directives, and legally-binding agreements. 

• HMESC shall monitor and support the resource protection activities of Hanford Site contractors; coordinate surveys performed to 

document the occurrence of protected resources; evaluate and document impacts to protected resources; perform NHPA Section 106 

Reviews for Hanford Site contractors; maintain, establish procedures for and manage Hanford Site cultural and historic resource site files 

(hard copy and electronic) and associated compliance project files for all such work that occurs at the Hanford Site; and curate files and 

artifacts in accordance with 36 CFR 79. 

• Hanford Site contractors shall provide information to the HMESC necessary to perform NHPA Section 106 Reviews for their scope of 

work, and provide to HMESC information and materials to support HMESC execution of the Comprehensive Land Use Plan’s (CLUP) 

Cultural & Historic Resource Program Plan.  In particular, mission contractors (who meet 36 CFR 61 standards and guidelines) shall 

utilize the HMESC project records and files for background research. 

Usage-Based Services 

Cultural reviews are a usage-based service.  Hanford Site contractors bear request for services costs.  

Direct-Funded Services 

HMESC bears the cost burden of program administration.  Hanford Site contractors/users bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

32 
Radiological Site Services (RSS) 

 

Information / 

Service 
Usage-Based Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from  

HMESC 

Receive 

service from  

HMESC 

Receive 

service from  

HMESC 

Receive 

service from  

HMESC 

Scope/Cost Allocation 

Service Description 

Radiological Site Services (RSS) is a documented set of comprehensive and integrated radiological support programs which provide the 
technical support, dosimetry, data, and records necessary to demonstrate compliance with required radiological monitoring and to verify 
the adequacy of Site radiological control programs in protecting the health and safety of workers, the public, and the environment.  The 
RSS includes the Hanford External Dosimetry Program (HEDP), the Hanford Internal Dosimetry Program (HIDP), the Hanford 
Radiological Instrumentation Program (HRIP), and the Hanford Radiological Records Program (HRRP). 

HMESC shall provide: 

• DOELAP accredited external dosimetry services, including technical support, documentation, and dosimeter preparation and processing, 

based on the types and quantities of external dosimetry required by all key customers. 

• DOELAP accredited internal dosimetry services, including technical support, documentation, and analyses, based on the types and 

quantities of internal dosimetry required by all key customers. 

• Calibration, maintenance, and repair services as defined in ANSI 323-1978 for a broad range of portable and semi-portable radiological 

instrumentation, including technical support and documentation, based on the types and quantities of portable and semi-portable 

radiological instrumentation calibration, maintenance, and repair services required by all key customers. 

• Services to maintain, manage, and procure parts or replacements for the existing Hanford Site pool of radiological instruments, including 

developing processes for necessary replacement, as required by all key customers. 

• Performance testing as defined in ANSI 323A-1997, or other standards as requested, to verify instruments continue to meet operational 

requirements. 

• Management and preservation of current and former radiation monitoring records for DOE (and predecessor agencies) employees, 

Hanford contractors, sub-contractors, and visitors, including records of existing and past Hanford Site radiation dosimetry policies and 

practices. 
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On an as-requested basis, HMESC will provide dosimetry and bio-assay scheduling, dosimeter distribution, and other services commonly 
associated with “Dosimetry Operations.”  These services will be fully defined in the SOW and agreed upon by the requesting pa rty and 
HMESC. 

Hanford Site contractors shall request, and provide requirements for, service. 

Usage-Based Services 

Service as described above. 

Direct-Funded Services 

N/A 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

33 

**Discontinued** 
 

Analytical Services (Chemical and 

Low-Level Radiological Analysis) 

        

Scope/Cost Allocation 

**All services discontinued as of September 30, 2014. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

34 Biological Controls Service 

Combination of 

Usage-Based and 

Direct-Funded 

Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC as 

applicable 

Scope/Cost Allocation 

Service Description 

Biological Controls is a service to control noxious weeds, industrial weeds, other vegetation, and animal pests.  The program controls 
vegetation on approximately 2,000 acres, traps and removes animals, and eliminates insect infestations. 

• HMESC shall provide a Hanford Site-wide biological control program. 

• Hanford Site contractors shall request support as needed. 

• Hanford Site contractors shall provide facility support resources to support HMESC-managed vegetation control, as required in 

Radiologically Controlled Areas defined in 10 CFR 835. 

Usage-Based Services 

Hanford Site contractors may request additional services beyond direct funded basic service as a usage-based service  

Direct-Funded Services 

Basic service funded through HMESC; provided at no cost to Hanford Site contractors. 

Hanford Site contractors bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

35 Crane and Rigging Service Usage-Based Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

N/A 

Receive 

service from 

and provide 

input to 

HMESC as 

applicable 

(Optional for 

PNNL) 

Scope/Cost Allocation 

Service Description 

The Crane and Rigging is a centralized pool of equipment and manpower for the Hanford Site. The HMESC shall: 

• Provide a mobile crane pool, a regulated and non-regulated guzzler; coordinate rental and movement of cranes, preventative 

maintenance inspections and scheduling of necessary repairs; assemble, erect, and dissemble scaffolding and supervises crane crews. 

• Manage, and schedule operations involving movable cranes and Crane and Rigging services. 

• Maintain and operate cranes, rigging equipment and cable fabrication equipment. 

• Chair the Site Hoisting and Rigging Committee. 

• Maintain the Hanford Site Hoisting and Rigging Manual (HSHRM) and Hanford Site Hoisting and Rigging intranet web site 

• Hanford Site contractors shall request and provide requirements for service. 

Usage-Based Services 

Service as described above. 

Direct-Funded Services 

N/A 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

36 Facility Services Service Usage-Based Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

(limited) 

service from 

and provide 

input to 

HMESC 

N/A 

Receive 

service from 

and provide 

input to 

HMESC as 

applicable 

(N/A for 

PNNL) 

Scope/Cost Allocation 

Service Description 

Facility Services is a central maintenance function for non-radiological facilities. 

• HMESC shall provide management and administrative oversight for all requested facility activities, including planning and directing the 

work. HMESC shall provide for the following facility services in support of the Hanford Site projects and contractors:  facil ity painting, sign 

painting, carpentry, refrigerated equipment service, insulation, pipefitting, electrical, sheet metal, instrumentation, cement finishing, 

glazier work, custodial, locksmith, movers, equipment calibration, and HVAC maintenance and repair. 

• CPCC and other Site users shall request and provide requirements for service. 

• TOC and 222-S Lab shall only receive Refrigerated Equipment Service, custodial service, and Movers Service from and provide input to 

HMESC. 

Usage-Based Services 

Service as described above. 

Direct-Funded Services 

N/A 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

37 Motor Carrier Services Service Usage-Based Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

HMESC 

Receive 

service from 

HMESC 

N/A 

Receive 

service from 

and provide 

input to 

HMESC as 

applicable 

Scope/Cost Allocation 

Service Description 

Motor Carrier Services provides a centralized pool of vehicles and drivers for the on-site or local transportation of freight including 
hazardous material at the Hanford Site, including radioactive materials and radioactive/mixed waste. 

• HMESC shall: 

• Manage, schedule, and conduct motor carrier services. 

• Maintain and operate a centralized pool of vehicles and drivers for the on-site and limited local transportation of freight including 

hazardous and radioactive materials at the Hanford Site. 

• Act as the Hanford Site motor carrier similar to a commercial motor carrier. 

• Provide compressed gas shipments. 

• Pick up at local vendors as directed by their customers. 

• The Hanford Site contractor will prepare freight for shipment (packaging the freight) and provided associated documentation or direct a 

pick up of freight from a particular Site contractor or vendor. 

• The preferred method for shipment of freight to other DOE site or to commercial vendor(s) is using a commercial motor carrier. 

• Upon mutual agreement, the Contractor may provide a limited number of specialized vehicles to Other Hanford Site Contractors to 

support the efficient management of resources.  Any vehicles provided by the HMESC will remain in the HMESC Fleet Maintenance 

Programs. 
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• Hanford Site contractors who are customers of this service prepare the waste for transport including shipper/receiver agreement 

documents, transportation documents for packaging, transportation and receipt by the receiving facility. 

• Services are excluded for the Environmental Restoration Disposal Facility (ERDF) and the Integrated Disposal Facility (IDF) operations. 

Usage-Based Services 

Service as described above. 

Direct-Funded Services 

N/A 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

38 Fleet Services Service Usage-Based Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

N/A 

Receive 

service from 

and provide 

input to 

HMESC as 

applicable 

Scope/Cost Allocation 

Service Description 

Fleet Services administers and manages a fleet of motorized vehicles and equipment including, but not limited to sedans, pickups, vans, 
busses, ambulances, tractors, flatbeds, dump trucks, tool vans, utility maintenance vans, cab and chassis, trailers, forklifts, cranes, 
generators, compressors, excavators, frontend loaders, dozers, wreckers, and fuel tankers. 

• HMESC shall provide management and coordination, statistical usage tracking, and reporting on GSA-leased vehicles and DOE-owned 

vehicles/equipment; perform vehicle and equipment repair and modification services as required (e.g., in the 200 Area); and perform 

record-keeping, vehicle assignment, ensuring vehicle utilization, and excess/disposal of fleet vehicles and parts.  Some vehicles are 

designated as “regulated” due to contamination and are required to be serviced within radiologically-controlled areas. 

• HMESC shall provide and execute the DOE approval of equipment/vehicle procurements when necessary. 

• Hanford Site contractors shall request and provide requirements for service and those using Fleet Services shall provide report input 

such as the Transportation Management Scorecard. 

• Vehicle maintenance services, including inventory of or access to parts normally used for routine maintenance. 

• Routine preventive maintenance and inspections in accordance with manufacturer specifications, GSA schedules, and OSHA safety 

regulations. 

• Vehicle and equipment corrective maintenance, as required to maintain performance and air quality standards. 

• Performance of GSA non-reimbursable services, such as in-the-field service calls (including towing). 

• Major component repair and reconstruction of failed major operating and drive train components. 

• Auto body, glass and upholstery repair services. 
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• Performance of customer-specified non-maintenance mechanical support, vehicle and equipment modifications, auxiliary equipment 

installation and transfer, accident damage repair, and special fabrication services. 

• Purchase and distribution of bulk fuel to heavy equipment located in the field. 

• Management of the process for the acquisition, control, assignment, and disposal of DOE fleet equipment and GSA vehicles and 

associated property, which includes general and special purpose equipment. 

• Administration of the GSA lease. 

• Services are excluded for the Environmental Restoration Disposal Facility (ERDF) and the Integrated Disposal Facility (IDF) operations.  

Usage-Based Services 

Services as described above. 

Direct-Funded Services 

N/A 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

39 Railroad Services 
Physical / 

Service 
Usage-Based Optional 

Coordinate 

service 

Request 

service from 

HMESC 

Request 

service from 

HMESC 

Request 

service from 

HMESC 

Request 

service from 

HMESC 

Scope/Cost Allocation 

Service Description 

The Hanford railroad system consists of approximately 40 miles of Class II track and one signal crossing between Horn Rapids Road and 
the 200W Area.  

• HMESC determines requirements for future use on the Hanford Site and coordinates with Hanford Site contractors, projects, and off-Site 

entities prior to and during any on-site rail movements, including placement of “flaggers” at necessary intersections, taking proper security 

actions, and making Hanford Site notifications. 

• Upon DOE direction, HMESC shall maintain and operate the rail system on the Hanford Site. 

• Hanford Site contractors shall request and provide requirements for service to the HMESC. 

Usage-Based Services 

Service scope as defined above 

Direct-Funded Services 

N/A 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

40 Roads & Grounds Service 

Combination of 

Usage-Based and 

Direct-Funded 

Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC per 

ICD 12 -

Roads 

Receive 

service from 

and provide 

input to 

HMESC 

(except PNNL 

off Hanford 

Site) 

Scope/Cost Allocation 

Service Description 

Roads and Grounds consist of road maintenance, 24/7 snow removal, traffic management, and common grounds maintenance service 
for the Hanford Site. 

Usage-Based Services 

Hanford Site contractors may request additional services for facility specific services, such as, snow removal on sidewalks. 

Direct-Funded Services 

• HMESC shall maintain primary and secondary Hanford Site roadways, to include patching/paving, striping, and other services; perform 

maintenance of common grounds; and make recommendations to restrict access and make the appropriate notifications of restricted 

access or closure to DOE and other Hanford Site contractors in the event that roads are unsafe for travel. HMESC shall remove snow at 

primary and secondary roads and at designated facilities, parking lots, and walkways (per the Hanford Snow Removal Plan). 

• Maintain the common grounds to ensure public/worker safety and environmental integrity within the 200, 300, and 600 Areas.  Activities 

in this area include perimeter fence/sign maintenance at the Site boundaries; lawn and landscape care; annual inspection and 

maintenance of gravel pits; general area cleanup; sweeping sidewalks; washing buildings; sweeping general purpose facility parking lots 

and repairing bumper blocks. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

41 

Electrical Transmission, 

Distribution, & Energy 

Management 

Physical / 

Service 

Combination of 

Usage-Based and 

Direct-Funded 

Mandatory 
Provide 

service 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC per 

ICD 11 -

Electricity 

Receive 

service from 

and provide 

input to 

HMESC 

Scope/Cost Allocation 

Service Description 

Electrical Transmission, Distribution, & Energy Management is the management function of the high voltage electrical utility consisting of 
a system for providing power to the facilities at the Hanford Site. 

• HMESC externally supplies electrical power to Hanford Site contractors. 

• HMESC shall coordinate with other Hanford Site contractors to obtain the following: 

- Energy cost and consumption data for the Annual Energy Conservation Performance Report. 

- Energy cost and consumption data for the quarterly Hanford Site energy cost and consumption date entry to EMS4 database. 

- Facility shut down constraints and impacts due to fuel reductions for the Emergency Conservation Plan. 

- Facility electrical load information for the annual electrical load forecast. 

- Other facility electrical or energy information, as needed. 

• Hanford Site contractors shall provide input for EMS4 database, annual Energy Conservation Performance Report, Emergency 

Conservation Plan, and annual electrical load forecast. 

• Hanford Site contractors may enter into a service-provider relationship with the HMESC and/or other utility providers for the operation, 

maintenance, and/or closure of all or part of their internal utility systems. 



WTP Contract  Section J 
Contract No. DE-AC27-01RV14136  Modification No. 529 

57 
 

• Hanford Site contractors shall protect Hanford Site systems against disruption and damage during performance of work and support 

Hanford Site utility operations, maintenance, and closure of a service where appropriate. 

Notes:   

• The interface point between the HMESC electrical distribution system and the Hanford Site contractors’ facilities electrical system is 

routinely the connection at the secondary side of the building service transformer (HMESC also owns the electrical meters)  However, 

there may be some facilities where the systems interface is located at a different connection point.  The interface points are identified on 

the electrical utility switching system diagram drawings. 

Usage-Based Services 

Direct, mission-related upgrade projects are sub-contracted by HMESC and paid by the requesting Hanford Site contractor. 

Direct-Funded Services 

Basic service funded through HMESC; provided at no cost to Hanford Site contractors 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

42 Water System 
Physical / 

Service 

Combination of 

Usage-Based and 

Direct-Funded 

Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC per 

ICD 01 –

Raw Water 

and ICD 02 – 

Potable 

Water 

Receive 

service from 

and provide 

input to 

HMESC 

Scope/Cost Allocation 

Service Description 

The Water System function is a water utility service (the geographic areas to be served are the 100B/C, 200, and 600 Areas).  

• HMESC shall manage the water system in accordance with agreements negotiated with the Hanford Site contractor being served and in 

accordance with guidance documents cited in state regulations for water systems; and maintain the existing Water System Master Plan.  

The Plan shall document a strategy for managing repairs, life extensions, replacements, and deactivations for facilities and equipment for 

the water systems within the scope of this contract over a ten year planning horizon. 

• HMESC shall provide a “purveyor” (per the Washington Administrative Code and other state regulations) for HMESC -managed water 

systems. 

• HMESC shall be responsible for all aspects of the water distribution system only up to and including the first off-valve or demarcation 

point outside the customer’s facility or complex of facilities.  The customer or facility maintains all responsibility for lines downstream of 

this agreed-upon point.  On side-by-side multiple valve isolations and backflow assemblies, the facility assumes responsibility from the 

discharge side of the downstream isolation valve.  For WTP, the demarcation point is the premise isolation backflow prevention at the 

fence line.   

• Interface agreements shall be created with customer(s), if needed, to define demarcation points. 

• HMESC shall perform, as requested, backflow preventer testing, water system contaminant monitoring management, and pipeline 

sanitization for other Hanford Site contractors (e.g., water systems outside of HMESC): 
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• Hanford Site contractors shall input to the Water System Master Plan and negotiate agreements for water utility service. 

• CPCC shall identify priority water line upgrades which would prevent further ground water degradation; HMESC shall perform priority 

water line upgrades to prevent further ground water degradation. 

Notes:   

• The 100K Area and 400 Area Water Systems will be operated and maintained by the CPCC. 

• The 300 Area Water System will be operated and maintained by PNNL, by agreement between DOE-RL and Pacific Northwest Site 

Office (PNSO). 

Usage-Based Services 

Direct, mission-related upgrade projects are paid for by the Site contractor requiring the upgrade. For water systems outside of the 
HMESC, water system contaminant monitoring management is a usage-based service reimbursed by the user. Water permits for Hanford 
Site contractors’ new facilities is a usage-based service. 

Direct-Funded Services 

Hanford Site-wide water upgrades and Basic Service are funded through HMESC; provided at no cost to site contractors. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

43 Sewer Systems 
Physical 

Service 

Combination of 

Usage-Based and 

Direct-Funded 

Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Optional 

Receive 

service from 

and provide 

input to 

HMESC 

Scope/Cost Allocation 

Service Description 

• Sewer system operations provide sewer pumper truck services and collection of sewage through piping for treatment and disposal in 

subsurface soil absorption systems, as well as the 200W Lagoon.  The geographic areas to be served are the 100B/C, 200, and 600 

Areas.  HMESC shall operate the Hanford Site sanitary sewer systems, including compliance sampling; maintenance of support 

structures, systems, and components; and performance of sewer administration duties in accordance with the State of Washington 

sanitary sewer regulations. 

• As per the definition in WAC 246-272B-01100(6): “‘Building Sewer’ means that part of the horizontal piping of a drainage system 

extending from the building drain, which collects sewage from all the drainage pipes inside a building, to an [on-site sewage system] 

OSS. It begins two feet outside the building wall and conveys sewage from the building drain to the remaining portions of the OSS.” 

Accordingly, the sanitary sewer system interface point will begin at the building sewer, two feet outside the building wall. 

• HMESC shall update the existing Sewer System Master Plan.  The Plan shall document a strategy for managing repairs, life extensions, 

replacements, and deactivations for facilities and equipment for the sewer systems within the scope of this contract over a ten year 

planning horizon and shall be updated every two (2) years. 

• Hanford Site contractors shall provide input to the Sewer System Master Plan. 

• Legacy facilities that are returned to service will be treated as a base, unless special circumstances require facility upgrades. 

Notes:  

• The 100K Area, 200 Area ERDF, and 400 Area sanitary sewer systems will be operated and maintained by the CPCC. 

• The 300 Area sanitary sewer system will be operated and maintained by PNNL, by agreement between DOE-RL and PNSO. 

Usage-Based Services 
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Direct, mission-related upgrade projects are paid for by the Hanford Site contractor requiring the upgrade. Hanford Site contractors are 
responsible for facility-specific upgrades or new facilities sewer tie-ins under their control. Sewer permits for Hanford Site contractor new 
construction or project upgrades are a usage-based service. 

Direct-Funded Services 

Hanford Site-wide sewer upgrades and basic service are funded through HMESC; provided at no cost to Hanford Site contractors. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

44 
Sanitary Waste Management and 

Disposal 
Service 

Combination of 

Usage-Based and 

Direct-Funded 

Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Optional 

Receive 

service from 

and provide 

input to 

HMESC 

(PNNL on 

Hanford Site) 

Scope/Cost Allocation 

Service Description 

Sanitary Waste Management and Disposal function consists of waste collected from on-site dumpsters and transport to off-site landfills 
for disposal.  HMESC shall pick-up, inspect, and dispose of non-radioactive, non-hazardous dry waste. 

Hanford Site contractors shall request and provide requirements for service. 

Usage-Based Services 

Delivery and disposal of sanitary waste for roll off boxes is a usage-based service reimbursed by the user. 

Direct-Funded Services 

Management and oversight of Hanford sanitary, inert, and demolition waste landfills that are currently in operation or closed. 

Delivery of and disposal of sanitary waste for dumpsters is provided at no cost to Hanford Site contractors. 
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Site Business Management 

Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

45 
Land-Use Planning and 

Management 

Information / 

Service 

Combination of 

Usage-Based and 

Direct-Funded 

Mandatory  

(only for site 

selection and 

excavation 

permits) 

Provide 

service 

Request 

service from 

HMESC and 

provide input 

Request 

service from 

HMESC and 

provide input 

Request 

service from 

HMESC and 

provide input 

per ICD 09 – 

Land for 

Siting 

Receive 

service from 

and provide 

input to 

HMESC, as 

applicable 

Scope/Cost Allocation 

Service Description 

Land-Use Planning and Management consists of land-use planning (for the Hanford Site, in general and specific parcels) and 
management (including day-to-day implementation of the Comprehensive Land Use Plan [CLUP]). 

• HMESC shall perform management of real property at the Hanford Site for DOE and coordinate the use of real property among Hanford 

Site contractors.  HMESC shall perform a range of real property activities, such as conducting land-use planning for areas and specific 

parcels; conducting reviews and integrating land-use requests for all new facilities, infrastructure systems, land improvements, or change 

of land use; conducting land management activities, including day-to-day implementation of the CLUP; managing land use requirements 

and beneficial reuse of land; and conducting real estate activities in the out-grant and disposal of real property or interests therein. 

• HMESC shall implement the CLUP as directed or interpreted by DOE.  HMESC shall assess the need for updating the existing or 

developing new Area Management Plans and Resource Management Plans.  In coordination with other Hanford Site contractors, the 

HMESC shall develop new plans and update existing plans where applicable. 

• HMESC shall administer and manage the Site Selection and Excavation Permit process. 

• HMESC shall monitor and assess the use of real property to assure compliance with restrictions, such as institutional controls. 

• HMESC shall manage real property by reviewing property uses, reclassifying land use and facilities, investigating and characterizing 

land, monitor misuse of property or encroachments, identifying orphan or unknown land uses (e.g., non-pristine land, hazards, and waste 

sites), dispositioning non-permitted activities; and tracking and documenting land-use occurrences and activities. 
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• Hanford Site contractors shall support the land-use planning and management program as administered by the HMESC, including 

providing input to the Ten Year Site Plan (TYSP). 

• HMESC shall develop the TYSP for the Hanford Site in coordination with other Site contractors. 

Usage-Based Services 

Excavation permits are provided as a usage-based service. 

Direct-Funded Services 

HMESC bears the cost burden of program administration.  Hanford Site contractors bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

46 Long-term Stewardship 
Information/ 

Service 
Direct-Funded Interface 

Provide 

service and 

receive 

input from 

Site 

contractors 

Deliver input 

to HMESC 

Deliver input 

to HMESC 

Deliver input 

to HMESC 

per ICD 09 – 

Land for 

Siting 

N/A 

Scope/Cost Allocation 

Service Description 

Long-term stewardship (LTS) includes all engineered and non-engineered institutional controls designed to contain or to prevent 
exposures to any potential residual contamination and waste, such as surveillance activities, record-keeping activities, inspections, 
groundwater monitoring, ongoing pump and treat activities, cap repair, maintenance of entombed buildings or facilities, maintenance of 
other barriers and containment structures, access control, and posting signs. 

• Other prime contractors’ role is to provide input to the HMESC by preparing an LTS Transition and Turnover Package (TTP) in 

accordance with the approved TTP template. 

• HMESC shall provide for integrated planning of LTS for the entirety of the Hanford Site. 

• HMESC shall prepare and maintain the Hanford Long-Term Stewardship Program Plan and Long-Term Surveillance and Maintenance 

Plans. 

• HMESC shall coordinate with DOE-RL and Hanford Site contractors to compile the results of the annual Hanford Site-wide institutional 

controls assessment, and to conduct the Hanford Site-wide Comprehensive Environmental Response, Compensation, and Liability Act of 

1980 (CERCLA) 5-year reviews including comment response, interim documentation, and lessons learned. 

• HMESC shall execute LTS for those portions of the Site assigned to the HMESC. 

• Hanford Site contractors provide information for the Hanford Long-Term Stewardship Program Plan, Long-Term Stewardship 

Surveillance and Maintenance Plans, Annual NEPA Mitigation Action Plan Accomplishments, IC Plan, CERCLA 5-year reviews, Site 

Transition Plans, and annual site-wide institutional controls assessment. 

• Hanford Site contractors will coordinate with the Hanford LTS Program Plan and provide input to the LTS Transition and Turnover 

Packages for a given parcel or segment of land to DOE and concurrently to the HMESC. 
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• Hanford Site contractors shall coordinate with the HMESC in development of CERCLA RODs including institutional controls to achieve 

consistency with the LTS Plan. 

• Hanford Site contractors shall provide information for the Hanford Site Institutional Controls Plan (ICP) in accordance with Hanford Site 

CERCLA Records of Decision, Hanford Site RCRA post closure plans, and RCRA Permit Corrective Action Modifications. 

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the cost burden of program administration.  Cost for sites transferred (post-remediated) to HMESC are the responsibility of 
the HMESC.  Hanford Site contractors bear internal implementation costs.  Transition costs are the responsibility of the respective 
Hanford Site contractor. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

47 
Facility Information Management 

System (FIMS) 
Information Direct-Funded Interface 

Receive 

input from 

Site 

contractors 

Deliver input 

to HMESC 

Deliver input 

to HMESC 

Deliver input 

to HMESC 

Deliver input 

to HMESC, as 

applicable 

Scope/Cost Allocation 

Service Description 

DOE uses FIMS as the Complex-wide real property database for real property which provides an inventory and management tool that 
assists with planning and managing real property assets.  FIMS is centrally managed at DOE Headquarters. 

• HMESC shall manage the local effort for FIMS, meeting specific, annual reporting requirements and shall be responsible for collecting 

data from Hanford Site contractors in order to meet all mandatory reporting requirements. 

• Hanford Site contractors deliver FIMS data and input to the Comprehensive Data/Site Management Strategy for spatial data. 

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the cost burden of program administration.  Hanford Site contractors bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

48 

Hanford Site Structures List and 

Hanford Waste Site Assignment 

List 
Information Direct-Funded Interface 

Receive 

input from 

Site 

contractors 

Deliver input 

to HMESC 

Deliver input 

to HMESC 

Deliver input 

to HMESC 

per ICD 09 – 

Land for 

Siting 

Deliver input 

to HMESC 

Scope/Cost Allocation 

Service Description 

The Hanford Site Structures List (List) and Hanford Site Assignment List Is the integrated, central inventory of Hanford facilities, 
structures, and waste sites.  DOE Hanford uses these lists for integrated planning of baselines, cost-estimating, reporting DOE Gold 
Chart metrics, establishing assignment of responsibility for each facility and waste site to site contractors, support to FIMS, HSTD 
(Hanford Site Technical Data Base), Caretaker, and WIDS. This activity provides for maintenance, configuration control, and upgrading of 
the Lists. 

• HMESC shall maintain the Hanford Site Structures List and Hanford Waste Site Assignment List serving as Administrator of the data, and 

is responsible for the platform for the data and Site-wide reporting. 

• HMESC shall be responsible for the Site-wide configuration control process, and shall be responsible for collecting data from Hanford 

Site contractors in order to meet all mandatory reporting requirements. 

• Proposed changes in assignment of facilities must be ratified by DOE. 

Hanford Site contractors deliver facilities, structures, and wastes site data and input to the Hanford Site Structures List and Hanford 
Waste Site Assignment List. 

The Hanford Site contractors shall provide data and support to the HMESC, for the Hanford Sites contractor’s facilities, waste sites and 
activities, to support maintenance of the Hanford Site Structures List and Hanford Waste Site Assignment List, Hanford Site contractors 
supplying information/ data are responsible for data quality. 

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the cost burden of program administration.  Hanford Site contractors bear internal implementation costs. 

Return to top 

file://///rl.gov/data/sitedata/WTP-Contract/Section%20III%20(Post-Award)/18%20ConformedCtr_Mods/Mods/STRIPES%20Mods%20(196%20&amp;%20Above)/TBD%20-%20J.3%20a%20Table%20Chelation%20Incorporation/M-15%20Misc%20Correspondence/MOD%20P000XX%20-%2089303320DEM000031%20-%20Attachment%20J-3.a%20-%20redline%20r1.docx%23TOC


WTP Contract  Section J 
Contract No. DE-AC27-01RV14136  Modification No. 529 

69 
 

Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

49 
Condition Assessment Surveys 

(CAS) 
Information Direct-Funded Interface 

Receive 

input from 

Site 

contractors 

Deliver input 

to HMESC 

Deliver input 

to HMESC 

Deliver input 

to HMESC 

Deliver input 

to HMESC 

Scope/Cost Allocation 

Service Description 

• CAS is used to assess the current material condition of its facilities, structures, systems, and equipment, and documents maintenance 

deficiencies.  The assessment information for each assessed item is entered into the Condition Assessment Information System (CAIS), 

which provides an estimate of maintenance upgrade costs. 

• HMESC shall manage the Hanford Site CAS/CAIS and provide for the administration of and execution of the CAS inspection program in 

order to accurately evaluate the existing state of specific facilities and identifying the deferred maintenance liability. 

• HMESC shall coordinate all of the necessary inspection activities with the various site contractors that have eligible facilities for CAS 

inspections. 

• HMESC shall make the CAS data available to the mission contractors. 

• Hanford Site contractors shall enable access to HMESC for conducting on-site condition assessments. 

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the cost burden of program administration.  Hanford Site contractors bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

50 
Geospatial Information 

Management 

Information / 

Service 

Combination of 

Usage-Based and 

Direct-Funded 

Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC, as 

applicable 

Scope/Cost Allocation 

Service Description 

Geospatial Information (relates the visualization, measurement, and analysis of features or phenomena that occur on the earth) supports 
the execution of requirements for worker health, land use planning, emergency response, etc., and is available to all Hanford Site 
contractors. 

• HMESC shall develop and implement a comprehensive Hanford Geospatial Information Strategy and Implementation Plan (H-GIS) to 

ensure that all spatial data, information and documentation required for accomplishing the Hanford Site missions are captured, managed, 

and preserved. 

• The HMESC shall provide general and business-specific Hanford Site maps, and act as a central geospatial clearinghouse to coordinate, 

capture, manage, and share geospatial information, including management of the Hanford Geographical Information System (HGIS). 

• Hanford Site contractors deliver data to HMESC and input to Comprehensive Data/Site Management Strategy for spatial data. 

Usage-Based Services 

Hanford Site contractors may request business-specific map services as a usage-based service. 

Direct-Funded Services 

HMESC bears the cost burden of program administration.  Hanford Site contractors bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

51 
Property Systems/Acquisition & 

Materials Management 

Information / 

Service 

Combination of 

Usage-Based and 

Direct-Funded 

Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Optional 

Receive 

service from 

and provide 

input to 

HMESC, as 

applicable 

(PNNL DOE-

EM owned 

equipment) 

Scope/Cost Allocation 

Service Description 

Property Systems/Acquisition & Materials Management consists of Site-wide processes and procedures for centralized personal property 
management functions, such as recycling of precious metals and processing equipment that is no longer needed through the excess 
property system.  Tracking of all DOE-owned, contractor-managed property (site-wide) is accomplished by means of decentralized data 
entry into the primary property management site-wide database (Sunflower Asset Management System [SAMS]).  The Program also 
manages the centralized storage and staging of equipment and inventory through the use of various on-Site warehouses. 

• HMESC shall provide a Site-wide Personal Property Systems and Materials Management Program that provides for tracking of 

accountable personal property, management of the property management database (Sunflower Asset Management System [SAMS], 

including providing Site-wide property management reports) and other related systems; central recycling; excess property dispositioning; 

and equipment transfers and loans. 

• HMESC shall manage the (on-site) “stores” inventory warehouses.  As required, the HMESC shall provide for delivery of inventory items 

to on-Site locations managed by other contractors. HMESC shall manage the supply chain, and evaluate Site-wide demand, usage 

trends, and programmatic requirements to act as lead in the reduction of existing line item site inventory to the lowest achievable levels. 

• Hanford Site contractors deliver input to HMESC to include warehouse requirement needs, Property Information Data Systems (PIDS) 

data, and Contractor Balanced Scorecard Report data; and deliver property no longer required. 

Usage-Based Services 

Hanford Site contractors bear costs associated with delivery of excess materials to the central recycling and turn-over of excess property 
for disposition. 

Direct-Funded Services 
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HMESC bears the cost burden of program administration. Hanford Site contractors bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

52 

Hanford Site Pension Plan (HSPP) 

Hanford Site Savings Plan (HSSP) 

Hanford Employee Welfare Trust 

(HEWT) 

Information Direct-Funded Interface 

Sponsor and 

receive input 

from Pension 

and Savings 

Committee 

Sponsor and 

deliver input 

to Pension 

and Savings 

Committee 

Sponsor and 

deliver input 

to Pension 

and Savings 

Committee 

Sponsor and 

deliver input 

to Pension 

and Savings 

Committee, 

HSPP only 

PNNL and 

222-S Lab - 

Sponsor and 

deliver input to 

Pension and 

Savings 

Committee 

Scope/Cost Allocation 

Service Description 

• HMESC shall provide administration for the HSPP, HSSP, and HEWT. 

• Hanford Site participating sponsors provide funding and deliver input to the Pension and Savings Committee whose decisions are 

provided to the HMESC. 

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the cost burden of program administration. Contributions are allocated to the participating sponsors (Hanford Site 
contractors). 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

53 External Affairs 
Information / 

Service 
Direct-Funded Interface 

Provide 

service and 

receive 

support 

from Site 

contractors 

Support 

HMESC 

Support 

HMESC 

Support 

HMESC 

Support 

HMESC as 

applicable 

Scope/Cost Allocation 

Service Description 

External Affairs includes assistance to DOE in its programs to communicate with outside entities for Hanford Site tours.  

• HMESC shall work with DOE to strategize, plan, arrange logistics for and conduct or support Hanford Site tours and visits to 

projects/facilities by external parties as requested. 

• HMESC shall provide transportation, badging coordination, working with other Site contractors, as needed, and providing 

guides/speakers, handouts, and refreshments, as appropriate or as requested. 

• Hanford Site contractors shall provide technical staff support to HMESC when their facilities or waste sites are visited, to include 

guides/speakers, and handouts, when the tour involves respective Hanford Site contractor workscope. 

• HMESC shall support DOE’s management of the Hanford web site. 

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the cost burden of program administration. Hanford Site contractors bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

54 External Reviews Information Direct-Funded Interface 

Receive 

support from 

Site 

contractors 

Support 

HMESC 

Support 

HMESC 

Support 

HMESC 

Support 

HMESC as 

applicable 

Scope/Cost Allocation 

Service Description 

External Reviews provides support to DOE during audits and assessments from outside entities having oversight responsibility for DOE-
RL and DOE-ORP and their contractors.  These entities include the Defense Nuclear Facilities Safety Board, the Government 
Accountability Office, the DOE Office of Inspector General, and other governmental and Department of Energy oversight organizations, 
such as the Office of Health, Safety, and Security and Office of Enforcement. 

• The HMESC shall support DOE-RL and DOE-ORP in hosting staff from auditing and assessing organizations, providing or coordinating 

required presentations, responding to information requests, and by providing required subject matter experts to respond to questions and 

information requests. 

• Hanford Site contractors shall provide support to HMESC, as directed by DOE, in their External Reviews responsibilities. 

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the cost burden of program administration. Hanford Site contractors bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

55 Courier Services Service Usage-Based Optional 

Provide 

service to 

site 

contractors 

Receive 

service from 

HMESC 

Receive 

service from 

HMESC 

Receive 

service from 

HMESC 

Receive 

service from 

HMESC, as 

applicable 

Scope/Cost Allocation 

Service Description 

Courier services for the Hanford Site includes delivery and pickup of miscellaneous items, such as calibrated instruments, medical 
samples, equipment to be repaired, and essential (time-sensitive, critical) documents. 

• HMESC shall provide transportation of priority or time-sensitive documents, medical samples or supplies (i.e., serum, blood samples, 

medical records, etc.), calibrated instruments, new or used office machines to and from repair facilities, and pickup and shredding of 

classified documents. 

• Hanford Site contractors shall request and provide requirements for service. 

Usage-Based Services 

Service as described above. 

Direct-Funded Services 

N/A 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

56 Reproduction Services Service Usage-Based 

Service - 

Large 

Volume: 

Mandatory. 

Convenience 

Copiers: 

Optional 

Provide 

service to 

site 

contractors 

Receive 

service from 

HMESC 

Receive 

service from 

HMESC 

Optional 

Optional 

service (except 

DOE) 

Scope/Cost Allocation 

Service Description 

Reproduction Services provides large volume document reproduction services and manages the convenience copier contract.  
Reproduction includes duplication of paper ,digitally transmitted documents, and engineering drawings; high volume copying services; 
color copies; forms reproduction; special bindings; tabbing, etc. 

• HMESC shall provide printing, duplicating, binding, and reproduction services for the Hanford Site. 

• Hanford Site contractors shall be responsible for identifying convenience copier locations to the HMESC and for costs incurred to utilize 

equipment provided through the HMESC copier contract. 

• Hanford Site contractors shall request and provide requirements for service. 

Usage-Based Services 

Service as described above. 

Direct-Funded Services 

N/A 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

57 Multi-media Services Service Usage-Based 

Optional 

Standards: 

Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

HMESC 

Receive 

service from 

HMESC 

Receive 

service from 

HMESC 

Receive 

service from 

HMESC, as 

applicable 

Scope/Cost Allocation 

Service Description 

Multi-media Services provides for the development, production, or acquisition of photos, videotapes, movies, audio productions, and 
other similar types of media. 

HMESC multi-media organization shall be a centralized resource for the Hanford Site.  The contractor shall establish the standards and 
written procedures that shall be used by all Hanford Site contractors and DOE to inventory photographs, videos, etc., identified as 
records.  The standards/procedures shall direct that all photos, videos, etc. taken or acquired are indexed, and that the images/photos 
are merged into a Hanford Site archive or clearinghouse. 

• HMESC shall conduct aerial photography of the Hanford Site (e.g., monthly), as directed by DOE. 

• Whether using HMESC, or procuring outside services, Hanford Site contractors shall: 

• Comply with Hanford Site multi-media standards. 

• Provide multi-media records to the HMESC. 

Usage-Based Services 

Service as described above. 

Direct-Funded Services 

N/A 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

58 Mail Services Service Direct-Funded Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

HMESC 

Receive 

service from 

HMESC 

N/A 

Receive 

service from 

HMESC, as 

applicable 

Scope/Cost Allocation 

Service Description 

Mail Services for the Hanford Site includes delivery to major building/locations and relies on the serviced organization/company to deliver 
mail to individuals within their respective organizations. 

• HMESC shall provide for basic mail services, including postage fees, pickup and delivery of interplant and U.S. Postal mail to customers.  

The work scope includes the pickup, routing and delivery of interplant mail (i.e., mail that does not leave the Hanford Site). 

• HMESC shall distribute and pickup mail at defined locations in the contractor’s facilities. 

• Hanford Site contractors shall be responsible for mail distribution to contractor staff within their facility. 

Usage-Based Services 

N/A 

Direct-Funded Services 

Service as described above. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

59 Site Forms Management Service Direct-Funded Optional 

Provide 

service to 

site 

contractors 

Receive 

service from 

HMESC 

Receive 

service from 

HMESC 

N/A 

Receive 

service from 

HMESC (only 

DOE) 

Scope/Cost Allocation 

Service Description 

Site Forms Management consists of a centralized and configuration-controlled forms management program that applies consistent 
design and utilizes the use of electronic forms in gathering of electronic record information to electronic records systems. 

• HMESC shall administer the Hanford Site forms management system and process, and design electronic forms for interactive use, as 

well as, conventional hard copy forms.  HMESC shall develop/design/revise/approve electronic and hard copy forms, eliminate obsolete 

or duplicate forms, maintain Site forms historical records, and maintain the system for centralized configuration management of site 

electronic and conventional hard copy forms. Development of forms shall be coordinated with the sponsor and its users. 

• Hanford Site contractors may request and provide requirements for service. 

• Hanford Site contractors are allowed to create and maintain unique forms relevant solely to their internal use, unless otherwise prohibited 

by Site policy. 

Usage-Based Services 

N/A 

Direct-Funded Services 

Service as described above. 
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Information Resources / Content (Records) Management (IR/CM) 

Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

60 
Strategic Planning & Program 

Management 
Information Direct-Funded Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

HMESC 

Receive 

service from 

HMESC 

Optional 

Receive 

service from 

HMESC, as 

applicable 

Scope/Cost Allocation 

Service Description 

Strategic Planning & Program Management assesses the current IR/CM technology infrastructure, systems, applications, and business 
practices and provides recommendations for improving the scalability and reducing the life-costs over the current approach. 

• HMESC shall develop a Computing and Telecommunications Strategic Plan. 

• CPCC, TOC, and 222-S Lab shall provide input to the Computing, Telecommunications, and Content (Records) Management Strategic 

Plan. 

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the cost burden of program administration. Hanford Site contractors bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

61 Telephone Services Service Usage-Based Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

HMESC 

Receive 

service from 

HMESC 

Optional 

Receive 

service from 

HMESC, as 

applicable 

Scope/Cost Allocation 

Service Description 

Telephone Services function consist of the Hanford Site Telephone Exchange activities that encompass voice, data, special circuits, 
9-1-1 support, and attendant/operator services to Hanford Site programs, projects, and support organizations. 

• HMESC shall provide and maintain telecommunications capability and capacity sufficient to meet the needs of the Hanford site,  

encompassing those systems required to maintain data transmissions, including local, state, national, and international subscribers; data 

and network circuits; off-premise stations; telephone service to offsite offices occupied by Hanford Site end-users; alerting systems; and 

other miscellaneous voice and data circuits. 

• Hanford Site contractors shall request and provide requirements for service. 

Usage-Based Services 

Service as described above. 

Direct-Funded Services 

N/A 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

62 Pager Services Service Usage-Based 

Optional, 

except 

Emergency 

Response, 

which is 

Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

HMESC 

Receive 

service from 

HMESC 

N/A 

Receive 

service from 

HMESC, as 

applicable 

Scope/Cost Allocation 

Service Description 

Pager Services provides the electronic network and devices for Hanford Site paging. 

• HMESC shall provide maintenance, operations and account administration of the Government-owned Hanford Site pager infrastructure 

and commercial pager services, including site, regional and national paging services. 

• HMESC shall provide system designs, integration, maintenance, frequency management, associated engineering services, and support 

to manage regional, international, and nonstandard inventory for pager replacement parts. 

• Hanford Site contractors may request and provide requirements for service. 

Usage-Based Services 

Service as described above 

Direct-Funded Services 

N/A 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

63 Radio Services for Crafts Service Usage-Based Optional 

Provide 

service to 

site 

contractors 

Receive 

service from 

HMESC 

Receive 

service from 

HMESC 

N/A 

Receive 

service from 

HMESC, as 

applicable 

Scope/Cost Allocation 

Service Description 

Radio Services for Crafts provides radio communication infrastructure and licensing. 

• HMESC shall provide engineering, maintenance and operations of non-emergency radio communication services, including associated 

infrastructure. 

• HMESC shall manage radio spectrum licensing and design, engineering integration, operations and maintenance, installation, upgrade 

and required system calibration services, and registration of radio frequencies with the National Telecommunications and Information 

Administration. 

• Hanford Site contractors shall request and provide requirements for service.  If procuring radios, the contractor must comply with Hanford 

Site specifications. 

• Equipment (radios, antennas, etc.) costs are the responsibility of the Hanford Site contractor. 

Usage-Based Services 

Service as described above. 

Direct-Funded Services 

N/A 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

64 
Radio Services for Emergency 

Services 
Service 

Combination of 

Usage-Based and 

Direct-Funded 

Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

HMESC 

Receive 

service from 

HMESC 

Optional 

Receive 

service from 

HMESC, as 

applicable; 

222-S Lab – 

Receive 

service from 

HMESC 

Scope/Cost Allocation 

Service Description 

Radio Services for Emergency Services provides radio communication infrastructure and licensing. 

• HMESC shall provide engineering, maintenance and operations of radio communication services, including two-way, fire dispatch, safety 

and emergency preparedness, security systems and infrastructure. 

• HMESC shall manage radio spectrum licensing and design, engineering integration, operations and maintenance, installation, upgrade 

and required system calibration services, and registration of radio frequencies with the National Telecommunications and Information 

Administration. 

• Hanford Site contractors shall: 

o Follow Hanford Site radio frequency policy and use the HMESC for radio spectrum licensing; and 

o Request and provide requirements for service. 

• Consistent with Interface Number 88, TOC shall be responsible for coordinating, planning, and paying for the WTP contractor’s  

requirements for infrastructure, utility, and service support from the HMESC and CPCC as identified in the J-3 Hanford Site Services and 

Interface Requirements Matrix except for Interface Numbers 5, “Physical Security Systems (Government Property),” and 64, “Rad io 

Services for Emergency Services.”  WTP shall be responsible for coordinating, planning, and paying for usage-based services requested 

from Interface Numbers 5 and 64. 

Usage-Based Services 
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Equipment (radios, antennas, etc.) costs are the responsibility of the Hanford Site contractor. 

Direct-Funded Services 

Service as described above. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

65 Network Services Service Usage-Based Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

HMESC 

Receive 

service from 

HMESC 

Optional 

Optional, 

except DOE; 

222-S Lab – 

Receive 

service from 

HMESC 

Scope/Cost Allocation 

Service Description 

Network Services consist of the Hanford Local Area Network (HLAN) information infrastructure used by DOE-RL, DOE-ORP and Hanford 
Site contractors for intranet and internet services. 

• HMESC shall operate and maintain the HLAN information/communication infrastructure including Application Hosting Services, In ternet 

Support, Maintenance and Software License Management, Technology Support for Hardware and Software, network management and 

maintenance, desktop/user services, hardware maintenance, work station acquisition, redeployment and retirement, engineering and 

configuration, software distribution, and streaming video engineering services. The HMESC will also provide HLAN infrastructure 

maintenance. 

• Hanford Site contractors shall request and provide requirements for service. 

Usage-Based Services 

Service as described above. 

Direct-Funded Services 

N/A 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

66 Information Systems Service 

Combination of 

Usage-Based and 

Direct-Funded 

Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

HMESC 

Receive 

service from 

HMESC 

Optional 

Optional 

except DOE; 

222-S Lab – 

Receive 

service from 

HMESC 

Scope/Cost Allocation 

Service Description 

Information Systems provide integrated business, technical, and project information systems including management and performance of 
steady state operations, maintenance, development and enhancements for Hanford Site data systems, and support to project and 
business functions. 

• HMESC provides database management, video-teleconferencing (VTC) support services, software and systems engineering, system 

development, systems operations and maintenance (O&M), software testing, software configuration management, and application 

hosting services. 

• Hanford Site contractors shall request and provide requirements for service. 

Usage-Based Services 

Hanford Site contractors may request additional services as a usage-based service. 

Direct-Funded Services 

Service as described above. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

67 
Federal Records Inventory and 

Schedule Management 

Information / 

Service 

Combination of 

Usage-Based and 

Direct-Funded 

Site-wide 

System – 

Mandatory 

 

Inventory & 

Scheduling 

Service - 

Optional 

Provide 

service to 

and receive 

input from 

Site 

contractors 

Deliver input 

to HMESC 

Deliver input 

to HMESC 
Optional 

Deliver input 

to HMESC, 

PNNL 

(Optional for 

PNNL) 

Scope/Cost Allocation 

Service Description 

Inventory and Schedule Management provides the Hanford Site-wide RIDS database for inventorying and scheduling all Federal records 
for HMESC and for designated contractors including those documenting the missions, programs, projects and all administrative functions. 
This work addresses all records (and non-records) originated or held by any of the covered contractors and includes records in all media, 
including electronic systems, databases, spreadsheets, microform, photo/negatives, hard copy paper, and all other formats and media. 

• HMESC shall provide Hanford Site-wide RIDS database for Hanford Site Federal records.  

• Other Hanford Site contractors shall provide RIDS database information.  

Usage-Based Services 

Optional service beyond the basic service described above. 

Direct-Funded Services 

Service as described above. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

68 Major Collection Management Service 

Combination of 

Usage-Based and 

Direct-Funded 

Mandatory 

Receive 

input from 

Site 

contractors 

Deliver input 

to HMESC 

Deliver input 

to HMESC 

Deliver input 

to HMESC 

(Optional) 

Deliver input 

to HMESC, 

PNNL 

(Optional for 

PNNL) 

Scope/Cost Allocation 

Service Description 

Major Collection Management provides continued maintenance of significant collections of records. Examples of major collections include 
engineering drawings, photographs/negatives, videotapes, etc.  

• HMESC shall ensure that records in identified collections are indexed, authenticated, metadata complete, and are accessible to those 

that have a business requirement.  

• Hanford Site contractors shall meet the requirements of Major Collection Management as administered by the HMESC.  

Usage-Based Services 

• Controlled document distribution. 

• Imaging of documents/records not included in the direct-funded services below. 

Direct-Funded Services 

HMESC bears the cost burden of program administration. Hanford Site contractors bear internal implementation costs. 

Imaging, indexing, and verification of hard copy engineering documents/drawings as released through a document control/configuration 
system. 

Maintenance of historical photography collection. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

69 Long-Term Records Storage Service Direct-Funded Mandatory 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

Receive 

service from 

and provide 

input to 

HMESC 

(Optional for 

WTP) 

Receive 

service from 

and provide 

input to 

HMESC 

Scope/Cost Allocation 

Service Description 

Long-Term Records Storage provides for physical storage of over 110,000 cubic feet of records in various hard copy medium (paper, 
photographs, video, tapes, etc.).  

• HMESC shall provide program administration and long-term physical storage for paper and other hard copy media records and maintain 

information systems to manage that collection.  

• Hanford Site contractors shall coordinate with HMESC for pickup of records. 

Usage-Based Services 

N/A 

Direct-Funded Services 

Service as described above. 
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Portfolio Management 

Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

70 

Hanford Portfolio Planning, 

Analysis & Performance 

Assessment (Integrated Hanford 

Life-Cycle Clean-up Plan; 

[Hanford] Programmatic Risk 

Management Plan; P6 schedules, 

and State of the Site briefing)  

Information Direct-Funded Interface 

Receive 

input from 

Site 

contractors 

and deliver 

input to 

DOE/OHCs 

Deliver input 

to HMESC 

Deliver input 

to HMESC 

Deliver input 

to HMESC 

Deliver input 

to HMESC, 

except PNNL 

and DOE 

Scope/Cost Allocation 

Service Description 

Hanford Portfolio Planning, Analysis & Performance Assessment consists of support to DOE-RL and DOE-ORP in maintaining the 
Integrated Hanford Life-Cycle Clean-up Plan that optimizes the mission life-cycle, enabling DOE to ensure cost and schedule efficiency 
while adequately anticipating and managing programmatic risk.  

• HMESC shall perform Hanford Site portfolio integration, provide simulation and optimizing analysis tools, and coordinate and assist with 

integrated scheduling and performance evaluation.  

• HMESC shall develop an Integration Issues Management Plan, provide Hanford Portfolio Planning, develop and maintain an Integrated 

Hanford Life-Cycle Clean-up Plan, and shall evaluate project and program performance against the Integrated Hanford Life-cycle 

Baseline.  

• Hanford Site contractors shall provide information to the HMESC as necessary to complete the Hanford Portfolio Planning, Analysis & 

Performance Assessment activities.  

• HMESC shall provide Hanford Life-Cycle Cleanup Baseline (HLCCB) information directly to DOE.  It is DOE’s decision to provide this 

information to the OHCs as required to facilitate project-specific mission integration and optimization tools/activities. 

Usage-Based Services 

N/A 

Direct-Funded Services 
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HMESC bears the cost burden of program administration. Hanford Site contractors bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

71 
Project Acquisition and Support 

 
Information Direct-Funded Interface 

Receive 

Critical 

Decision 

data and 

information 

from CPCC 

and TOC 

Deliver data 

and info. to 

HMESC 

Deliver data 

and info. to 

HMESC 

N/A N/A 

Scope/Cost Allocation 

Service Description 

Project Acquisition and Support includes project initiation, design, construction, and/or procurement services to DOE and as an optional 
service to Hanford Site contractors. 

• As directed by DOE, HMESC shall provide the means to enable DOE to perform its project owner management responsibilities, in the 

areas of planning and procurement actions for new projects, by supporting the Critical Decision (CD) 0 through CD-1/2 phase of new 

project life-cycles and, when requested, act as project lead in support of the CD-3 and 4 phase of new projects.  

• Hanford Site contractors shall provide Critical Decision data and information to the HMESC as directed by DOE.  

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the cost burden of program administration. Hanford Site contractors bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/Occ/Med/

Other 

Contracts 

72 
Independent Assessment and 

Analysis 
Information Direct-Funded Interface 

Receive 

input from 

Site 

contractors 

Deliver input 

to HMESC 

Deliver input 

to HMESC 

Deliver input 

to HMESC 

Deliver input 

to HMESC, 

except PNNL 

and DOE 

Scope/Cost Allocation 

Service Description 

Independent Assessment and Analysis provides to DOE a capability for ensuring that work is being accomplished in accordance with 
ESH&Q requirements, or to accomplish special DOE studies and obtain recommendations on an as needed basis to resolve technica l 
and regulatory issues.  

• As directed by DOE, HMESC shall provide specialty technical expertise, on a task-order basis, for areas such as project management, 

project control, cost estimating and scheduling, environmental, safety, quality and health, quality assurance, criticality, nuclear safety, 

radiological control, fire protection, environmental protection, regulatory compliance, Integrated Safety Management System, etc., and 

conduct independent analyses and generate technical assessment reports as needed in these areas.  

• Hanford Site contractors shall provide data and facility access to the HMESC as required by the Independent Assessment and Analysis 

activity.  

Usage-Based Services 

N/A 

Direct-Funded Services 

HMESC bears the cost burden of program administration. Hanford Site contractors bear internal implementation costs. 
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CPCC SERVICES AND INTERFACE ACTIVITIES  

Solid and Liquid Waste Stabilization and Disposition 

Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

73 

Waste forecast system - Solid 

Waste Information and Tracking 

System (SWITS) and Solid Waste 

Integrated Forecast Technical 

Database (SWIFT)  

Information Direct-Funded Interface 
Provide data 

to CPCC 

Receive data 

from Site 

contractors 

Provide data 

to CPCC 

Provide data 

to TOC 

Provide data to 

CPCC, except 

DOE 

Scope/Cost Allocation 

Service Description 

Waste forecast system identifies future quantities of hazardous and radioactive waste generation for wastes managed by the contract. 

• CPCC shall operate and maintain SWITS and SWIFT, and make available to other Site contractors. 

• Hanford Site contractors shall provide waste generation data. 

Usage-Based Services 

N/A 

Direct-Funded Services 

CPCC bears the cost burden of program administration.  Hanford Site contractors bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

74 

Low Level Waste (LLW) and 

Mixed Low Level Waste (MLLW) 

Treatment, Storage, and Disposal 

Physical 

Combination of 

Usage-Based and 

Direct-Funded 

Mandatory N/A 
Receive 

waste 

Package and 

deliver to 

CPCC 

Provide 

waste to 

TOC 

Package and 

deliver to 

CPCC, except 

DOE 

Scope/Cost Allocation 

Service Description 

This activity provides for LLW and MLLW Treatment, Storage, and Disposal. 

• CPCC shall perform waste unloading, receipt, storage, and disposal of LLW and MLLW. 

• Hanford Site contractors prepare waste, including packaging and treatment, and provide for waste transport. 

Usage-Based Services 

• Waste generators provide funding for packaging, treatment, transport (including unloading), storage, and disposal. 

• TOC pays WTP waste disposal costs. 

Direct-Funded Services 

CPCC provides ready-to-serve capability. 

Return to top 

  

file://///rl.gov/data/sitedata/WTP-Contract/Section%20III%20(Post-Award)/18%20ConformedCtr_Mods/Mods/STRIPES%20Mods%20(196%20&amp;%20Above)/TBD%20-%20J.3%20a%20Table%20Chelation%20Incorporation/M-15%20Misc%20Correspondence/MOD%20P000XX%20-%2089303320DEM000031%20-%20Attachment%20J-3.a%20-%20redline%20r1.docx%23TOC


WTP Contract  Section J 
Contract No. DE-AC27-01RV14136  Modification No. 529 

98 
 

WIPP CORE CHARACTERIZATION PROJECT SERVICES AND INTERFACE ACTIVITIES  

Transuranic Waste Characterization and Certification 

Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type 

Service 

Type 

WIPP Core 

Characterization 

Project 

(CCP) 

HMESC CPCC TOC WTP 

222-S 

Lab/OccMe

d/Other 

Contracts 

75 

Transuranic (TRU) and 

Transuranic Mixed Waste 

(TRUM) Packaging, 

Characterization, 

Certification, and 

Transportation 

Information 

/ Physical / 

Service 

Combination of 

Usage-Based and 

Direct-Funded 

Mandatory 

Performs all 

Hanford 

TRU Waste 

Characterization 

and 

Certification 

activities. 

N/A 

Provides 

support to 

CCP 

characteriz

ation and 

certificatio

n activities.  

Receives 

waste from 

site users. 

Package 

and deliver 

TRU to 

CPCC 

N/A 

Except DOE, 

package and 

deliver TRU 

to CPCC. 

Scope/Cost Allocation 

Service Description 

This activity provides for TRU and TRUM certification and loading waste for shipment to the Waste isolation Pilot Plant (WIPP). 

• CPCC shall receive waste from contractors, provides interim storage if required, certifies waste for shipment, prepares payloads, and 

loads waste for shipment to WIPP or other DOE Sites. 

• Hanford Site contractors shall conduct and budget for packaging (if required by WAC) and transporting waste to CPCC, and cert ify for 

WIPP and load waste for shipment to WIPP or other DOE Sites. 

• CCP will provide, operate, and maintain RTR equipment, drum assay equipment, large box NDE/NDA equipment (if needed), and mobile 

loading equipment. 

• CCP will operate and maintain the Hanford Super-HENC equipment for Standard Waste Box (SWB) assay. 

• CCP will operate the Shipping and Receiving Bay within WRAP for TRUPACT loading.  CPCC will operate and maintain the balance of 

the WRAP facility. 

• CCP will provide the equipment for and perform head space gas sampling (HSGS) and analysis. 
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• CCP will establish and implement appropriate ESH&Q programs to support CCP activities. 

• CPCC will perform initial (in-field) assay of retrieved waste, as necessary, to segregate TRU from non-TRU waste. 

• CPCC will perform all waste repackaging activities. 

• CPCC will provide facility records, packaging records, and other documents necessary for CCP to prepare waste certification packages. 

• CPCC will provide the necessary public release clearances for CCP generated documents. 

• CPCC will provide the infrastructure to support installation and operation of the CCP-provided RTR equipment, drum assay equipment, 

and mobile loading equipment. 

• CPCC will provide the facility and infrastructure to support the installation and operation of the large box NDE/NDA equipment, if needed. 

• CPCC will provide mobile crane and crane operator support for CCP mobile loading equipment. 

• CPCC shall receive TRU waste from other site users and provide interim storage if required. 

• CPCC will identify ESH&Q interfaces with CCP. 

• Other Hanford Generators of TRU waste will provide TRU waste to CPCC that complies with WIPP waste acceptance criteria. 

Usage-Based Services 

• Waste generators provide funding to CPCC for the increment of work resulting from their waste. 

Direct-Funded Services 

CPCC provides ready-to-serve capability for TRU waste receipt, storage, and repackaging. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

76 

Industrial and Radioactive Liquid 

Effluents Treatment and Disposal 

and Industrial Liquid Effluents 

Retention and Transfer 

Physical Direct-Funded Mandatory 
Deliver to 

TOC 

Deliver to 

TOC 

Provide 

services to 

Site 

Contractors 

Deliver to 

TOC 

Deliver to 

TOC 

Scope/Cost Allocation 

Service Description 

This activity provides for treatment and disposal of industrial and radioactive liquid effluents. 

• TOC shall operate the Effluent Treatment Facility (ETF), Liquid Effluent Retention Facility (LERF), 200 Area Treated Effluent Disposal 

Facility (TEDF), and the State Approved Land Disposal Site (SALDS) to receive, treat, store, and dispose of industrial and radioactive 

liquid effluents from Site contractors.  

• Waste streams must comply with waste acceptance criteria and be within operational and radiological capacities. 

• Waste streams that do not meet the waste acceptance criteria or operational/radiological capacities, and would require permit  

modifications, delisting activities, and/or facility modifications for acceptance, require DOE-ORP approval. 

Usage-Based Services 

N/A 

Direct-Funded Services 

Funded through TOC; provided at no cost to Hanford Site contractors.  Hanford Site contractors bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

77 

**On Hold** 
 

Immobilized High Level Waste 

(IHLW) Interim Storage 

Physical 

Combination of 

Usage-Based and 

Direct-Funded 

Mandatory N/A 
Receive 

from TOC 

Transport to 

CPCC 

Provide 

filled IHLW 

canisters for 

TOC 

transport 

N/A 

Scope/Cost Allocation 

Service Description 

This activity provides for storage of IHLW. 

• CPCC shall operate and maintain the Canister Storage Building. 

• TOC and CPCC shall coordinate on modifications of the CSB for receipt of the IHLW. 

Usage-Based Services 

Modifications to CSB or construction of other storage capability funded by TOC. 

Direct-Funded Services 

CPCC funds ready to serve operations of the CSB.   
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

78 
Integrated Disposal Facility (IDF) 

Waste Disposal 
Physical 

Combination of 

Usage-Based and 

Direct-Funded 

Mandatory N/A 

Transport 

(ILAW 

only), 

Receive, and 

dispose 

Deliver LLW 

and MLLW 

to CPCC 

  

Fund WTP 

UBS costs 

Stage ILAW 

for CPCC 

transport  

 

Deliver LLW 

and MLLW 

to CPCC 

N/A 

Scope/Cost Allocation 

Service Description 

This activity provides for transport and disposal of ILAW and special handling waste services for RCRA and Non-CERCLA non-bulk LLW 
and MLLW. 

• CPCC shall operate IDF. 

• CPCC shall transport/receive/dispose of ILAW containers. 

• CPCC shall own, inspect, and maintain the ILAW transporter system (i.e., tractors, trailers, and pallets). 

• WTP shall stage ILAW containers in ILAW pallets on the transporter trailers for CPCC transport to IDF. 

• CPCC shall receive/dispose of RCRA and Non-CERCLA Non-bulk LLW and MLLW. 

• CPCC shall provide special handling waste services for RCRA and Non-CERCLA non bulk LLW and MLLW treatment, storage, and 

disposal, as agreed by IDF and the waste generator. 

• OHCs shall request and provide requirements for service. 

• TOC pays WTP Usage Based Service costs. 

Usage-Based Services 

Service Service 
Type 

Clarifications 

Waste Treatment Optional 
Requested special handling waste services to meet IDF Waste 
Acceptance Criteria (WAC). 
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Waste Storage Pending Treatment 
or Disposal at IDF 

Optional Requested special handling waste services. 

Waste Disposal Mandatory Requested special handling waste services. 

ILAW Container incremental waste 
transport/receive/disposal needs 
beyond Direct-Funded ready-to-
serve capability for maximum of 5 
containers per calendar day 
averaged semi-monthly 

Mandatory 

Operational variance will cause variation in containers per day. 
IDF’s operational capacity for ILAW receipt will range from 0 to 15 
containers per operational day with a maximum of two 
consecutive days receiving 12 to 15 container per day. See 
direct-funded services below. 

LLW and MLLW (non-ILAW 
container) incremental waste 
receipt, storage, and disposal needs 
beyond Direct-Funded single crew 
operations 

Mandatory See direct-funded services below. 

Direct-Funded Services 

CPCC provides ready-to-serve capability to transport/receive/dispose of 5 ILAW containers per calendar day averaged semi-monthly with 
a maximum of 1825 containers/year. 

CPCC provides ready-to-serve capability to receive/dispose of LLW and MLLW packaged waste that, upon receipt is compliant with the 
IDF Waste Acceptance Criteria (WAC) and can be managed within a single crew operations. (2 packages/day, 4 days/week). 
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Groundwater and Vadose Zone Project 

Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

79 
Groundwater/Vadose Zone 

Integration 

Information /  

Service 
Direct-Funded Mandatory 

Deliver to 

CPCC 

Receive 

from Site 

contractors 

Deliver to 

CPCC 
N/A N/A 

Scope/Cost Allocation 

Service Description 

The Groundwater/Vadose Zone Integration activity maintains and controls site-wide data and models used for groundwater/vadose zone 
analysis and coordinates site-wide groundwater/vadose zone activities. 

• CPCC shall conduct the groundwater/vadose zone integration project. 

• Hanford Site contractors shall participate in CPCC periodic planning and coordination meetings; and deliver modeling and risk 

assessment information.  Mission contractors shall provide comments on the annual update to the Integrated Plan and Schedule for all 

soil and groundwater work, and the annual Groundwater Monitoring Report. 

• Hanford Site contractors shall supply groundwater analysis requirements and reporting of risk assessment data and analysis, input for the 

Fiscal Year Integrated Groundwater Monitoring Plan for the Hanford Site, comments on the Comprehensive Environmental Response, 

Compensation, and Liability Act of 1980 (CERCLA) Groundwater and Deep Vadose Zone Remediation Activity Progress Reports. 

• Hanford Site contractors shall provide data/information to CPCC on self-performed drill and sample soil borings that yield additional 

vadose zone characterization data. 

Usage-Based Services 

N/A 

Direct-Funded Services 

CPCC bears the cost burden of program administration.  Hanford Site contractors bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

80 
Hanford Environmental Data 

Integration 

Information 

Service 
Direct-Funded 

Mandatory 

and Interface 
N/A 

Receive 

from TOC 

and other 

site 

contractors 

Deliver input 

to CPCC 
N/A 

Deliver input 

to CPCC, 

except DOE 

Scope/Cost Allocation 

Service Description 

This activity provides for maintenance, configuration control, and upgrading of key Hanford Site environmental assessment databases. 

The CPCC shall serve as Data Manager for the following information systems: 

• Hanford Environmental Information System (HEIS); 

• Sample Data Tracking (SDT) System; 

• Hanford Well Information System (HWIS); 

• Waste Information Data System (WIDS). 

The Hanford Site contractors shall provide data and support to the CPCC, for the Hanford Sites contractor’s facilities and ac tivities, to 
support maintenance of the above listed Hanford-wide environmental databases. Hanford Site contractors supplying information/ data are 
responsible for data quality. 

Usage-Based Services 

N/A 

Direct-Funded Services 

CPCC bears the cost burden of program administration.  Hanford Site contractors bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

81 
Hanford Site Well Drilling and 

Decommissioning 
Information Direct-Funded Interface 

Coordinate 

with CPCC 

Coordinate 

with TOC, 

HMESC, and 

other Site 

contractors 

Coordinate 

with CPCC 
N/A 

Coordinate 

with CPCC 

Scope/Cost Allocation 

Service Description 

This activity includes drilling and decommissioning of Hanford Site wells. 

• CPCC shall coordinate with the mission contractors during the installation and maintenance of wells for the groundwater monitoring well 

network and maintain and implement the Hanford Site Well Decommissioning Plan. 

• Hanford Site contractors shall provide input for the Hanford Site Well Decommissioning Plan. 

Usage-Based Services 

N/A 

Direct-Funded Services 

CPCC bears the cost burden of program administration.  Hanford Site contractors bear internal implementation costs. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

82 

**Discontinued** 
 

Special Nuclear Fuel (SNF) 

Fragments Transportation 

        

Scope/Cost Allocation 

**All services discontinued as of August 29, 2016. 
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TOC SERVICES AND INTERFACE ACTIVITIES  

Base Operations 

Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

83 
Tank Farm Projects Double Shell 

Tank (DST) System Management 
Information Direct-Funded Interface N/A N/A 

Integrate 

with WTP 

Deliver input 

to TOC 

N/A: 222-S 

Lab – Integrate 

with TOC 

Scope/Cost Allocation 

Service Description 

DST System Management maintains acceptable waste feed specifications for future waste feed delivery to the WTP while also 
maximizing use of available DST space to facilitate single-shell tank waste retrieval and any in-tank treatment to preserve tank integrity 
and improve waste feed characteristics. 

• TOC shall integrate with the WTP and 222-S contractors, develop the Integrated Waste Feed Delivery Plan, and the River Protection 

Project System Plan, and operate the DST system. 

• WTP shall provide input for feed delivery integration. 

Usage-Based Services 

N/A 

Direct-Funded Services 

TOC bears the cost burden of program administration. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

84 Vent and Balance Service Usage-Based Mandatory 

Receive 

service from 

TOC 

Receive 

service from 

TOC 

Provide 

service to 

CPCC, 222-

S Lab, and 

HMESC 

Optional 

N/A; 

222-S Lab – 

Receive 

service from 

TOC 

Scope/Cost Allocation 

Service Description 

Vent and Balance provides as a variable service, testing of ventilation and filters, and ventilation balance to maintain established flows 
and pressures on systems.  Specifics include ventilation stack flow testing, fume hood flow testing, high efficiency particulate air (HEPA) 
filter vacuum testing/certification and HEPA filter efficiency testing. 

• TOC shall perform cost-effective/efficient Vent and Balance services (primarily HEPA filter testing and replacement) for RPP facilities and 

for the balance of the Hanford Site. 

• CPCC, HMESC, and 222-S Lab shall request and provide requirements for service. 

Usage-Based Services 

Service as described above. 

Direct-Funded Services 

N/A 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

85 

**Discontinued** 
 

Analytical Laboratory Support 

(Landlord Services for 222-S 

Laboratory Complex) 

Service Direct-Funded Mandatory N/A N/A 

Provide 

service to  

LA&TS 

N/A 

N/A 

LA&TS 

receives 

service from 

TOC 

Scope/Cost Allocation 

**All services discontinued as of April 15, 2021. 

Service Description 

Analytical Services are performed by the Hanford 222-S Laboratory Analysis and Testing Services Contractor (LA&TS), a separate prime 
contractor to DOE-ORP, while laboratory facility operations and maintenance are performed by the contractor. 

• TOC shall operate and maintain the 222-S Laboratory Complex to support analysis activities performed by the LA&TS. 

• LA&TS will provide input and coordination to support operations. 

Usage-Based Services 

N/A 

Direct-Funded Services 

Funded through TOC; provided at no cost to Hanford Site contractors. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contractors 

86 Integrated Analytical Planning Information Direct-Funded Interface 
Provide data 

to 222-S Lab 

Provide data 

to 222-S Lab 

Provide data 

to 222-S Lab 

Provide data 

to 222-S Lab 

N/A; 

222-S Lab – 

Provide service 

and receive 

data 

Scope/Cost Allocation 

Service Description 

Analytical Integrated Planning provides integrated Site-wide analysis plans, data quality objectives, and process and analytical 
technology support to resolve chemistry, radiochemistry, and material science concerns. 

• Interface with the OHCs to develop sample analysis rates, waste generation estimates, and plan and schedule analytical services to meet 

negotiated customers priorities. 

• OHCs shall use integrated planning products to plan sample analysis expenditures. 

• OHCs shall provide input to support sample analysis planning. 

• Hanford Site contractors/users bear internal implementation costs. 

Usage-Based Services 

N/A 

Direct-Funded Services 

• Administer Analytical Integrated Planning Program.  
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

87 

**Discontinued** 
 

Tank Closure and Waste 

Management Environmental 

Impact Statement (EIS) and 

Record of Decision (ROD) 

Information Direct-Funded Interface 
Deliver input 

to DOE-ORP 

Deliver input 

to DOE-ORP 

Deliver input 

to DOE-ORP 
N/A N/A 

Scope/Cost Allocation 

**All services discontinued as of September 1, 2021 because of TC & WM ROD has been completed.  

Service Description 

Tank Closure and Waste Management EIS and ROD is a regulatory requirement supporting Hanford Site closure activities. DOE is 
currently preparing the Tank Closure and Waste Management (TC & WM) Environmental Impact Statement (EIS).  The TC & WM EIS is 
evaluating options for managing and disposing of waste, supplemental treatment, tank closure and establishing final end states for the 
Fast Flux Test Facility (FFTF) at Hanford.  These decisions are expected to be applied to the related programs after 2009. 

• DOE-ORP will develop the Tank Closure and Waste Management EIS and ROD. 

• Hanford Site contractors shall provide input to the Tank Closure and Waste Management EIS and ROD. 

Usage-Based Services 

N/A 

Direct-Funded Services 

Hanford Site contractors bear the cost of their respective resources for this activity. 
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Waste Treatment and Immobilization Plant Support 

Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

88 WTP Support 
Information / 

Service 
Direct-Funded 

Mandatory 

and Interface 

Provide 

services  to 

WTP 

Provide 

services to 

WTP 

Coordinate 

and provide 

services to 

WTP (except 

as noted 

below) 

Receive 

service from 

and provide 

input to TOC 

N/A 

Scope/Cost Allocation 

Service Description 

WTP interface provides support for WTP construction.   

• HMESC, CPCC, and TOC will participate with WTP in the revision and approval of WTP Interface Control Documents (ICDs). 

• TOC shall be responsible for coordinating, planning, and paying for the WTP contractor’s requirements for infrastructure, uti lity, and 

service support from the HMESC and CPCC as identified in the J-3 Hanford Site Services and Interface Requirements Matrix except for 

Interface Numbers 5, “Physical Security Systems (Government Property),” and 64, “Radio Services for Emergency Services.” WTP shall 

be responsible for coordinating, planning, and paying for usage-based services requested from Interface Numbers 5 and 64. 

• WTP may elect to use TOC for Waste Management Services, Conduct of Operations support, and other services not otherwise covered 

by the J.3 Matrix. 

• ICDs identify interface requirements, technical and service gaps, and document issues in order to support efficient and timely 

construction, startup, commissioning, and operation of WTP.  ICDs do not represent contractual obligations between the execut ing 

parties or the government. 

• WTP shall maintain WTP Interface Control Documents.  

WTP ICDs include: 

• ICD 1, Raw Water 

• ICD 2, Potable Water 
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• ICD 3, Radioactive Solid Wastes 

• ICD 5, Non-Radioactive, Non-Dangerous Liquid Effluents 

• ICD 6, Radioactive Dangerous Liquid Effluents 

• ICD 9, Land for Siting 

• ICD 11, Electricity 

• ICD 12, Roads 

• ICD 14, Immobilized High-Level Waste 

• ICD 15, Immobilized Low-Activity Waste 

• ICD 19, Low-Activity Waste Feed 

• ICD 23, Waste Treatability Samples 

• ICD 28, Pit 30 Aggregate Supply for Construction 

• ICD 29, Waste Sodium 

• IDC 30, Direct LAW Feed 

• ICD 31, DFLAW Effluent Returns to Double-Shell Tanks 

Usage-Based Services 

N/A 

Direct-Funded Services 

Hanford Site contractors bear internal costs associated with WTP ICD participation, review and approval. 
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OTHER DOE DIRECT-CONTRACTED SERVICES 

Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

89 Janitorial Service Service 

General and 

Administrative 

(G&A) cost for each 

contract. 

Optional 
Receive 

service 

Receive 

service 

Receive 

service 
N/A 

Receive 

service 

Scope/Cost Allocation 

Service Description 

The Janitorial Service Contractor provides janitorial services for buildings 661A, 662, 662A, 664, and 669 located in the 600 Area; 
buildings 3212 and 3220 located in the 300 Area; and Mobile Offices as identified by DOE.  Services include light cleaning, h igh cleaning, 
and special services, as needed. 

Usage-Based Services 

N/A 

Direct-Funded Services 

N/A 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

90 Laundry Service Service Fee for service. Optional 
Receive 

service 

Receive 

service 

Receive 

service 
Optional 

Receive 

service 

Scope/Cost Allocation 

Service Description 

The Laundry Service Contractor provides for commercial laundry and decontamination services for government-owned protective 
clothing, non-regulated items, and regulated face pieces.  This service includes periodic batch pick-up and drop-off at site locations. 

Usage-Based Services 

N/A 

Direct-Funded Services 

N/A 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

91 Occupational Medicine Service Service Fee for Service Mandatory 
Receive 

service 

Receive 

service 

Receive 

service 

Receive 

service – 

chelation 

therapy and 

Be 

monitoring 

only 

OccMed – 

Provides 

service to site 

contractors; 

222-S Lab – 

receive service 

Scope/Cost Allocation 

Service Description 

The Occupational Medical Services Contractor (OccMed), under a separate prime contract to DOE-RL, provides Occupational Medical 

Services through health risk management and Occupational Medical Services to personnel at Hanford.  The contractor has the lead to 

coordinate Health Risk Management program teams with the Site in identifying and analyzing the hazards that Hanford personnel face in 

the work environment and brings an awareness of health and safety issues to DOE, Hanford Site contractors, and others. 

The contractor provides the following, but is not limited to these types of services:  medical monitoring and qualification examinations, 
including the controlled substances/alcohol testing program (mandatory use); diagnosis of occupational injury or illness; monitored care; 
legacy health issues; employee counseling and health promotion; occupational health process improvement; human reliability testing; 
records management; emergency and disaster preparedness; health care cost management; field/facility visits; case management;  
records and data extraction; chelation therapy, other occupational medicine services; reporting; and supporting transition. 

• WTP receives only the following services: Beryllium voluntary medical surveillance program and radiation exposure injuries (chelation 

therapy). 

Usage-Based Services 

N/A 

Direct-Funded Services 

N/A 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

92 Personnel Security Services 
Information /  

Service 

Direct-Funded by 

DOE 
Mandatory 

Receive 

service from 

and provide 

input to 

PSSC 

Receive 

service from 

and provide 

input to 

PSSC 

Receive 

service from 

and provide 

input to 

PSSC 

N/A 

Receive 

service from 

and provide 

input to PSSC 

(N/A for 

PNNL) 

PSSC – 

Provide service 

to site 

contractors 

Scope/Cost Allocation 

Service Description 

The Personal Services Security Contractor (PSSC) currently provides technical and administrative support expertise for the 
implementation of the DOE Personnel Security Program, including clearance and special access processing, adjudication of investigative 
reports, human reliability programs, and other personnel security related programs.  The contractor also provides transcription services, 
screening and processing classified mail, operation of the vault, visitor control and security education for both employees and visitors 
located in the Federal Office Building (FOB), and management of several personnel security-related databases. 

Usage-Based Services 

N/A 

Direct-Funded Services 

N/A 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

93 
Research, development, and 

demonstration 
Service Usage-Based Optional 

Receive 

service 

Receive 

service 

Receive 

service 

Receive 

service 

Receive 

service 

PNNL – 

Provide 

service to site 

contractors 

Scope/Cost Allocation 

Service Description 

PNNL is one of five Office of Science multi-program laboratories that conduct research and development activities.  Some of the 
programs conducted at PNNL are part of the DOE Office of Science laboratory system and require no integration with the Hanford DOE 
Office of Environmental Management programs; however, many of the research and technology development programs have direct 
relevance to the Hanford cleanup mission.  As applicable, the contractor is encouraged to utilize the scientific and technical capabilities 
available from PNNL and work directly with PNNL to maximize the benefit to Hanford from the National research and development 
program. 

Usage-Based Services 

Service as described above. 

Direct-Funded Services 

N/A 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

94 
Sample Analysis (highly 

radioactive) 
Service 

Combination of 

Usage-Based and 

Direct-Funded 

Mandatory 

Receive 

services from 

222-S Lab 

Receive 

services from 

222-S Lab 

Receive 

services from  

222-S Lab 

N/A 

222-S Lab - 

Provide 

services to 

TOC and 

CPCC 

Scope/Cost Allocation 

Service Description 

Provide highly radioactive sample analysis in support of Hanford Site Projects. For Tank Farms - these samples originate from DST, 
SST, and Vadose samples that are not candidate for commercial laboratories (does not meet commercial lab licensing permit 
requirements). For CPCCo, these are samples deemed highly radioactive by the customer. 

• Archive sample remainders at the request of the customer, maintain sample archive, documentation, tracking, and provide customers 

annual archive inventories.  

• OHCs shall develop annual Service Level Agreements to forecast funding requirements. 

• OHCs receiving sample analytical services are responsible for shipping and dispositioning of excess sample material. 

• OHCs shall provide sample archive requests and final disposition scheduling for each archived sample. 

• Hanford Site contractors/users bear internal implementation costs. 

• OHCs receiving sample analysis services are responsible for sample delivery to 222-S Lab. 

Usage-Based Services 

Service Service 
Type 

Clarifications 

Reconstitution of samples Mandatory 
Pertains to samples that have been previously sampled and 
archived. 

Packaging Mandatory 
For onsite and offsite shipping of highly radioactive samples from the 
222-S Lab. 

Post analysis sample storage Optional 
Sample generators will be charged an annual storage fee for 
samples that are retained in archive. 
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Sample disposition  Mandatory 
Sample generators will be charged all disposition costs for excess 
sample materials. 

Direct-Funded Services 
• Receive and prepare samples, as described in the service description; record and track samples and related waste materials; perform 

chemical and radionuclide analyses using necessary quality control and quality assurance; report the results and archive sample 

remainders as required by the customer.  
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file://///rl.gov/data/sitedata/WTP-Contract/Section%20III%20(Post-Award)/18%20ConformedCtr_Mods/Mods/STRIPES%20Mods%20(196%20&amp;%20Above)/TBD%20-%20J.3%20a%20Table%20Chelation%20Incorporation/M-15%20Misc%20Correspondence/MOD%20P000XX%20-%2089303320DEM000031%20-%20Attachment%20J-3.a%20-%20redline%20r1.docx%23TOC


WTP Contract  Section J 
Contract No. DE-AC27-01RV14136  Modification No. 529 

122 
 

Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

95 

**Discontinued as of 

11/15/2021** 
 

Steam Services 

Service Direct-Funded Mandatory 
Receive 

service 

Receive 

service 

Receive 

service 
N/A 

Receive 

service 

ESPC - 

Deliver 

service to site 

contractors 

Scope/Cost Allocation 

**All services discontinued as of November 15, 2021. 

The ESPC for steam services will be discontinued as November 15, 2021. DOE-RL has provided contract direction to CPCC and 
HMESC, and it is anticipated that TOC will also receive contract direction to self-perform their individual company facility heating and/or 
process steam needs by this date. If HMESC and CPCC choose to use the existing natural gas fuel source in the 300 Area, as provided 
by Cascade Natural Gas, HMESC and CPCC will need to enter into agreements with PNNL for natural gas delivery to their facilities. 
PNSO has provided PNNL with contract direction to assume natural gas distribution inside the 300 Area fence line. 

Service Description 

The Energy Savings Performance Contractor (ESPC), under a separate prime contract, currently includes steam service to support 
heating and other operations at the Site and air compressors for twenty 300 Area facilities.  The ESPC can also propose addit ional 
energy conservation measures.  These may include, but are not limited to, lighting system upgrades; pumping system upgrades; 
automation; heating, ventilation, and air conditioning upgrade; and addition of utility monitoring and control systems. 

Usage-Based Services 

N/A 

Direct-Funded Services 

TOC “advance” pay from its DOE funding allocations.  HMESC & CPCC costs are funded by DOE-RL directly to the ESPC from PBS-40. 
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Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

96 

Environmental Restoration 

Disposal Facility (ERDF) Waste 

Disposal 

Physical Usage-Based Mandatory 
Deliver to 

CPCC 

Receive from 

Site 

contractors 

 

Deliver to 

CPCC; Fund 

WTP UBS 

costs 

Deliver to 

CPCC 

Optional  

 

222-S Lab 

deliver to 

CPCC 

Scope/Cost Allocation 

Service Description 

The CPCC contractor shall perform transportation, treatment, storage, and disposal of CERCLA, RCRA LLW and Contact 
Handled/Remote Handled Mixed Low Level Waste (CH/RH-MLLW). 

OHCs shall request and provide requirements for service. 

TOC pays WTP Usage Based Service costs. 

Usage-Based Services 

Service Service Type Clarifications 

Waste Disposal Mandatory Requested transportation and disposal services. 

Waste Treatment Optional Requested special handling waste services. 

Waste Storage Optional Requested special handling waste services.  

Direct-Funded Services 

N/A 
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file://///rl.gov/data/sitedata/WTP-Contract/Section%20III%20(Post-Award)/18%20ConformedCtr_Mods/Mods/STRIPES%20Mods%20(196%20&amp;%20Above)/TBD%20-%20J.3%20a%20Table%20Chelation%20Incorporation/M-15%20Misc%20Correspondence/MOD%20P000XX%20-%2089303320DEM000031%20-%20Attachment%20J-3.a%20-%20redline%20r1.docx%23TOC


WTP Contract  Section J 
Contract No. DE-AC27-01RV14136  Modification No. 529 

124 
 

Interface 

Number 
Interface Title 

Interface 

Type 
Cost Type Service Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

97 
Hanford Sitewide Transportation 

Safety Document 

Information / 

Service 
Direct-Funded Mandatory 

Receive 

service from 

and provide 

input to 

CPCC 

Provide 

service to 

site 

contractors 

Receive 

service from 

and provide 

input to 

CPCC 

N/A 

PNNL and 

222-S Lab -  

Receive 

service from 

and provide 

input to CPCC 

Scope/Cost Allocation 

Service Description 

CPCC shall assume ownership of the Hanford Sitewide Transportation Safety Document (TSD), effective with DOE-RL approval of 
DOE/RL-2001-36, Hanford Sitewide Transportation Safety Document, Revision 2, and is to perform maintenance of the TSD through the 
duration of the CPCC period of performance. 

• CPCC shall act in the role of the TSD Configuration Manager (i.e., TSD Section 4.4).  The responsibilities of the TSD Configuration 

Manager include: 

- Ensure notifications of potential inadequacies in the safety analyses are appropriately distributed to the contractor Transportation & 

Packaging (T&P) points-of-contact. 

- Ensure new Packaging Safety Documents and tiedowns are distributed to the contractor T&P points-of-contact.  

- Ensure unreviewed safety question for transportation determinations (USQTDs) are appropriately distributed to the contractor T&P 

point-of-contact.  Maintain configuration control of the TSD. 

- Prepare, submit to DOE-RL for approval, and implement the TSD annual update. 

- Maintain the safety basis current as required by DOE O 460.1D (or current version shown in Attachment J.2) and 10 CFR 830. 

- Organize and conduct contractor interface meetings. 

• CPCC shall also control and maintain the TSD Configuration Manager website to include all authorized Packaging Safety Documents, 

Special Packaging Authorization Shipment Evaluation Checklist, and tiedown/internal load securement plans. 

• Affected Hanford Site contractors shall participate in the TSD annual update and perform to the responsibilities set forth in TSD Section 

4.3.  
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• DOE will evaluate contractor/user input on the TSD annual update prior to approval.  The TSD annual update will be approved by DOE. 

Usage-Based Services 

N/A 

Direct-Funded Services 

CPCC bears the cost burden of program administration.  Hanford Site contractors/users bear internal implementation costs. 

Return to top 
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Interface 

Number Interface Title 

Interface 

Type Cost Type 

Service 

Type HMESC CPCC TOC WTP 

222-S 

Lab/OccMed/

Other 

Contracts 

98 Sample Analytical Services Service 
Combination of 

Usage-Based and 

Direct-Funded 

Optional N/A 

Receive 

services 

from 222-S 

Lab 

Receive 

services 

from 222-S 

Lab 

N/A 

222-S Lab 

provide 
services to 

TOC and 

CPCC  

Service Description 

Provide sample analysis in support of Hanford Site Projects for other than highly radioactive samples. 

• 222-S Lab will provide an annual on-site and off-site analyses cost comparison based on project requirements to the OHCs. 

• OHCs shall develop annual Service Level Agreements upon which service fees will be based. 

• OHCs will decide based on cost, schedule, technical requirements, and project needs if samples will be analyzed at the 222-S Lab or at 

an off-site laboratory. 

• OHCs receiving sample analysis services are responsible for sample delivery. 

• Hanford Site contractors/users bear internal implementation costs. 

Receive samples, prepare samples, record and track samples and related waste materials; perform chemical and radionuclide analyses using 

necessary quality control and quality assurance; report the results. 

Provide disposal services for samples with final disposition documentation, except as otherwise agreed.  

Usage Based Services 

Service Service Type Clarifications 

Off-site sample analysis Optional 

For samples analyzed at offsite laboratories, sample generators will be 

charged for costs associated with offsite laboratory analysis, packaging, 

and sample management support if done through the 222-S Lab. 

Sample disposition Optional 
Sample generators will be charged all disposition costs for excess sample 

materials without a defined waste stream. 

Direct Funded Services 
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Provides services as described in service description. 
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SECTION J – LIST OF ATTACHMENTS 
ATTACHMENT C 

GOVERNMENT-FURNISHED PROPERTY AND GOVERNMENT-FURNISHED EQUIPMENT 

Government-Furnished Property and Government-Furnished Equipment as referenced in Section C.9, 
“Interface Control Documents.” 



WTP Contract  Section J 
Contract No. DE-AC27-01RV14136  Modification No. 529 

J-3 

SECTION J – LIST OF ATTACHMENTS 
ATTACHMENT D – SMALL BUSINESS SUBCONTRACTING PLAN 
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SECTION J – LIST OF ATTACHMENTS 
ATTACHMENT E – LIST OF APPLICABLE DIRECTIVES (LIST B-DEAR 970.5204.78) 

(a) Environmental, Safety, and Health (ES&H) requirements appropriate for work conducted under 
this Contract that have been determined by a U.S. Department of Energy (DOE) approved 
process to evaluate the work and the associated hazards and identify an appropriately tailored 
set of standards, practices, and controls: 

DOCUMENT NUMBER DATE TITLE 

  DELETED (130) 

  DELETED (166) 

  DELETED (166) 

  DELETED (166) 

  DELETED (166) 

RL/REG-97-04 08/02 DELETED (206) 

RL/REG-97-05 07/19/01 DELETED (206) 

RL/REG-97-13  DELETED (166) 

RL/REG-98-05 07/01/99 DELETED (206) 

RL/REG-98-06 06/30/99 DELETED (206) 

RL/REG-98-14 06/29/98 DELETED (206) 

RL/REG-99-17 04/25/01 DELETED (206) 

RL/REG 2000-03 05/04/01 DELETED (206) 

DOE O 420.1B, 
contractor requirements 
document (CRD) 

12/22/05 Facility Safety (Partial Implementation per CCN: 168377 
[U.S. Department of Energy, Office of River Protection 
{ORP} 07-WTP-306] and CCN: 170076) (133) to include 
Office of Environmental Interim Policy, “Code of Record 
for Nuclear Facilities” dated September 3, 2009. (170, 
175) 

DOE O 420.1C, CRD 12/04/12 Facility Safety (Partial Implementation per ORP 
13-TRS-0014, dated April 26, 2013, and CCN: 260182) 
to only implement new Maximum Possible Fire Loss 
threshold values. (310) 

DOE O 470.2B, CRD 10/31/02 Independent Oversight and Performance Assurance 
Program. (175, 290) 

 

 

(b) Additional Directives applicable to this Contract.  The directive(s) or applicable section(s) of the 
directive(s) are applied as specified in other sections of this Contract. 

DOCUMENT 
NUMBER 

DATE TITLE CROSS REFERENCE 

06-AMD-050 
(CCN 144548)  

 DELETED (310)  

  Deleted (376)  

DOE/EM-0093 12/96 Waste Acceptance Product 
Specifications for Vitrified 
High-Level Waste Forms 
(WAPS), Revision 2 (114) 

Contract Clause C.8, 
Specification 1, 1.2.1.4 and 
1.2.2.1.1(175) 

DOE/RL-94-02, 
Rev 6 (336) 

06/2014 
(336) 

Hanford Emergency 
Management Plan (197, 310) 
(Revision 6, June 2014) (336) 

Contract Clause C.6, Standard 
4(j) and Standard(e)(1) Table 
S7-1 (175, 197, 336) 
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DOCUMENT 
NUMBER 

DATE TITLE CROSS REFERENCE 

DOE M 140.1-
1B, CRD 

03/30/01 Interface with Defense 
Nuclear Facilities Safety 
Board. 

Contract Clause C.4 (d) (175) 

DOE O 142.3A, 
CRD  

10/14/10 
 

Unclassified Foreign Visits 
and Assignments Program  

(047, 124, 204) 

The order is effective 
regardless of comment above 
at (b) (175) 

DOE O 151.1C, 
CRD 

11/02/05 Comprehensive Emergency 
Management System (310) 

Implemented in accordance 
with DOE/RL-94-02 

DOE O 205.1B, 
Change 2, CRD 

12/07/12 Cyber Security Program (387)  Effective with Modification No. 
384 and implemented in 
accordance with CCN:  
266220 (14-WTP-0011), 
Attachment 1, “CRD 205.1B, 
Chg 2 (Supplemented Rev. 0)” 
and CCN:  267962 (14-WTP-
0051). (387). 

DOE M 205.1-2  DELETED (175)  

DOE M 205.1-5, 
CRD 

 DELETED (194)  

DOE M 205.1-6, 
CRD 

 DELETED (194)  

DOE M 205.1-7, 
CRD 

 DELETED (194)  

DOE M 205.1-8, 
CRD 

 DELETED (194)  

DOE O 206.1, 
CRD 

01/16/09 DOE Privacy Program (235) The order is effective 
regardless of comment above 
at (b).  Contractor shall 
implement in accordance with 
CCN: 231161(321) 

DOE O 206.2, 
CRD, 
Supplemented 
Rev. 1 (425) 

02/19/13 Identity, Credential, and 
Access Management (307) 

The order is effective 
regardless of comment above 
at (b) (307) 

DOE O 210.2A, 
CRD  

04/8/11 DOE Corporate Operating 
Experience Program (077, 
310) 

Contract Clause H.49 (175) 

Refer to Note 10 (310) 

DOE O 221.1A, 
CRD 

 DELETED (467) 
 

DOE O 221.1B, 
CRD 

09/27/16 
Reporting Fraud, Waste and 
Abuse to the Officee of 
Inspector General (467) 

Refer to Note 3 (467) 

DOE O 221.2A, 
CRD 

02/25/08 
Cooperation with the Office of 
Inspector General (133) 

Refer to Note 3 (175) 

DOE O 225.1B, 
CRD 

03/04/11 Accident Investigations (310) Refer to Note 9 (310) 

DOE O 226.1B, 
CRD  

04/25/11  Implementation of 
Department of Energy 
Oversight Policy (069, 108, 
310) 

Contract Clause H.46 (175)  

Refer to Note 11 (310) 



WTP Contract  Section J 
Contract No. DE-AC27-01RV14136  Modification No. 529 

J-11 

DOCUMENT 
NUMBER 

DATE TITLE CROSS REFERENCE 

DOE O 231.1B, 
CRD (363)  

6/27/2011 Environment, Safety, and 
Health Reporting (033, 310) 

Contract Clause C.6, Standard 
1(d)(6) (175, 310) 

DOE M 231.1-
1A, Change 2, 
CRD  

 
 
 

DELETED (332)  

DOE M 231.1-2, 
CRD  

 DELETED (256)  

SCRD M 231.1-
2  

 DELETED (256)  

DOE Order 
232.2A, CRD 
(406) 

9/29/2017 Occurrence Reporting and 
Processing of Operations 
Information(406) 

 

Contract Clause C.6, Standard 
1(d)(5) and (6). (406) 

OOD-ORP-PPD-
PAI-50136, 
Appendix C 
(513) 

07/22/2019 Facility Representative 
Contractor Requirements 
Document (476) 

 

CRD O 232.2A 
(Supplemented 
Rev.0)(406) 

9/29/2017 Environmental Management 
Contractor Requirements 
Document (Supplemented 
DOE O 232.2A), Occurrence 
Reporting and Process of 
Operations Information (406) 
DELETED (476) 

Contract Clause C.6, Standard 
1(d)(5) and (6).(406) 

SCRD DOE 
Order 232.2A 
(406) 

9/29/2017 ORP Supplemental 
Contractor Requirements 
Document (SCRD), for DOE 
Order 232.2A, Occurrence 
Reporting and Processing of 
Operations Information (406) 

DELETED (476) 

Contract Clause C.6, Standard 
1(d)(5) and (6). (406) 

HFID 232-1B  DELETED (256)  

DOE N 234.1, 
CRD 

 
DELETED (310)   

DOE O 241.1, 
CRD 

 DELETED (310)   

DOE/RW-0333P 10/01/08 

Quality Assurance 
Requirements and 
Description for the Civilian 
Radioactive Waste 
Management Program 
(QARD) – Revision 20 

(099, 134) 

Contract Clause C.6, Standard 
2(a)(2)(v), Standard 5(d), and 
Standard 7(e)(3)(ii)(A) and 
Contract Clause C.8, 
Specification 1, 1.2.1.7, 
1.2.2.1.1, and 1.3 (175) 

DOE O 350.1, 
Chg 3, CRD 

02/23/10 Contractor Human Resource 
Management Program 

(171, 175) 

Contract Clause H.37 (175) 
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DOCUMENT 
NUMBER 

DATE TITLE CROSS REFERENCE 

DOE/RW-0351 5/31/07 
 

Waste Acceptance System 
Requirements Document–
(WASRD) - Revision 5 

(114) 

Contract Clause C.6, Standard 
2(a)(3)(vii)(E) and Standard 
6(c)(2) and Contract Clause 
C.8, Specification 1, 1.2.1.3 
and 1.2.2.1.1 (175) 

DOE O 413.3A, 
CRD  

 DELETED (271)  

DOE M 413.3-1  DELETED (271)  

DOE O 413.3B, 
CRD 

11/29/10 Program and Project 
Management for the 
Acquisition of Capital Assets.  
Refer to Note 7 for 
implementation (271) 

Contract Clause C.3, 
paragraph (b), subparagraph 
(1), item (ix), C.6, Standard 1, 
opening paragraph, (a), (b)(3) 
and (c)(1) and Standard 
5(a)(6) and (k) 

DOE O 414.1C, 
CRD   

06/17/05 Quality Assurance (066) Contract Clause C.6, Standard 
7(e)(3)(i) & (iv) (175) 

DOE 414.1D, 
CRD, Chg 1 

05/08/13 Quality Assurance (349) The order is effective 
regardless of comment above 
at (b) and implemented in 
accordance with Note 14 (349) 

DOE O 420.1C, 
CRD, Chg 1, 
Chapter V 

02/27/15 Facility Safety (Partial 
Implementation Only Chapter 
V. Cognizant System 
Engineer Program) (369)  

The order is effective 
regardless of comment above 
at (b) 

Implemented for LBL 
commissioning only in 
accordance with CCN: 276975 

DOE O 422.1, 
Change 1, CRD 

06/25/13 Conduct of Operations 
(207)(387) 

 Effective with Modification No. 
384 and implemented in 
accordance with CCN:  
276479. (387) 

DOE-0223 Effective the 
date of 

Modification 

No. 384 

RL Emergency Plan 
Implementing Procedures 
(384) 

Implemented in accordance 
with 16-CPM-0072 

DOE-0336 9/15/2011 Hanford Site Lockout/Tag out 

(384) 

Implemented in accordance 
with 16-CPM-0072 

DOE-0343 3/26/2013 Hanford Site Wide Stop Work 
Order Procedure (384) 

Implemented in accordance 
with 16-CPM-0072 

DOE-0346  Hanford Site Fall Protection 
Program (HSFPP) (384) 

Implemented in accordance 
with 16-CPM-0072 

DOE-0352 11/14/2012 Hanford Site Respiratory 
Protection Program (HSRPP) 

(384) 

Implemented in accordance 
with 16-CPM-0072 

DOE-0355  Hanford Standardized 
HAZWOPER Training 
Program Description (384) 

Implemented in accordance 
with 16-CPM-0072 

DOE-0359 11/14/2012 Hanford Site Electrical Safety 
Program (384) 

Implemented in accordance 
with 16-CPM-0072 

DOE-0360  Hanford Site Confined Space 
Procedure (384) 

Implemented in accordance 
with 16-CPM-0072 
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DOCUMENT 
NUMBER 

DATE TITLE CROSS REFERENCE 

DOE O 425.1D, 
Chg 1, CRD   

04/16/10  Verification of Readiness to 
Start Up or Restart Nuclear 
Facilities (033, 190, 310) 

Contract Clause C.6, Standard 
5(a)(5), (c)(6), (e)(2), (f)(ii), 
and (g) (175, 310) 

Contractor shall implement in 
accordance with CCN: 281821 
(363) 

DOE O 426.2, 
CRD 

04/21/10 Personnel Selection, 
Training, Qualification, and 
Certification Requirements for 
DOE Nuclear Facilities (310) 

Contract Clause C.3(f)(6) 
(321) 

Refer to Note 8 (310) 

DOE O 433.1B, 
CRD Admin Chg 
1 

04/21/10 

03/12/13 

Maintenance Management 
Program for DOE Nuclear 
Facilities (342) 

This order is effective 
regardless of comment above 
at (b). (342, 387)  

DOE O 435.1, 
Chg 1, CRD 

08/28/01 

 

Radioactive Waste 
Management 

Implementation of this DOE 
CRD using the graded 
approach; approved by 
05-WED-047; CCN: 136281 
satisfies the comment above 
at (b) (130, 175, 278) 

DOE M 435.1-1 07/09/99 Radioactive Waste 
Management Manual  

Contract Clause C.8, 
Specification 2, 2.2.1.13, 
2.2.2.23, & 2.4 (175) 

DOE M 441.1-1, 
CRD 

03/07/08 Nuclear Material Packaging The manual is effective 
regardless of comment above 
at (b) (130, 175) 

DOE O 442.1B 01/31/19 Department of Energy 
Employee Concerns Program 
(490) 

Contractor shall implement in 
accordance with CCN: 319207 
(490) 

DOE O 442.2, 
Chg 1, CRD 

10/05/16 Differing Opinions for 
Technical Issues Involving 
Environment, Safety, and 
Health (271, 440) 

The order is effective 
regardless of comment above 
at (b) and implemented as 
described in CCN: 246747 

DOE O 442.1A 
& Supplemented 
Rev. 3 CRD  

 DELETED (490)  

DOE M 442.1-1 
CRD 

 DELETED (271)  

DOE M 450.4-1, 
CRD  

 DELETED (310)   

DOE O 458.1, 
Chg. 2 

 Radiation Protection of the 
Public and the Environment 
(384) 

Implemented in accordance 
with 16-CPM-0072 

DOE O 470.4B, 
Chg 2, CRD 

01/17/17 Safeguards and Security 
Program (505) 

 

DOE M 470.4-1, 
CRD  

 

 DELETED (505)  

DOE M 470.4-
2A, CRD 

 DELETED (310)   
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DOCUMENT 
NUMBER 

DATE TITLE CROSS REFERENCE 

DOE M 470.4-
4A 

01/16/09 Information Security Manual  

(145) 

Refer to Note 2 (175) 

DOE O 471.3, 
CRD  

4/9/03  Identifying and Protecting 
Official Use Only Information 

(087) 

Contract Clause H.50 (175) 

DOE M 471.3-1, 
Chg 1, CRD 

4/9/03  Manual for Identifying and 
Protecting Official Use Only 
Information (087, 310) 

Contract Clause H.50 (175) 

Refer to Note 12 (310) 

DOE O 473.3, 
CRD 

06/29/11 Protection Program 
Operations (310) 

The order is effective 
regardless of comment above 
at (b) 

DOE O 475.1, 
CRD  

12/10/04  Counterintelligence Program  

(071) 

Contract Clause C.6, Standard 
8(c) (175) 

DOE O 486.1A, 
CRD 

09/02/2020 Foreign Government 
Sponsored or Affiliated 
Activities (495) 

The order is effective 
regardless of comment above 
at (b) 

DOE O 551.1D, 
CRD  

04/02/12 Official Foreign Travel. Refer 
to Note 4 (141, 175, 283) 

Contract Clause I.109 (175).  
Implemented in accordance 
with CCN: 243970, and 
12-WTP-0272 (CCN: 251792) 
and Note 4 (283, 363) 

DOE/RW-0511, 
Volume I, Rev. 4 

03/07/08 
 

Integrated Interface Control 
Document (ICD), High-Level 
Radioactive Waste and U.S. 
Department of Energy and 
Naval Spent Nuclear Fuel to 
the Civilian Radioactive 
Waste Management System 

(114) 

Contract Clause C.8, 
Specification 1,1.2.1.5 and 
1.2.2.1.1 (321) 

DOE-HDBK-
1092-2004, 
Appendix A 

12/2004 DOE Electrical Safety 
Handbook. Refer to Note 6 

(209) 

The order is effective 
regardless of comment above 
at (b) 

RL/REG-2000-
04  

 DELETED (215)  

DOE/ORP-2000-
06 

 Deleted through Contract 
Modification No. M082 (175) 

 

DOE STD 3009  DELETED (310)   

DOE O 
5480.20A, 
Change 1, CRD 

 DELETED (310)   

SCSP 05/9/06  Richland Regional Office Site 
Counterintelligence Support 
Plan Hanford Site - Bechtel 
National, Inc. (BNI) (071) 

Contract Clause C.6, Standard 
8(c) (175) 

DOE-0361  DELETED (366)  

HNF-EP-0063 02/01/11 Hanford Site Solid Waste 
Acceptance Criteria (310) 

The order is effective 
regardless of comment above 
at (b) 
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DOCUMENT 
NUMBER 

DATE TITLE CROSS REFERENCE 

HNF-SD-GN-
501, Rev. 2 

07/30/12 Natural Phenomena Hazards, 
Hanford Site, Washington 

Contract Clause C.6, Standard 
3(b)(2) 

DOE/RL-92-36 
Rev 1, Release 
84 

11/18/14 

03/04/20 

Hanford Site Hoisting and 
Rigging Manual (342) (476) 

The order is effective 
regardless of comment above 
at (b) and implemented in 
accordance with Note 13 

DOE/RL-2001-
36, Rev 1E, 
Appendix I.7 

05/01/11 Immobilized low-activity 
waste (ILAW) Special 
Packaging Authorization of 
the Hanford Sitewide 
Transportation Safety 
Document (310) 

Implemented per C.8, 
Specification 2, 2.2.1.21 and 
2.2.2.10 (293) 

DOE/RL-2002-
12 

 Hanford Radiological Health 
and Safety Document (384) 

Implemented in accordance 
with 16-CPM-0072 

DOE-STD-3009 1994 Preparation Guide for DOE 
Nonreactor Nuclear Facility 
Safety Analysis Reports 
(Change Notice 3, March 
2006) (029, 152, 321) 

Contract Clause C.6, Standard 
9, paragraph 2 (321) 
DELETED (472) 

DOE-STD-1228 2019 Preparation of Documented 
Safety Analysis for Hazard 
Category 3 Nuclear Facilities 
(472) 

Contract Clause C.6, Standard 
9, paragraph 2 (472) 

DOE-HDBK-
1092-2013, 
Appendix D 

07/2013 DOE Electrical Safety 
Handbook. Refer to Note 15 

(353) 

The order is effective 
regardless of comment above 
at (b) 

DOE-STD-1195 09/2016 Design of Safety Significant 
Safety Instrumented Systems 
Used at DOE Non-Reactor 
Nuclear Facilities (384) 

Implement clause 11.4 
(inclusive of subclauses 11.4.1 
through 11.4.9) of International 
Electrotechnical Commission 
(IEC) standard 61511-1 
(Edition 2.0) concurrent with 
DOE-STD-1195-2011 as a 
means of achieving Safety 
Integrity Level – 2 (SIL-2) for 
low demand simple Safety 
Instrumented Functions 
without requiring redundancy, 
particularly with respect to final 
control devices such as 
valves. (384) 

 
Notes: 

 1. DELETED (505) 

2. Contractor scope of DOE M 470.4-4A is limited to the Operations Security (OPSEC) 
requirements listed in ORP letter 08-ESQ-318 (CCN: 192555), which states that the 
following actions are required: 

• Appoint an OPSEC representative; 
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• Ensure the OPSEC representative attends Hanford OPSEC Working Group meetings 
on a quarterly basis; 

• Obtain OPSEC/Security Awareness Posters from Project Hanford Management 
Contracts Safeguards and Security Awareness Manager and ensure they are posted 
in BNI working areas; and 

• Annually conduct three OPSEC reviews/assessments of BNI work areas. 

3. The Contractor shall implement DOE O 221.1, CRD and DOE O 221.2, CRD into all new 
subcontract awards beginning January 1, 2003, except for those acquisitions for 
commercial items and for any new acquisition awards under $100,000.  DOE O 221.1A, 
CRD and DOE O 221.2A, CRD shall be implemented into all new subcontract awards 
beginning October 1, 2008 using the same criteria.  Flow down of the requirements of 
these DOE order CRDs to subcontractors using these criteria meets the intent of 
ensuring compliance with the DOE order CRD requirements. 

 

4. This order deemed to be the “subsequent version of the order in effect at the time of 
award” per DEAR 952.247-70.  Implementation shall include compliance with DOE Office 
of Environmental Management Standing Operating Policy Procedure 66, Official Foreign 
Travel, Revision 0, with the exception of Standing Operating Policy Procedure 
Sections 7.D and 9.B.5. 

5. DELETED (336) 

6. The Contractor shall implement DOE-HDBK-1092-2004, Appendix A, as described in 
10-WTP-327 (CCN: 229364) and CCN: 229141. 

7. The Contractor shall implement DOE O 413.3B, as described in CCN: 242792 and 
12-WTP-0159. 

8. The Contractor shall implement DOE O 426.2, CRD, as described in CCN: 249671. 

9. The Contractor shall implement DOE O 225.1B, CRD, as described in CCN: 249671 
(363). 

10. The Contractor shall implement DOE O 210.2A, CRD, as described in CCN: 249671. 

11. The Contractor shall implement DOE O 226.1B, CRD, as described in CCN: 249671. 

12. The Contractor shall implement DOE M 471.3-1, Chg 1, CRD, as described in 
CCN: 249671. 

13. Deleted. (387) 

14. The Contractor shall implement DOE O 414.1D, CRD, Chg 1, as described in 
CCN: 222763, 15-QAD-0014 and 17-QAD-0063. 

15. The Contractor shall implement DOE-HDBK-1092-2013, Appendix D as described in 
14-CPM-0231 (CCN: 274546) and CCN: 257008.  Unlisted equipment that is 
“Low-Hazard,” defined as “Class X.0 or X.1” in Appendix D of the DOE handbook for 
Electrical Safety, may be labeled or identified as such (e.g., “Unlisted Approval Not 
Required,” “Low-Hazard,” or “Class X.0, X.1”) to indicate it is equipment that does not 
require field evaluation and approval.  This exemption will only apply to Class X.0 and 
Class X.1 equipment that are connected to a power source of less than 50 volts and less 
than 1,000 volt-amps.  
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SECTION J – LIST OF ATTACHMENTS 
ATTACHMENT F – KEY PERSONNEL 

Key Position 

(M110) (M130) (M133) (M147) (M152) (M158) 
(A164) (M181) (206) (208) (242) (261) (276) 
(291) (303) (308) (332) (336) (353) (366) (369) 
(376) (387) (391) (419) (425) (440) (457) (467) 
(476) (513) (521) 

Current Employee 

Project Director Valerie McCain 

Deputy Project Director Chris Musick 

Manager of Safety & Health  Michael Zustra 

Plant Manager & Nuclear Facility Manager Kent Smith 

Manager of Quality  Raj Jolly 

Manager of Engineering and Design Authority Ian Milgate  

Manager of Business Services Matt McCluskey 

Site Director Rick Holmes 
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SECTION J – LIST OF ATTACHMENTS 
ATTACHMENT G – PERFORMANCE GUARANTEE AGREEMENT 

 For value received, and in consideration of: and in order to induce the United States (the 
Government) to enter into Contract DE-AC27-01RV14136 for the design, construct, and 
commission of the Waste Treatment and Immobilization Plant (WTP) to treat and immobilize 
Hanford tank waste (Contract dated, December 11, 2000), by and between the Government and 
Bechtel National, Inc. (Contractor), the undersigned, Bechtel National, Inc.(Guarantor), a 
corporation incorporated in the State of Nevada with its principle place of business at 45 Fremont 
Street, San Francisco, CA 94105, hereby unconditionally guarantees to the Government (a) the 
full and prompt payment and performance of all obligations, accrued and executory, which 
Contractor presently or hereafter may have to the Government under the Contract, and (b) the full 
and prompt payment and performance by Contractor of all obligations and liabilities of Contractor 
to the Government, fixed or contingent, due or to become due, direct or indirect, now existing or 
hereafter and howsoever arising or incurred under the Contract, and Guarantor further agrees to 
indemnify the Government against any losses the Government may sustain and expenses it may 
incur as a result of the enforcement or attempted enforcement by the Government of any of its 
rights and remedies under the Contract, in the event of a default by Contractor hereunder, and/or 
as a result of the enforcement or attempted enforcement by the Government of any of its rights 
against Guarantor hereunder. 

Guarantor has read and consents to the signing of the Contract. Guarantor further agrees that 
Contractor shall have the full right, without any notice to or consent from Guarantor, to make any 
and all modifications or amendments to the Contract without affecting, impairing, or discharging, 
in a whole or in part, the liability of Guarantor hereunder. 

Guarantor hereby expressly waives all defenses which might constitute a legal or equitable 
discharge of a surety or guarantor, and agrees that this Performance Guarantee Agreement shall 
be valid and unconditionally binding upon Guarantor regardless of (i) the reorganization, merger, 
or consolidation of Contractor into or with another entity, corporate or otherwise, or the liquidation 
or dissolution of Contractor, or the sale or other disposition of all or substantially all of the capital 
stock, business or assets of Contractor to any other person or party, or (ii) the institution of any 
bankruptcy, reorganization, insolvency, debt agreement, or receivership proceedings by or 
against Contractor, or adjudication of Contractor as a bankrupt, or (iii) the assertion by the 
Government against the Contractor of any of the Governments rights and remedies provided for 
under the Contract, including any modifications or amendments thereto, or under any other 
document(s) or instrument(s) executed by Contractor, or existing in the Government’s favor in 
law, equity, or bankruptcy. 

Guarantor further agrees that its liability under this Performance Guarantee Agreement shall be 
continuing, absolute, primary, and direct, and that the Government shall not be required to pursue 
any right or remedy it may have against Contractor or other Guarantors under the Contract, or 
any modifications or amendments thereto, or any other document(s) or instrument(s) executed by 
Contractor, or otherwise.  Guarantor affirms that the Government shall not be required to first 
commence any action or obtain any judgment against Contractor before enforcing this 
Performance Guarantee Agreement against Guarantor, and that Guarantor will, upon demand, 
pay the Government any amount, the payment of which is guaranteed hereunder and the 
payment of which by Contractor is in default under the Contractor or under any other document(s) 
or instrument(s) executed by Contractor as aforesaid, and that Guarantor will, upon demand, 
perform all other obligations of Contractor, the performance of which by Contractor is guaranteed 
hereunder. 

Guarantor agrees to assure that it shall cause this Performance Guarantee Agreement to be 
unconditionally binding upon any successor(s) to its interests regardless of (i) the reorganization, 
merger, or consolidation of Guarantor into or with another entity, corporate or otherwise, or the 
liquidation or dissolution of Guarantor, or the sale or other disposition of all or substantially all of 
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the capital stock, business, or assets of Guarantor to any other person or party, or (ii) the 
institution of any bankruptcy, reorganization, insolvency, debt agreement, or receivership 
proceedings by or against Guarantor, or adjudication of Guarantor as a bankrupt. 

Guarantor further warrants and represents to the Government that the execution and delivery of 
this Performance Guarantee Agreement is not in contravention of Guarantor’s Articles of 
Organization, Charter, bylaws, and applicable law; that the execution and delivery of this 
Performance Guarantee Agreement, and the performance thereof, has been duly authorized by 
the Guarantor’s Board of Directors, Trustees, or any other management board which is required 
to participate in such decisions; and that the execution, delivery, and performance of this 
Performance Guarantee Agreement will not result in a breach of, or constitute a default under, 
any loan agreement, indenture, or contract to which Guarantor is a party or by or under which it is 
bound. 

No express or implied provision, warranty, representation or term of this Performance Guarantee 
Agreement is intended, or is to be construed, to confer upon any third person(s) any rights or 
remedies whatsoever, except as expressly provided in this Performance Guarantee Agreement. 

In witness thereof, Guarantor has caused this Performance Guarantee Agreement to be executed 
by its duly authorized officer, and its corporate seal to be affixed hereto on. 

 

BECHTEL NATIONAL, INC. 
 
 
Original Signed By  
T. F. Hash, President 

   
  GUARANTEE AGREEMENT ON 

BEHALF OF GUARANTOR 
 

 

 

I, D.W. Price, certify that I am the Assistant Secretary of the corporation named as Guarantor 
herein; that T.F. Hash who signed this certificate on behalf of the Guarantor, was then President 
of said corporation; that said certificate was duly signed for and in behalf of said corporation, and 
is within the scope of its corporate powers; that I have caused the corporate seal to be affixed 
hereto. 

 
 
 

Original Signed By    
D. W. Price, Assistant Secretary 
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SECTION J – LIST OF ATTACHMENTS 
ATTACHMENT H 

TANK FARM CONTRACTOR STAFF AND SUBCONTRACTORS EMPLOYED ON THE WTP 
PROJECT 

Staffing 

The Tank Farm Contractor hired a total of 183 staff from BNFL Inc. and Bechtel National Inc. (BNI) that 
were previously supporting the Waste Treatment and Immobilization Plant (WTP) activities; approximately 
138 are currently identified as available for transition to the WTP Contractor.  Discipline and experience 
are as follows: 

INTERIM DESIGN CONTRACTOR EMPLOYEES EXPERIENCE  

SUMMARY AS OF 8/30/00 

DISCIPLINE 
SENIOR 
LEVEL 

JUNIOR LEVEL 
(1-5 Years) 

YEARS 
EXPERIENCE 

AVERAGE YEARS 
EXPERIENCE 

Engineers:     

Managers 2 0 18-30 18 

Process Engineers 9 2 1-33 16 

Civil/Structural 7 1 1-35 23 

Mechanical 17 5 1-33 18 

HVAC 21 0 7-35 25 

Elect, I&C 18 0 9-39 24 

Architectural 2 1 1-21 13 

Construction Engineering 1 0 9 9 

Quality Assurance 2 0 25-30 28 

Layout/Design 2 0 18-35 27 

     

Subtotal 81 9   

     

Designers:     

Civil/Structural 3 1 4-36 21 

Mechanical 19 2 3-34 21 

HVAC 5 0 7-20 16 

Piping 5 0 10-25 22 

Elect, I&C 2 0 14-35 23 

Layout 9 2 2-15 7 

     

Subtotal 43 5   

     

Total 124 14   

     

Total Interim Design 138    
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Subcontracts 

The Tank Farm Contractor placed subcontracts with 27 firms; providing about 260 total staff supporting 
the design, science and technology, and ongoing operations roles.  Most of the staff augmentation 
contracts will be available for transition to the WTP Contractor.  Summary of contracts, scope, and 
numbers of staff identified includes: 

Subcontractor Current Scope Number of Staff 

Associated Western Universities Summer Interns 5 

EnergX Staff Augmentation 2 

ESG (ESG Technical Services) Staff Augmentation 3 

Enabling Technology Staff Augmentation 1 

Fircroft Staff Augmentation 51 

Global Environmental Staff Augmentation 1 

GTS-Duratek Staff Augmentation 19 

Individual Consultants (7 each) 

Doug Campbell 

Gary Dukelow 

Mike Fox 

Bruce Hensley 

William Roe 

Gene Schroeder 

John Deichman 

Staff Augmentation 7 

Kelly Temporary Services Staff Augmentation 31 

LATA (Los Alamos Technical Associates) Staff Augmentation 8 

Manpower Staff Augmentation 3 

MCE (Mid-Columbia Engineering) Staff Augmentation 7 

MH Chew Staff Augmentation 2 

Noramtec Staff Augmentation 30 

Onsite Engineering Staff Augmentation 15 

Project Time & Cost Staff Augmentation 3 

SAIC (Science Applications International 

Corp.) 
Staff Augmentation- 

safety, permitting, and design 

44 

Scientech Staff Augmentation 2 

SCM Staff Augmentation 8 

TRI (Technical Resources International) Staff Augmentation 13 

Vista Engineering Staff Augmentation 5 
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Science and Technology Support 

The Tank Farm Contractor will have established work orders with Savannah River Technology Center, 
GTS-Duratek (including the Vitreous State Laboratory at Catholic University), Pacific Northwest National 
Laboratory, and IBC, Inc. for significant Science and Technology support to the WTP Project in the 
following areas: 

Science and Technology 
Provider 

Scope 

Savannah River 

Technology Center 
Chemical and radiochemical separations, waste form qualification 

Pacific Northwest National 

Laboratory (PNNL) 
Chemical and radiochemical separations, waste form qualification 

GTS-Duratek Pilot melter testing, melter testing, and glass development 

IBC, Inc. Ion exchange media development and testing 
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SECTION J – LIST OF ATTACHMENTS 
ATTACHMENT I 

Reserved 
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SECTION J – LIST OF ATTACHMENTS 
ATTACHMENT J 

ADVANCE UNDERSTANDING ON COSTS 

1. RESERVED (479) 

2. Allowable costs for WTP Project-specific BNI employee permanent assignment compensation 
benefit shall be in accordance with the BNI Project Assignment Incentive (PAI), Revision 10 
(dated February 2008), effective April 1, 2008 through September 1, 2018. (423) 

 Historical Notes: 

• The tax assistance portion “gross up” of the PAI, in effect until February 26, 2007, shall 
be an unallowable cost.  This “gross up” was eliminated with the issuance of PAI, 
Revision 9. 

• The minimum 150-mile limit for recruited college students from Washington State 
University (Pullman, Washington campus only) and Eastern Washington University 
(Cheney, Washington campus only) is waived and PAI payments for such eligible 
recruited employees shall be allowable, subject to other allowability tests required under 
the contract, until April 1, 2008, at which time the limit was eliminated with PAI, 
Revision 10. (126) 

• Effective June 1, 2018, BNI will no longer offer PAI to WTP Project employees. Existing 
offers will be honored through September 1, 2018. (423) 

3. During 2001, BNI implemented an internal Six Sigma Program to provide a clear means of work 
process measurement and continuous process improvement that is expected to result in a net 
overall reduction in incurred costs under this Contract.  Costs to implement the BNI Six Sigma 
Program are considered allowable costs under this Contract, subject to other required tests of 
allowability under this Contract, the Federal Acquisition Regulation, and the Department of 
Energy Acquisition Regulation. 

4. Costs to implement the BNI Sharing for Success Program to enhance craft productivity and 
reduce overall project costs are considered allowable costs under this Contract, subject to other 
required tests of allowability under this Contract, the Federal Acquisition Regulation, and the 
Department of Energy Acquisition Regulation. 

5. Effective from the date of Contract award, facilities capital cost of money shall be an allowable 
cost under this Contract, provided the criteria for allowability in FAR 31.205-10 are met. 

6. Costs to implement the BNI Employee Recognition Program to support individual and team 
accomplishments and encourage the achievement of project goals are considered allowable 
costs under this Contract, subject to other required tests of allowability under this Contract, the 
Federal Acquisition Regulation, and the Department of Energy Acquisition Regulation. 

7. Costs incurred in connection with hedging contracts entered into in connection with foreign 
currency purchases, including but not limited to the purchase cost, rollover costs to adjust a 
hedging contract to a new date in the event the payment date is delayed, and closure costs in the 
event a procurement is canceled, are considered allowable costs under this Contract, subject to 
other required tests of allowability under this Contract, the Federal Acquisition Regulation, and 
the Department of Energy Acquisition Regulation. 

8. Costs to implement the BNI Vanpool Program to encourage project craft and nonmanual 
vanpooling are considered allowable costs under this Contract, subject to other required tests of 
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allowability under this Contract, the Federal Acquisition Regulation, and the Department of 
Energy Acquisition Regulation. 

9. Costs incurred in connection with the Washington State Retrospective Rating Program connected 
with Workers Compensation, including but not limited to surcharges, are considered allowable 
costs under this Contract, subject to other required tests of allowability under this Contract, the 
Federal Acquisition Regulation, and the Department of Energy Acquisition Regulation. 

10. Multi-Employer Pension Plan (MEPP): (152) 

a. The costs and expenses of the Contractor’s participation in the MEPP are allowable 
Contract costs to the same extent as those costs are allowable under Contract 
No. DE-AC06-96RL13200 (Fluor) through August 23, 2009, and Contract No. 
DE-AC06-09RL14728 (Mission Support Alliance, LLC) thereafter. (206) 

b. In the event that the Contractor withdraws from the MEPP, in accordance with the terms 
of the MEPP, the Contractor's withdrawal liability, if any, shall be an allowable cost of this 
Contract subject to availability of funds under this Contract.  

c. In the event that the MEPP is overfunded at the time of the Contractor's withdrawal and 
the Contractor does not receive a cash disbursement of its share of such overfunding, 
DOE hereby waives the Contractor's obligations, if any, under FAR 52.215-15(b) to make 
payments to DOE, or otherwise adjust the Contractor's allowable costs, with respect to 
any amounts otherwise assessed in accordance with CAS 413-50(c)(12).  

d. In the event that the Contractor becomes the last sponsoring employer of the MEPP, the 
Parties shall modify this agreement to address appropriate termination provisions and 
funding requirements.  

e. This Advance Understanding shall be revised from time to time to incorporate any 
changes in those policies, practices, and procedures the related costs and expenses 
related to the MEPP. 

11. The following pending items and trends are incorporated by reference in Modification No. 029. 

Case 
No. 

 

Title 

 Issued to ORP 

4  PI-24590-01-00065 Additional Security Badging Requirements 

18  PI-24590-01-00093 Model Recovery, Maintainability, and RAMI Development 

6  PI-24590-01-00099 Construction Emergency Response Plan (Addendum for FH 
site emergency preparedness program) 

21  PI-24590-01-00112 Addition of C2 Filtration (HEPA) to Pretreatment, Low-Activity-
Waste (LAW), and HLW Facilities 

 PI-24590-01-00117 Commissioning Maintenance Requirements 

17  PI-24590-01-00118 Plant Operator Qualification & Training Facility 

 PI-24590-01-00119 Commissioning Materials & Vendor Support  

 PI-24590-01-00120 Commissioning Testing and Operations Requirements 

 PI-24590-01-00121 Risk Assessment and Reporting 

19  PI-24590-01-00122 Analytical Laboratory and Temporary Laboratory Facilities 

 PI-24590-01-00131 Hazards/Accident Analysis Post PSAR Submittal  

 PI-24590-01-00133 Commissioning Procedure Writers  

 PI-24590-01-00135 QC Support to Commissioning 
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Case 
No. 

 

Title 

 PI-24590-01-00136 Commissioning Training  

 PI-24590-01-00138 Environmental Interface  

 PI-24590-01-00140 Operation Authorization Request (OAR) Development and 
Authorization Basis Maintenance 

 PI-24590-01-00142 Compliance with ISMS DEAR Clause, Safeguards and Security 

 PI-24590-01-00143 Pilot Scale Facility 

10  PI-24590-01-00147 Pulsed Jet Mixer Testing  

16  PI-24590-01-00150 LAW Canister Level Control 

 PI-24590-01-00153 A1-Incomplete WTP Conceptual Design - NOC & Sanitary 
Sewer 

 PI-24590-01-00153 A2 - Incomplete WTP Conceptual Design - SAP & CAR 

 PI-24590-01-00153 B - Incomplete R&T WTP Conceptual Design work (5 PIs) 

19  PI-24590-01-00154 HLW Melter Cell Reconfiguration Due to Analytical Laboratory 
(LAB) Reconfiguration  

13  PI-24590-01-00165 Vitrification, Rheology & Regulatory Analysis for the Rework of 
AZ-102 (Envelope B) 

2  PI-24590-01-00170 LAW Annex Modifications 

23  PI-24590-01-00181 Operations & Maintenance C3 Area Temperatures 

23  PI-24590-01-00194 Study Associated with C3 Temperatures 

 PI-24590-01-00197 Technical Integration Baseline Development Team 

 PI-24590-01-00201 LAW Throughput Increase to 45 MTG  

 PI-24590-01-00246 ES&H Fire Protection Support Program 

27  PI-24590-01-00278 Change in LAW Concrete and Structural Steel Quality Class  

 PI-24590-01-00309 Revised Scale-Up Ion Exchange Resin Quantities 

 PI-24590-01-00311 Radiological Safety Support 

3  PI-24590-02-00335 LAW Bubbler Failures Below the Melt Line 

  

 2001 Approved Trends 

1  PI-24590-01-00173 Detailed Study & Process Plan for Resolving Mercury Issues in 
Waste Feed 

14  PI-24590-01-00174 Maximum Achievable Control Technology 

14  PI-24590-01-00316 Mercury mitigation for LAW Melter & Offgas 

14  PI-24590-01-00327 Incorporate Activated Carbon Column in HLW Melter Offgas 

 PI-24590-01-00143 Pretreatment (PT) Integrated Pilot Facility - Infrastructure & 
Testing IX Processes 

  

 2002 Approved Trends 

12  PI-24590-02-00341 Radiological Monitoring Standards Change from 
ANSI-N13.1-1969 to 1999 

7  PI-24590-02-00356 Critical Decision 3 - Extended Independent Review 

22  PI-24590-02-00358  Steam Reformer Technology Demonstration Acquisition 

20  PI-24590-02-00382 Evaluate and Test CS & TC Exchange Resins 

15  PI-24590-02-00395  DOE Order 420.1 Fire Safety Impact Assessment Study 

 PI-24590-02-00396  Melt Pool Corrosion of LAW Bubblers (Part 2)  
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Case 
No. 

 

Title 

 PI-24590-02-00398  Evaluation of Seismic Safety DOE 420.1 Impact 

 PI-24590-02-00405 LAB - Cost Reductions 

 PI-24590-02-00415  Initial Testing of Steam Reforming Waste Product 

 PI-24590-02-00431  DWPA Phased Approach 

 PI-24590-02-00447 Pour Tunnel Catch Tank   

 PI-24590-02-00453  Increase Pour Cave Cooling 

 PI-24590-02-00508  Sales and Use Tax 

25  PI-24590-02-00516 Regulatory Compliance Matrix 

 PI-24590-02-00539  LAB Rad Effluent Line 

 PI-24590-02-00550 Develop Implementation Plan & Start Testing of Alt. Resins 

 PI-24590-02-00581 Mixing Tests and Computational Fluid Dynamic Modeling by 
R&T for PT and HLW 

 PI-24590-02-00586 Delete BOF Encapsulation Facility from WTP 

 PI-24590-02-00587 Modify BOF Spent Melter Staging Facility 

 PI-24590-02-00589 Eliminate BOF Melter Assembly Building 

 PI-24590-02-00590 Delete BOF Central Waste Storage Facility 

 PI-24590-02-00591 Eliminate BOF Administration Building from WTP Site 

 PI-24590-02-00601 Modification to HLW Melter Cave Support Handling System 
Shielding/Containment and Decontamination 

 PI-24590-02-00635  Mercury - Sulfur Impregnation Carbon Tests  

 PI-24590-02-00637  Mercury R&T Studies  

 PI-24590-02-00665 Replace Welded Sealing of LAW Containers with Mechanical 
Sealing 

 PI-24590-02-00666  Eliminate Tc Ion Exchange System  (pending approval) 

 PI-24590-02-00688  Stage 1 Cs Alternative Resin Testing  

 PI-24590-02-00700  Develop Estimate for Implementing DOE Order 435.1 

 PI-24590-02-00706 2 + 2 Melter Option  

 PI-24590-02-00723 Commissioning and Training Cost Savings Initiatives 

 PI-24590-02-00725 Schedule Impact of Cumulative Changes 

 PI-24590-02-00728 Alternate Cesium Ion Exchange Resin Testing:  Stages II & III 

 PI-24590-02-00742  Develop Supplemental EIS Data Package 

 PI-24590-02-00744 Include Battelle R&T Sample Residue Handling & Disposal  

 PI-24590-02-00754 Foreign Travel Coordinator DEAR 952-247-70 

 PI-24590-02-00758 Replace Uniform Building Code with International Building 
Code for Fire Proofing Design 

 PI-24590-02-00779 Trend Implementation Variance vs. Approved ROM  

 PI-24590-02-00782 R&T Testing of Ion Exchange Pressure Drop Issue 

 
 

All items above may have subsequent update revisions, interpretations, or other clarifications that 
are agreed to by letter.  Such updates shall be deemed to be incorporated by reference where 
stated. 

 
12. The Contractor’s Employee Referral Bonus Program is an allowable cost for a period of two 

(2) years, from March 26, 2007, to March 25, 2009, with a not-to-exceed total cost of $150,000, 
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and one (1) year from March 4, 2014, with a not-to-exceed total cost of $100,000.  The Contractor 
shall prorate the $2,500 bonus over the new hire's first year of employment should the new hire 
leave the project prior to completing one (1) year of employment.  The policies establishing the 
program, and the applicable time periods are: 

 

• Program as contained in contractor letter, CCN: 146882, dated March 13, 2007, applies 
to the period March 26, 2007, through March 25, 2008. 

• Program as contained in contractor letter CCN: 162480, dated April 1, 2008, applies to 
the period March 26, 2008, through March 25, 2009. (086, 123) 

• Program as contained in contractor letter CCN: 259128, dated December 13, 2013, and 
DOE letter CCN: 266666, dated March 4, 2014, applies to the period March 4, 2014, 
through March 3, 2015. 

 
13. The following requirements are incorporated into and made a part of this Contract.  Not-to-exceed 

amounts for these items have been authorized.  The items listed in Table 13-A were definitized by 
Modification No. A143. (101, 130, 136, 143, 155) 

 

Table 13-A. Not-To-Exceeds Definitized by Modification No. A143 (155) 

Document ID Title 

TN 24590-03-01341 Seismic Attenuation Study to Support ORP (101) 

TN 24590-03-01071 
Maximum Achievable Control Technology/Destructive and Removal 
Efficiency Testing (101) 

TN 24590-03-01318 Supplemental LAW Treatment Study (101) 

TN 24590-03-01317 QA Testing of HEPA Filters at DOE Filter Test Facility (FTF) (101) 

TN 24590-03-01482 Earned Value Management System (EVMS) Criteria Crosswalk (101) 

TN 24590-03-01315 PTF Black Cell Access Trend (101) 

TN 24590-03-01213 Concentrate Receipt Vessels (CRV) Deletion (102) 

TN 24590-05-01906 PNNL Seismic Borehole Drilling Support (102) 

TN 24590-06-01930 Technical Feasibility Study of WTP Startup Sequencing (098, 130) 

TN 24590-06-02430 Perform Impact Assessment of Borehole Data (098, 130) 

BCP-24590-06-03419 
Implementation of ASME NQA-1 2000 and QARD Revision 18 for 
performance by BNI subcontractor Duratek, Inc. (135) 

ORP 08-AMD-213 
(10/06/08) 

(CCN: 187713) 

TN 24590-06-03628  

DOE ORP Direction to Cancel the Temporary LAW Melter Assembly 
Building Procurement (141) 

 
 
 
 

13-B. Not-To-Exceeds Not Included in Modification No. A143 Definitization (M155) 
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DOCUMENT ID. TITLE DEFINITIZATION MODIFICATION NO. 

BCP-24590-06-
02279 

Expansion of DWP Requirements (permit 
modifications) (122) (130) 

A193 

ORP 08-NSD-011 
(05/20/08) 
(CCN:179512) 
 
TN 24590-06-
03487 

ORP Direction to Implement New Preliminary 
Safety Analysis Report (PSAR) Updates  
(136) 

A164 

ORP 08-NSD-057 
(10/09/08) 
(CCN:188218) 
 
TN 24590-06-
03752 

Direction to Implement New Safety 
Classification Process for the Waste 
Treatment and Immobilization Plant (WTP) 
(141) 

276 

ORP 08-NSD-059 
(10/15/08) 
(CCN 188217) 
 
TN 24590-06-
03753 

Direction to Implement New Justification for 
Continued Design, Procurement, and 
Installation (JCDPI) (M152) 

164 

Modification No. 
M090 & 09-AMD-
205 (07/18/08)  
(CCN: 202423) 
 
TN 24590-06-
02145 & -02381 

Direction to Implement DOE 205.1A, Cyber 
Security Management Program (155)  

217 

Modification No. 
M154 
 
TN 24590-06-
04133 

Direction to Implement Pretreatment 
Engineering Platform (PEP) dry layup (155) 

167 

Modification No. 
M196 
BCP 24590-06-
04489 
BCP 24590-06-
04784 
BCP 24590-06-
05085 

Direction to Implement Multiple Operational 
Readiness Strategy (218) 

282 

Modification No. 
M196 
BCP 24590-06-
04853 
ORP 10-AMD-139 
(05/06/10; CCN: 
218244) 

Direction to Implement CXP Equipment 
Option (218) 

317 

Modification No. 
221 
ORP 11-WTP-219 
(06/17/11; 
CCN: 236247); 
Modification No. 
247 ORP 11-WTP-

Direction to Proceed with Large Scale 
Testing (221, 247, 264, 286) 

299 - 384 
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437 (12/01/11; 
CCN: 242351); 
Modification No. 
264 ORP 12-WTP-
0109 (03/15/12; 
CCN: 245985); 
Modification No. 
286 ORP 12-WTP-
317 (09/24/12) 

Modification No. 
273 
 

Direction to participate in the Hanford Site 
Organizational Climate and Safety Conscious 
Work Environment (SCWE) Survey 

290 

Modification No. 
245 
ORP 11-WTP-429 

Direction to proceed with the implementation 
of DOE Order (O) 420.1B, Facility Safety, 
Chapter V, Systems Engineer Program. (245) 

276 

Modification No. 
300 
ORP 13-CPM-
0099 
(05/06/13); 
Modification No. 
304 
ORP 13-CPM-
0133 (06/05/13); 
Modification No. 
313 
ORP 13-CPM-
0299 
(11/25/13) 

Direction to Proceed with Full Scale Vessel 
Testing Program in lieu of the existing 
Computational Fluid Dynamics and Large 
Scale Vessel testing Program as a Design 
Verification Tool (300, 304, 313) 

384 

Modification No. 
329 ORP 14-CPM-
0172 

Direction to proceed with Section C, 
Statement of Work, Standard 3 Design, 
paragraph (i) Design of BOF Utility 
Modifications 

350 

Modification No. 
330 ORP 14-CPM-
0181 

Direction to proceed with Section C, 
Statement of Work, Standard 3 Design, 
paragraph (j) Design of BOF Effluent 
Management Facility 

350 

Modification No. 
334 ORP 14-CPM-
0228, ORP 15-
CPM-0300 (358) 
16-CPM-0088 
(372) 

Direction to proceed with Pretreatment 
Facility vessel mixing design verification.  

384 

Modification No. 
339 
ORP 15-CPM-
0008 

Direction to proceed with Section C, 
Statement of Work, Standard 3 Design, 
paragraph (k) Design of Balance of Facilities  
Underground and Site-Wide modifications 
necessary to support the Direct Feed of LAW 
(DFLAW) 

350 

Modification No. 
342 
ORP 15-CPM-
0064, ORP 16-
CPM 0012 (364) 

Direction to proceed with the implementation 
of DOE Order 433.1B, Maintenance 
Management Program for DOE Facilities and 
DOE/RL-92-36, Hoisting and Rigging 
Manual. (342) 

384 

Modification No. 
344 ORP 15-CPM-
0092 

Direction to proceed with initiation of 
procurement of BOF modifications and LAW 
Valve Vault materials to support DFLAW; add 
Interface Control Documents 30 and 31 

384 

Modification No. 
348 
ORP 15-CPM-
0128 

Direction to proceed with initiation of BOF 
isolation construction to support DFLAW 

384 
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Modification No. 
349 ORP 15-CPM-
0136 

Direction to proceed with the implementation 
of DOE Order 414.1D, CRD, Chg. 1, Quality 
Assurance. (349) 

454  

Modification No. 
354 
ORP 15-CPM-
0195, ORP 16-
CPM-0154 (380) 

Direction to proceed with procurement of 
Effluent Management Facility (EMF) 
equipment and effluent transfer lines and 
limited EMF construction (354) 

384 

Modification No. 
371 
ORP-16-CPM-
0085,ORP-16-
CPM-0091 

Conduct supplementary analysis of vessels 
RLD-VSL-00007 and RLD-VSL-00008 
beyond the WTP Code of Record and modify 
the RLD-VSL-00007 and RLD-VSL-00008 
vessel design. 

441 

Modification No. 
375 ORP-16-
CPM-0111, 17-
CPM-0038, (388), 
ORP-17-CPM-
0185 (412) 

Update the Natural Phenomena Hazards 
(NPH) Assessment by generating a revised 
site-specific response analysis and design 
response spectra for WTP incorporating 
Hanford site-wide Probabilistic Seismic 
Hazard Analysis (PSHA) report from PNNL, 
dated November 21, 2014. (375) 

429 

Modification No. 
381 ORP-16-
CPM-0155 (381) 

Authorization to proceed with the 
development of an engineering redraft 
process for Standard 3: Design (c) (22).   

403 

Modification No. 
385 ORP-16-
CPM-0174,ORP-
17- CPM-0181 
(411) 

Authorization to proceed with the engineering 
redraft process developed in Standard 3, 
subparagraph (c) (22) to reclassify the 
required portions of the LAW C5 ventilation 
system from non-safety to safety significant 
as described in 24590-LAW-PL-NS-16-0005 
Rev. 0, Safety Strategy Summary Document 
(SSSD) – Oxides of Nitrogen/Melter Offgas 
Releases. 

426 

Modification 389 
17-CPM-0044 
(389), 18-CPM-
0105 (428) 

Authorization to proceed with engineering 
and nuclear safety activities necessary to 
implement the changes to engineered safety 
controls documented in the Caustic Safety 
Strategy Summary Document (SSSD) under 
Standard 3, subparagraph (c) (24) 

433 

Modification No. 
397, ORP-17-
CPM-0094; 18-
CPM-0143 (438) 

DOE included a deliverable to implement 
the CGD extent of condition review and 
impacts in Section C, Statement of 
Work, Table C.5-1.1. Deliverables, 7.11) 
(397) 

455 

Modification No. 
406, ORP-17-
CPM- 0151 (406) 

DOE Updated DOE Order 232.2A as 
referenced in Section C, Standard 1, 
(d)(5)(6) and updated Section J 
deliverables.(406) 

 

Modification No. 
415, ORP-18-CPM 
– 0004, 18-CPM-
0105 (428) 

CGD Implementation Plan for Parking 
Lot Items 1, 2, 7, 9, 12 and 17 in Section 
C, Statement of Work, Standard 7, 
Environment, Safety, Quality, and 
Health, (3) Quality Assurance, (ii), d. 

443 

Modification No. 
432, ORP-18-
CPM-0123 (432) 

Authorized to perform Design and 
Procurement of the Actuated On/Off 
Valve as referenced in Section C, 
Statement of Work, Subsection C.7 
Facility Specification, paragraph (a) (3) 

453 

Modification No. 
506 

Incorporate changes to the control 
system interface between the Tank 

515 
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Operations Contractor (TOC) facilities 
and Hanford Tank Waste Treatment and 
Immobilization Plant (WTP) facilities for 
systems under interface control 
documents (ICD) ICD-05, ICD-06, ICD-
30, and ICD-31, as identified in the CCN-
323014 

Modification No. 
524 

Establish a Training Shift for BNI’s 
completion subcontractor, Waste 
Treatment Completion Company, LLC, 
identified in CCN-326136, dated October 
14, 2021. 

 

Modification No. 
527 

Contract directly with a commercial 
treatment/disposal company for disposal 
of liquid effluent waste that does not 
meet the requirements for discharge 
to LERF and ETF for processing by 
Washington River Protection Solutions, 
LLC, identified in CCN: 324638, dated 
September 7, 2021. 

 

 

14. Reserved 

15. Reserved 

16. The following advance agreements are incorporated and made a part of this Contract. (130) 

Title References 

Offsite Beryllium Medical Exam Costs (130) CCN: 150302 (06-ESQ-166; 28DEC06) 

Relocation Costs Associated with Establishing a 
Frederick, MD WTP Project Office (130) 

Advance Agreement signed by J. J. Short/C. E. 
Rogers 20JUL06; CCN: 143197 

Steps to Bring BNI Billings and DOE Financial 

System into Agreement (130) 

Advance Agreement signed by J. J. Short/C. E. 

Rogers 24JUL06; CCN: 143195 

Costs Related to Safety Award to WTP 

Construction Site Employees (130) 

Advance Agreement signed by T. M. Williams/N. 

F. Grover 28NOV07; CCN: 169002 

Costs Related to WTP College Hire Conference 

(130) 

Advance Agreement signed by T. M. Williams/N. 

F. Grover 08AUG07; CCN: 169228 

Costs Related to Per Diem Expenses for Certain 

Employees (130) 

Advance Agreement signed by T. M. Williams/N. 

F. Grover 03JUL07; CCN: 169230 

Costs Related to Living Away From Home Option 

(LAFHO) (130) (479) 

Advance Agreement signed by T. M. Williams/N. 
F. Grover 12DEC07; CCN: 169233 Advanced 
Agreement described in BNI letter CCN: 316138 
(479) 

Costs Related to Voluntary Protection Program 
(VPP) (133) 

Advance Agreement signed by T. M. Williams/N. 
F. Grover 20JUN08; CCN: 181338 

Costs Related to Per Diem Expenses for Specific 
Employees July 2008 (134) 

Advance Agreement signed by T. M. Williams/N. 
F. Grover 18JULY08; CCN: 184046 



WTP Contract  Section J 
Contract No. DE-AC27-01RV14136  Modification No. 529 

J-33 

Title References 

Construction Project Review Subsistence (197) Advanced Agreement described in CCN: 224972 
(27Oct10) and approved by R. L. Dawson on 
04NOV10; 10-AMD-370 (CCN: 227552) 

Costs Related to 2011 Safety Award to WTP 
Construction Site Employees (285) 

Advanced Agreement described in BNI letter 
CCN: 236919, dated July 26, 2011 and approved 
by R. L. Dawson in ORP letter 11WTP-264 dated 
July 29, 2011 (CCN: 238015) 

Costs Related to Stipend for Mobile 
Communication Devices (285) 

Advanced Agreement described in BNI letter 
CCN: 245311, dated September 18, 2012 and 
approved by R. L. Dawson in ORP letter 
12-WTP-0312 dated October 2, 2012 
(CCN: 252582) 

 
17. Dollar thresholds for obtaining Contracting Officer approval prior to BNI incurring costs for repair 

or replacement of Government Property resulting from damage, and/or the need for unscheduled 
nonroutine corrective maintenance/rehabilitation – are specified in CCN: 220281, ”Contract 
Section J, Attachment J, Item 17 ─ Thresholds for Repair of Government Property,” letter from 
N.F. Grover to R.L. Dawson, dated August 4, 2010, and are incorporated into this Contract.  The 
Property Administrator is authorized to approve repairs costing less than $25,000. (136, 145, 186) 

18. Inclusions from Equitable Adjustment Settlement.  The Trends and Baseline Change Proposals 
listed on Attachment J, “List of Attachments,” Subattachment A are specifically included in the 
Statement of Release with Modification No. A143, and are released from any further equitable 
adjustment. (143) 

19. Exclusions from Equitable Adjustment Settlement.  The modifications, trends, and Baseline 
Change Proposals listed on Attachment J, “List of Attachments,” Subattachment B are specifically 
excluded from the Statement of Release with Modification No. A143, and may be eligible for 
equitable adjustment provided all Contract change requirements are met. (143) 

20. All emergency-related repairs or emergency-related maintenance on BNI leased facilities less 
than or equal to $25,000, no Contracting Officer approval is required.  Alterations made to any 
BNI leased facility greater than or equal to $100,000, Contracting Officer approval is required 
(09-AMD-164 dated May 28, 2009; CCN: 200168). (155) 

21. Deviation to FAR 31.205-44 Training and education activity.  Costs incurred in connection with 
Training on Overtime with direct-feed low-activity waste (DFLAW) 24/7 Commissioning Personnel 
are allowable.  This deviation is supported by BNI Business case included in CCN: 286030 and 
CCN: 315470, and the DOE Senior Procurement Executive revised approval with two (2) 
conditions:  

• Designated Personnel: This approval applies only to those personnel, as described in the 
Contractor’s revised business case (CCN: 292307) dated 21 September 2016, who are 
directly assigned to DFLAW, working 24/7 operations. 

• Costs: The maximum costs for overtime compensation relating to training and education that 
is allowed is $17.5M 

Overtime costs for training of the Commissioning 24/7 personnel are considered allowable costs 
under the contract subject to other required tests of allowability under the contract, the Federal 
Acquisition Regulation, and the Department of Energy Acquisition Regulation. (384) (476)  

22.  Washington State Paid Sick Leave Law (Part of Initiative Measure No. 1433) (457) 
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a. The reasonable and allocable costs and expenses of the Contractor's compliance with 
Washington State Paid Sick Leave Law are considered allowable costs under this 
Contract. 

b. The Contract is to be adjusted to reflect actual costs of Contractor's compliance with 
Washington State Paid Sick Leave Law on an annual basis, following Contractor's 
submittal of a Request for Equitable Adjustment. 

 
23.  Washington State Paid Family and Medical Leave Program 

 
a. The reasonable and allocable costs and expenses of the Contractor’s compliance with 

Washington Paid Family and Medical Leave Program are considered allowable costs 
under this Contract. 

b. The Contract is to be adjusted to reflect actual costs of Contractor's compliance with 
Washington Paid Family and Medical Leave Program on an annual basis, following 
Contractor's submittal of a Request for Equitable Adjustment. 

 

 

24.  Administrative Leave Guidance for COVID-19 Vaccinations (513) 
 

a. It is reasonable for EM contractors and subcontractors to grant their personnel who are 
working on site or on telework to be given up to 4 hours administrative leave per dose to get 
vaccinated for COVID-19. The leave shall be coded consistent with the individual contractor’s 
current Human Resource system and practices. Contractor and subcontractor personnel who 
are currently on leave under the special leave authority in CARES Act section 3610 may not 
be granted additional leave for this purpose. They may receive the vaccine while on their paid 
“stand by” status. 

b. It is the responsibility of each contractor to document the measures taken to mitigate the 
potential impacts of the Administrative Leave to cost, schedule, and scope.  This allowability 
is up to 4 hours of leave per dose to get vaccinated for COVID-19.  However, only the 
minimum amount of time necessary for personnel to receive the vaccination(s) shall be 
allowable, and personnel shall certify their time spent to get vaccinated. 

c. All other guidance in regards to costs associated with COVID-19 apply to this guidance, 
including reporting and recording of those costs. This guidance is effective January 21, 2021. 
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SECTION J – LIST OF ATTACHMENTS 
ATTACHMENT J 

ADVANCE UNDERSTANDING ON COSTS (143) 

Subattachment A 

List of Inclusions from Equitable Adjustment Settlement Established in Modification No. 143 

Trend No.  Trend Description 

TN-24590-05-01906  PNNL Seismic Borehole Drilling Support  

TN-24590-05-02086  Hexavalent Chromium Standards  

TN-24590-05-02109  Construction Late Adjustments Transfer  

TN-24590-06-02119  C&I LAB Safety Program Implementation  

TN-24590-06-02121  Ejector Addition to PWD-SUMP-00004  

TN-24590-06-02122  BNI Analysis of NWC Vessels  

TN-24590-06-02124  Add Under Flange Swab for LAW Swabbing System  

TN-24590-06-02125  Revised Ground Motion Criteria for SC-III  

TN-24590-06-02126  Elimination of LAW PPJ Annunciator Panels  

TN-24590-06-02127  Unanticipated Growth in MET Support and Noise Assess  

TN-24590-06-02130  NAR/SHR Tank Separation Berm  

TN-24590-06-02131  C&I Datasheet EPPR Restructure  

TN-24590-06-02132  Laser Ablation Procurement Budget Reallocation  

TN-24590-06-02133  PJV Creep Additional Testing to Eliminate ALARA Concerns  

TN-24590-06-02134  Humphries & Assoc. Contract Modification  

TN-24590-06-02135  Funding for 12 Each PVP and PJV Valves  

TN-24590-06-02136 Add Stack Discharge Sample/Monitor Piping to 3D Models  

TN-24590-06-02138  Procedure Compliance Checklists and Isometric Second Checking  

TN-24590-06-02139  Impacts due to Unidynamics Bankruptcy  

TN-24590-06-02140  WTP Activated Carbon Temperature Modeling and Detection Limit Development  

TN-24590-06-02141  Improvement of PWD-SUMP-00040 Leak Detection Capability  

TN-24590-06-02142  Redistribution of LBL Production Hours  

TN-24590-06-02143  PTF Committed Phase Design for System CXP & HLW Dryer and Melter Flush Lines  

TN-24590-06-02144  Increased Effort for MH Packaged Equipment Integrated Testing & Drawing Review  

TN-24590-06-02147  LAW Off-Gas Ancillary SCIV Piping  

TN-24590-06-02149  Update Documents for HLW Joggles  

TN-24590-06-02151  Large Piping Loads to PTF at Elevation 67' - 4  

TN-24590-06-02152  C&I Bulk Analysis  

TN-24590-06-02153  Establish Planning Packages in Current OTB  

TN-24590-06-02154  Termination Settlement for Trentec PO# 24590-QL-POA-ADDH-00005  

TN-24590-06-02155  FNM Budget Hours Transfer from Plant Wide to Facilities  

TN-24590-06-02156  Plant Design Re-plan TN-24590-06-02157 Large Bore Pipe Support Jobhour Adjustment  

TN-24590-06-02164  HEPA Filter Equipment & Flow Meter Line Changes  

TN-24590-06-02166  Remote Operated Damper Alternate Supplier  

TN-24590-06-02167  C&I Hours for PJM Testing Not Implemented in TN-24590-05-01957  

TN-24590-06-02168  BOF Glass Former Facility Additional Formwork & Concrete  

TN-24590-06-02170  SRNL-XRF  

TN-24590-06-02174  Increase Scope of EFRT M4, Commissioning Waste vs. Mission Needs  

TN-24590-06-02176  Systematic Approach to Training (SAT)  

TN-24590-06-02177  Plant Design Impacts Associated with Engineering of LBL Facility  

TN-24590-06-02178  Plant Design Impacts Associated with Engineering of BOF Facility  

TN-24590-06-02179  Plant Design Impacts Associated with Engineering of LAB Facility  

TN-24590-06-02180  Coupled Analysis of Two Typical Breakpots  

TN-24590-06-02181  Add Additional Hours to PT Process Calcs  

TN-24590-06-02182  Accelerated Data Reconciliation  

TN-24590-06-02183  Process Operations Actions to Close DOE Oversight Open Items  

TN-24590-06-02184  IT 14 Implementation  

TN-24590-06-02186  LAW Line List Development & CIS List Comparison Macro  

TN-24590-06-02187  Equipment Group Increased Deliverable Quantities  

TN-24590-06-02189  Modification of MV Switchgears and Load Centers  

TN-24590-06-02190  Environmental Performance Test Plan, Process Engineering Calculations  

TN-24590-06-02191  Change Offgas Pipe from CM to Q Classification  

TN-24590-06-02192  Review of Existing and Future Awarded Commercial Grade Dedication (CGD)-related Procurements  

TN-24590-06-02193  Reduction of LAW Cable Tray Baseline based on Qty Awareness  
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Trend No.  Trend Description 

TN-24590-06-02194  Mechanical Handling Diagrams (MHD)/Mechanical Sequence Diagrams (MSD) Hour Adjustment  

TN-24590-06-02195  CFD Analysis - LAW & HLW for HVAC, CSA, MH - Phase 2  

TN-24590-06-02197  Multi-Discipline EN&S Support (for ISM Reviews) - 101F Accounts  

TN-24590-06-02199  DOE ORDER 413.3A - Estimate to Perform Impact Analysis  

TN-24590-06-02201  Overblow (OB) Equipment Modifications to Support Revised Design Requirements  

TN-24590-06-02202  Chiller Compressor Building Fire Protection  

TN-24590-06-02204  Conversion of PP to WP for Stairway Installation at PT  

TN-24590-06-02205  
Late Adjustments Planning Package to Equipment Package Budget Reallocation 24590-QL-MEEM-

00001 & 2  

TN-24590-06-02206  Increase Cost of LAW C3V-ACU-00001, 00002, 00003  

TN-24590-06-02208  Revise Criticality Safety Evaluation Report & Supporting Analysis  

TN-24590-06-02211  
Late Adjustment Planning Package to Equipment Package Budget Re-allocation PO 24590-QL-POA-
MJKG-00004  

TN-24590-06-02212  Accelerate CHAMPS Software Purchase. Transfer Budget from Planning Pkg to Work Pkg  

TN-24590-06-02213  Conversion of REA Preparation Planning Package to Work Package  

TN-24590-06-02215  HPAV Support Contracts for Detonation Analysis and Configuration Management  

TN-24590-06-02217  BOF Construction Hours to Support Piping Design Changes  

TN-24590-06-02218  
Late Adjustments Planning Package to Equipment Package Budget Reallocation for Flowserve Bulge 
Valves  

TN-24590-06-02219  LAPP to Equipment Package Budget Reallocation for Framatome Delay Claim  

TN-24590-06-02220  Conversion of DOE Order 226.1 Implementation of DOE Oversight Policy Planning Pkg to Work Pkg  

TN-24590-06-02221  Forward Pricing Rates (FPR) (Aug-2006)  

TN-24590-06-02222  Cost Increase to M-12 Original Scope, Undemonstrated Leaching Processes  

TN-24590-06-02224  10 CFR 851 Implement Worker Health and Safety Rule PP to WP  

TN-24590-06-02225  Conversion of DOE Order 414.1C & NQA-1 Rev 2000  

TN-24590-06-02226  Perform Qualification of Vendor Supplied Leak Detection Box - PT  

TN-24590-06-02227  Removal of Sealing Tapes from Pipe Ends and Flanges - PT  

TN-24590-06-02228  Removal of Sealing Tapes from Pipe Ends and Flanges - HLW  

TN-24590-06-02229  LAW Quantity Adjustment per the Latest Qty Takeoff  

TN-24590-06-02230  Removal of Sealing Tapes from Pipe Ends and Flanges - LAW  

TN-24590-06-02231  Direct Hire Craft Support for LAW Coatings Subcontract  

TN-24590-06-02232  LAB Hotcell Surface Preparation  

TN-24590-06-02233  Removal of Sealing Tapes from Pipe Ends and Flanges - LAB  

TN-24590-06-02234  Removal of Sealing Tapes from Pipe Ends and Flanges - BOF  

TN-24590-06-02235  Increased Attenuation for Six HLW Shield Windows  

TN-24590-06-02239  414.1C QA Implementation Estimate Reduction  

TN-24590-06-02241  BOF Quantity Adjustment per the Latest Drawings IFC  

TN-24590-06-02242  LAB Quantity Adjustment per the Latest Drawings IFC  

TN-24590-06-02243  Plant Wide EPCC: FNM Work Package/Planning Package Allocation  

TN-24590-06-02244  Alignment of COBRA end-dates with P3 Schedule  

TN-24590-06-02245  Moving Budget Out of LAPP into WP for ASX System Re-evaluation  

TN-24590-06-02247  Support for DWP Public Comment Period  

TN-24590-06-02248  Re-allocation of Remaining FY 2006 PEM Late Adjustments Planning Package Budget  

TN-24590-06-02249  Bechtel Internal Cost due to Hirschfeld Request for Equitable Adjustment  

TN-24590-06-02250  Re-alignment of Plant Equipment Spend Profile - Critical 7  

TN-24590-06-02251  LAW Summary Work Package/Planning Package Re-alignment  

TN-24590-06-02252  BOF Summary Work Package/Planning Package Re-alignment  

TN-24590-06-02253  LAB Summary Work Package/Planning Package Re-alignment  

TN-24590-06-02256  Move Late Adjustment Planning Packages (PP) and Transition PP to Work Packages  

TN-24590-06-02257  Mechanical Systems HPAV Calculations  

TN-24590-06-02261  Increase Size of Viewing Windows in Select Doors  

TN-24590-06-02265  Revision of Procedures and Guides for Nuclear Safety and Quality Initiative  

TN-24590-06-02266  Subcontractor EAC Adjustment due to Schedule Delay  

TN-24590-06-02267  AFA Antifoam Effect on Gas Retention/Release  

TN-24590-06-02269  PTF Hot Cell Fire Analysis  

TN-24590-06-02270  HLW C2/C5 Confinement  

TN-24590-06-02271  PTF Addition of Safety Class Differential Pressure Alarms  

TN-24590-06-02272  Complete SFA with Subcontractor Support  

TN-24590-06-02276  Freight BCWS Adjustment  

TN-24590-06-02285  Implementation of Sunflower Software System for Property Mgt  

TN-24590-06-02288  Additional Vendor Package Interconnection Diagrams  

TN-24590-06-02289  PT Modifications to Provide Access for Routine Maintenance of Shield Door  

TN-24590-06-02291  Vessel Design Changes - MOB, HPAV, Committed Design Evolution  
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Trend No.  Trend Description 

TN-24590-06-02292  Subcontractor EAC Adjustment to Comply with ASCE 97-8 Classification  

TN-24590-06-02299  Re-allocation of Fiscal Years 2008 and 2009 PEM Late Adjustments Planning Package Budget  

TN-24590-06-02300  Functional Verification of Crane Mounted Manipulator Dexterity  

TN-24590-06-02303  Re-alignment of Plant Equipment Spend Profile - Critical 4  

TN-24590-06-02306  LBL Re-Sequencing TN-24590-06-02307 Capacity Modifications - 4 Month Earnable Hours  

TN-24590-06-02308  Support Steel for Fire Risers in HLW Stairwells  

TN-24590-06-02310  Modification of RWH-CRN-00013 to Eliminate Interferences with Monorail Airlocks  

TN-24590-06-02311  Plant Equipment to Management Reserve Budget Reallocation  

TN-24590-06-02312  LAW Export Bay-Individual Wall Form Installation/Removal  

TN-24590-06-02313  LAW Field Rebar Support Frame Fabrication  

TN-24590-06-02314  LAW Decontamination Unit and Glove Box - On Site Assembly  

TN-24590-06-02315  LAW AHU Installation Delay due to Late Implementation of Transition Frames Design  

TN-24590-06-02317  Post IFC Document Revision Activities  

TN-24590-06-02318  System HSH Decontamination Tanks  

TN-24590-06-02319  Labor to ODC Conversion (Process Operations)  

TN-24590-06-02320  Re-align E4 Labor Distribution and ODC Travel Allocation  

TN-24590-06-02322  Additional Engineering and E&NS Training  

TN-24590-06-02324  Estimate to Implement DOE Order 210.2 Corporate Operating Experience Program  

TN-24590-06-02326  LAB Steel Quantity Mix TN-24590-06-02328 Professional Services of SAIC  

TN-24590-06-02334  Hirschfeld Steel REA's-May 2006 HLW LAPP Budget to LAW Working Package  

TN-24590-06-02335  Vent Stack Restraints Field Modification  

TN-24590-06-02338  Process Engineering Support for the WTP Project  

TN-24590-06-02339  LAB Structural Steel Field Modification required from ORP Peer Review  

TN-24590-06-02341  CM-MRA-EK00-00001 - 480V Load Centers - Add Equipment Budget and Re-Align Schedules  

TN-24590-06-02342  Modification to LBL Resequencing BCP that will Correct End Dates for Project Controls  

TN-24590-06-02343  HLW Annex Roof SC-1 Equipment Hardening and Screening  

TN-24590-06-02344  Engineering Discipline Support for Component Identification System (CIS)  

TN-24590-06-02346  Elimination of SLATE Software Maintenance (PIP E160)  

TN-24590-06-02348  SQ Addition of Welding and Electrical Technical Specialists  

TN-24590-06-02349  Budget Shortfall for HLW ISA Vessels  

TN-24590-06-02350  LAB 480V MCC's Upsize Cable Lugs for (4) MCC's in Fabrication  

TN-24590-06-02352  Convert $1.5M from QA PP to QA WP  

TN-24590-06-02353  LAW Additional Field Rebar Fabrication Quantity  

TN-24590-06-02354  Redistribute Radiological Safety ODC Support Budget  

TN-24590-06-02356  C/CP Bldg 82 Electrical Safety Upgrade from NEMA 1 to NEMA 12 Enclosures  

TN-24590-06-02359  
Reallocation of Plant Material Budgets due to Implementation of To-Date Quantities Received Earning 

Basis  

TN-24590-06-02361  BOF Pump House Sidewalks Installation  

TN-24590-06-02362  LAB Monorail and Recovery System  

TN-24590-06-02363  LAW Planning Package Definitization  

TN-24590-06-02365  LAB in Slab, Below Slab & In-Cell Pipe Installation  

TN-24590-06-02366  Emergency Diesel Generator Re-design  

TN-24590-06-02367  Additional PJM Testing - Multiple Overblows and I&C Equipment Testing  

TN-24590-06-02368  Melter Feed Studies - Additional Tank  

TN-24590-06-02369  LAW Bogie Rail Trend due to New Grouting Requirement-Epoxy Grout  

TN-24590-06-02370  Remove Budget for ABB Technical Services Subcontract from Equipment Work Packages  

TN-24590-06-02371  BOF Planning Package Definitization  

TN-24590-06-02372  LAB Planning Package Definitization  

TN-24590-06-02373  Consulting Agreement for Fire Protection of HEPA Filters  

TN-24590-06-02374  Alignment of Cobra Dates with LBL Resequencing OTB Schedule  

TN-24590-06-02376  Align PO Value Due to Escalation, Schedule Extension, & New Scope  

TN-24590-06-02379  Phase 2 - Large Scale Gas Retention / Release (in the presence of anti -foam)  

TN-24590-06-02380  LAW Shield Door Additional Coating  

TN-24590-06-02384  Seismic Qualification of SC-I/II/III Equipment  

TN-24590-06-02385  Underground Cable Size Increases  

TN-24590-06-02386  RGM and Other Steel Changes Requiring New SASSI Run  

TN-24590-06-02387  LAW Coatings Budget  

TN-24590-06-02388  Technology Readiness Level Assessment/CRESP (Misc ORP Driven Reviews)  

TN-24590-06-02391  RF Resin Stage 2 and 3 Testing Budget Re-alignment  

TN-24590-06-02392  Safeguards and Security Budget  

TN-24590-06-02393  HPAV Design Confirmation Studies  

TN-24590-06-02394  LAW Monorail Alignment and Pour Cave Radiation Shielding Installation  

TN-24590-06-02395  New C2 Duct added to BSA in LAW  



WTP Contract  Section J 
Contract No. DE-AC27-01RV14136  Modification No. 529 

J-38 

Trend No.  Trend Description 

TN-24590-06-02396  Continue Procurement of Concrete Related Items due to Schedule Extension  

TN-24590-06-02397  Storage of Shield Windows (PT, LAW, HLW, and LAB)  

TN-24590-06-02398  Jib Crane Design Evolution  

TN-24590-06-02399  MH014 - Change of Design Scope for HSH Slewing JIB Coverage  

TN-24590-06-02400  Addition of Eight 10.5 inch Shielding Plugs for Black Cell Access Penetrations  

TN-24590-06-02401  STR Support of Fireproofing of Structural Steel  

TN-24590-06-02402  PTF Internal Replanning  

TN-24590-06-02404  LAB Roofing and Siding Subcontractor Delay and Acceleration  

TN-24590-06-02405  LAW Schedule Delay of Roofing and Siding Subcontractor  

TN-24590-06-02406  Conversion of Sprinkler System to Dry Pipe/Nitrogen in LAB Hot Cell  

TN-24590-06-02407  Government Property Organization Staffing Trend  

TN-24590-06-02410  LAB Subcontractor Support Job Hour  

TN-24590-06-02411  Fireproofing Structural Steel Design Changes  

TN-24590-06-02417  HLW HVAC Subcontract Replanning  

TN-24590-06-02421  Support to DNFSB  

TN-24590-06-02422  Operational Readiness - Late Adjustment Detailed Estimate  

TN-24590-06-02424  LBL Resequence Estimating Corrections - Transfer to MR  

TN-24590-06-02426  2007 Execution Revision  

TN-24590-06-02428  LAB Design Quantity Changes from Budget for Elevated Slab  

TN-24590-06-02429  QL-POA-ADDH-00007 Change Requirements to Awarded Contract  

TN-24590-06-02430  WTP Assessment of Latest Seismic Boring Data  

TN-24590-06-02432  MH Equipment Supplier RGM Scope Reduction  

TN-24590-06-02433  PTF Floor Penetration Modules  

TN-24590-06-02434  PT Room P-0332B Shield Wall Changes  

TN-24590-06-02435  HLW Crane Configuration Changes  

TN-24590-06-02436  Partition Wall Structural Calculations for HVAC Transfer Ducts  

TN-24590-06-02438  Plant Design Support to RGM Workscope  

TN-24590-06-02439  Addition of Pretreatment Hot Cell Crane  

TN-24590-06-02440 HEH Cask Lidding Configuration  

TN-24590-06-02441  Rebar Detailing Continuation of Services  

TN-24590-06-02442  Align PO Value for Vessel Vent Caustic Scrubber - New Scope  

TN-24590-06-02443  Convert CS&A Hours ODC for TSC  

TN-24590-06-02445  Construction Subcontract Data Trace Resolution  

TN-24590-06-02447  Concrete Bulks Estimate Adjustment for Central Pre-Mix (CPM) Schedule Extension  

TN-24590-06-02448  LAW Fireproofing Repairs  

TN-24590-06-02450  Moving Approved Sunflower Hours From B0 to B1  

TN-24590-06-02452  Addt'l Coating Requirements for LVP & HOP Carbon Bed Adsorbers  

TN-24590-06-02456  Instrument Tubing Clamps  

TN-24590-06-02460  Establish Process Engineering & Technology Organization  

TN-24590-06-02463  Early LBL - Hot Commissioning  

TN-24590-06-02464  HPAV Design Authority Revision  

TN-24590-06-02465  PJM Mixing and Multiple Overblow Control  

TN-24590-06-02466  Distribution of Auto-Sampler System (ASX) LAPP, including Change to Bi-Directional Carrier System  

TN-24590-06-02467  Capacity Mods [1] [BCP-2307-Must Take Out 13,162]  

TN-24590-06-02468  PTF Capacity Mods Undemonstrated Leaching [2 - 8]  

TN-24590-06-02469  PTF Capacity Mod Utilities  

TN-24590-06-02470  HLW Mod 1 Modifications to Support 7.5 MTG/Day Increased Capacity Throughput  

TN-24590-06-02471  EFRT (M1 & M6) Implementation of Design Changes to Prevent Line Plugging  

TN-24590-06-02472  EFRT (M3) Inadequate Vessel Mixing  

TN-24590-06-02473  Materials Management Organization Startup  

TN-24590-06-02475  Allocate ODC Budget for Testing of Grouted Rebars & Anchors  

TN-24590-06-02476  LAW Architectural Post-IFC Budget  

TN-24590-06-02477  EFRT M14 IX Resin and Related IX EFRT Activities  

TN-24590-06-02478  M-12, Mod 3: Front End Leach Capacity, with Option 1  

TN-24590-06-02479  LAW Partition Wall Changes  

TN-24590-06-02480  Design Change to LMP System for LAW Facility  

TN-24590-06-02482  Review of Intools LBL Process Data  

TN-24590-06-02483  Extra storage cost NW Copper vessels thru Sept 07  

TN-24590-06-02488  FY07 Budget Alignment for Duratek Tasks 1 through 7  

TN-24590-06-02490  Increased Work Scope for the LOP System in LAW  

TN-24590-06-02491  BOF Coating Subcontractor Support Job Hour  

TN-24590-06-02493  PT and HLW Coating Subcontractor Support Job Hour  

TN-24590-06-02494  Chiller Compressor Building Pipe Rack Coatings Budget  
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TN-24590-06-02495  Consolidation of N102A Remaining Hrs  

TN-24590-06-02496  Crane Rail Splice Welding  

TN-24590-06-02498  EFRT Issue M3 Program to Determine Adequacy of WTP Pulse Jet Mixer Design  

TN-24590-06-02499  Line Plugging (M1)  

TN-24590-06-02501  Closeout of QL-POA-ADDH-00002 Due to Unidynamics Bankruptcy  

TN-24590-06-02502  Commissioning Simulants - Revision to Schedule  

TN-24590-06-02503  Mixing Vessel Erosion (M2)  

TN-24590-06-02504  Revise Environmental Risk Assessment per EPA Guidance & Obtain 1 Yr Air Model Data  

TN-24590-06-02505  Fire Protection T-52 Warehouse Redesign  

TN-24590-06-02506  Develop Dynamic Analysis Program for PTF HVAC Design  

TN-24590-06-02509  Project Controls Increased Support Requirements  

TN-24590-06-02510  EVMS Certification / CAR Resolution Impacts to Project Controls  

TN-24590-06-02512  Additional HLW ITS Cooling for Fan Rooms  

TN-24590-06-02513  HVAC Piping and Valve P&ID  

TN-24590-06-02515  Plant Design Miscellaneous Conceptual Design Studies  

TN-24590-06-02517  BOF Miscellaneous Piping Field Modifications  

TN-24590-06-02521  Thermal Catalytic Oxidizer and Silver Mordenite Preheater Work Scope Change  

TN-24590-06-02525  Refrigerant Lines for Remote Condensors  

TN-24590-06-02526  LAW Carbon Dioxide Storage Vessel Quality Change  

TN-24590-06-02530  Mitigate Water Droplet Formation at LAW LVP Stack  

TN-24590-06-02531  BOF Safety Shower Water Temperature  

TN-24590-06-02532  Safety Control Instrumentation / SSRS Additional Work and Unit Rates  

TN-24590-06-02534  Early Energization of Cathodic Protection Systems  

TN-24590-06-02535  Environmental Qualification Manhours for all Facilities  

TN-24590-06-02540  DOW Booster Pump Removal in PTF and LAW  

TN-24590-06-02543  PTF Evaporators - AREVA  

TN-24590-06-02547  Reconciliation of PNNL Stack Qualification Budget  

TN-24590-06-02550  CM-MRA-EL00-00009, LAW Lighting Fixtures  

TN-24590-06-02551  HLW Melter Pour Spout Design  

TN-24590-06-02555  Additional Engineering Hours for HVAC Environmental Qualification  

TN-24590-06-02556  Re-bid of Ammonia MR #24590-QL-MS00-00008  

TN-24590-06-02557  Changes to PTF Bulges / Cabinets and Bulk Valve Order  

TN-24590-06-02558  Addition of Steam Traps and Strainers to BOF SCW P&IDs  

TN-24590-06-02559  Generate Equipment Loads for Near-Term PTF/HLW Concrete Design  

TN-24590-06-02560  New MR for Blanket Order of Distribution Panelboards and Transformers  

TN-24590-06-02565  Startup LAW RWH-CRN-00008 for Beneficial Use by Construction  

TN-24590-06-02567  SS Resequence Corrections and Additional Staffing Needs  

TN-24590-06-02575  HLW Floor Preparation for Special Coatings  

TN-24590-06-02579  LAW Process and Effluent Cell Vessel Shims/Plates/Bars  

TN-24590-06-02582  LAW First Conceptual Design Report, Revised Basis of Design, & Negotiate ICD Agreement  

TN-24590-06-02584  
CM-MRA-AELE-00009 / QL-MRA-AELE-00009 Material Requisition Schedule Activities PREF Codes 

Correction  

TN-24590-06-02586  Additional Coatings for WTP Equipment  

TN-24590-06-02588  Six Sigma PIP - Reviewing FCR/FCNs and NCR/CDRs  

TN-24590-06-02589  Calculations Resulting from CAR-06-250 Action # CAR-25-5  

TN-24590-06-02590  Increase in Design Review Notice and Design Verification Activities  

TN-24590-06-02591  Budget Realignment for Duratek Melter Feed Studies  

TN-24590-06-02593  LAW Miscellaneous Structural Steel Modification  

TN-24590-06-02595  Additional Staffing for Acquisition Services B1  

TN-24590-06-02597  Consolidation of MS Equipment EPPR Accounts  

TN-24590-06-02599  B7 Subcontracts - Increased Staff  

TN-24590-06-02600  HLW El. 14' Steel Changes  

TN-24590-06-02603  BOF Shrink Sleeve Replacement  

TN-24590-06-02606  Additional C3V HEPA Housing  

TN-24590-06-02607  Permanent Cranes - Radio Frequency Allocation  

TN-24590-06-02609  Budget for New & Existing Material Requisitions for C&I  

TN-24590-06-02610  Transfer of HLW and LAW Spare Melter Budget from Commissioning to Engineering  

TN-24590-06-02612  Battelle/PNNL Contract Conversion  

TN-24590-06-02614  BCP HLW Film Cooler (M17)  

TN-24590-06-02618  Steam Sys. & High Energy Line Study-CRPT-QA-06-218 Actions  

TN-24590-06-02619  EVMS Compliant Control Account Structure  

TN-24590-06-02621  Definitization of DOE Order 226.1, Implementation of DOE Oversight Policy  

TN-24590-06-02624  Process Limits Definition (M6) R&T Activities  
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TN-24590-06-02625  Radar Polypropylene Window Additions  

TN-24590-06-02630  Sanitary Sewer O&M Manual Revision  

TN-24590-06-02631  Modify Leak Detection System for LMP-LDB-00001 & 00002  

TN-24590-06-02633  CAR 2 Corrective Action Phase I - Reverse Implemented PEM Claims Budget WPs to MR  

TN-24590-06-02634  CAR 2 Corrective Action Phase II - Reallocate PEM Remaining Claims Budget LAPP to MR  

TN-24590-06-02636  Bus Duct Related Rework and Inefficiencies  

TN-24590-06-02637  SQ Shift-Transfer of ODC 89 into Direct Hire 1313  

TN-24590-06-02639  Humphreys & Assoc. Increase  

TN-24590-06-02641  Automated Flush to Bubbler Racks for LAW and HLW Facilities  

TN-24590-06-02643  Transfer of Remaining Budget in 1.08 EQ to Other Accounts  

TN-24590-06-02644  LAW Miscellaneous Piping Changes  

TN-24590-06-02646  Review of DOE Order 420.1B for Impacts to WTP  

TN-24590-06-02648  LAW Removal of Fireproofing and Rework due to NLD Dwg Changes  

TN-24590-06-02649  BCP Transfer Budget from PP to WP  

TN-24590-06-02650  Transfer of Process Engineering & Flowsheet Modeling Scope from Engineering Mgt Account  

TN-24590-06-02652  BCP EFRT Budget Re-distribution  

TN-24590-06-02654  
Develop Standard CM Cable Tray/Conduit Support Detail Dwgs and Model Raceway Supports in PTF 

3D Model  

TN-24590-06-02655 4-Month DOE ORR to 2-Month DOE ORR  

TN-24590-06-02658  LAW/LAB Fabrication Isometrics  

TN-24590-06-02660  Fabricated Panel Order - New Material Requisition  

TN-24590-06-02662  Align Work Packages with the Correct Control Accounts  

TN-24590-06-02664  Transfer E&NS Budget from Planning Packages to Work Packages  

TN-24590-06-02665  Create 1.08.HH-PW LOE Control Acct & Req'd OBS Change E&NS  

TN-24590-06-02666  BCP-Create 1.08 DL PW LOE Control Acct for Eng  

TN-24590-06-02670  HVAC PP to WP Conversion  

TN-24590-06-02671  BCP CAR 05 (BCP not taken the same manner as BCWS) Closure  

TN-24590-06-02672  Coupled Analysis of PTF and HLW Filter Caves  

TN-24590-06-02673  Modifications to LAW as a Result of Environmental Qualification  

TN-24590-06-02675  Change to PSA System & Addt'l Piping for LAW Steam Systems  

TN-24590-06-02677  Time Related Costs for Execution Strategy Revision  

TN-24590-06-02680  Resolution of Process Engineering Confirmed Calculation Budget  

TN-24590-06-02682  Revise Panel to Implement 3 Pole Breakers Multi-Wire Branch Circuits  

TN-24590-06-02683  Upgrade of Plant Fiber Optic Cable for Distance and Bandwidth  

TN-24590-06-02684  Implementation of Pipe Support ABAR into Criteria, Guides, and Standard Calculations  

TN-24590-06-02685  Stelite Cone and Ring Beam NDE N690 Redesign  

TN-24590-06-02686  Review of Vendor and Other Discipline Documents  

TN-24590-06-02687  Overflow Calculations Resulting From CRPT-05-140  

TN-24590-06-02688  AEA Manipulator Tool Power/Removal Changes  

TN-24590-06-02689  490 Curtailment Cost/Schedule Delays for Power Manipulators Remobilization  

TN-24590-06-02690  PVP Header Pressure  

TN-24590-06-02691  LVP-SCB-00001 Design Scope Change  

TN-24590-06-02693  HLW Decon Pit Shield Limits  

TN-24590-06-02696  24590-QL-POA-MEEM-00001 Schedule Change Melter 1 - LAW  

TN-24590-06-02697  BCP Budget Trans Matl PP 4MT-081960-PP to GE-Ionics  

TN-24590-06-02698  HLW Mod 2 - Plant Components for Potential Future HLW Concentration Annex  

TN-24590-06-02699  PTF AB Design Review Support  

TN-24590-06-02700  Engineering Support to Melter Fabrication  

TN-24590-06-02701  P&ID Enhancement Program  

TN-24590-06-02702  DOE Order 413.3 LAPP Savings and Configuration Mgt of Vendor P&I's  

TN-24590-06-02703  BCP - LAW Hydrogen LAPP to PP  

TN-24590-06-02707  LAW Container Overpack/Elevator Cooling Modifications  

TN-24590-06-02709  CSA Support to WTB Pipe & Cable Tray Supports  

TN-24590-06-02710  Ultrafilter Drain Cleanout Demonstration Testing  

TN-24590-06-02711  LAW Piping Commodities Forecast Revision  

TN-24590-06-02713  Incorporation of Revised Standard 1 - Cost Estimate  

TN-24590-06-02715  Equipment PP Transfer from MAR 07 to MAY 07  

TN-24590-06-02717  Commissioning PP Transfer from MAR 07 to APR 07  

TN-24590-06-02718  LAB Structural Steel Pricing Revisions  

TN-24590-06-02719  LAW Pour Cave Cooling Panel Installation  

TN-24590-06-02721  Support Services Additional Lease Space  

TN-24590-06-02723  Increased CDF Backfill Quantities / Melter Assembly Pad Electrical Changes  

TN-24590-06-02724  Additional HVAC Subcontract Support Craft Hours  
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TN-24590-06-02725  Replace Installed Unscheduled Cable/Welding Receptacle Insta  

TN-24590-06-02726  SS Resequencing Correction- Support Services Labor  

TN-24590-06-02727  Create Additional Control Accounts for PT & HLW  

TN-24590-06-02729  LAB Steel Quantity Mix (New changes from OCT 2006 QDP)  

TN-24590-06-02730  Air Inbleed for LAW LOP Film Coolers  

TN-24590-06-02731  Rad Transfer Lines Shrink Wrap Analysis  

TN-24590-06-02732  Increased Receiving Inspection Work Load (B6)  

TN-24590-06-02735  Melter Feed Studies Task 8 - Schedule Re-baselining and Additional EFRT Scope  

TN-24590-06-02736  Lease Rate and Co-Location impacts to Support Services  

TN-24590-06-02737  Fire Modeling of Selected Areas of WTP Facilities  

TN-24590-06-02738  Miscellaneous Steel Detailing Services  

TN-24590-06-02739  Transfer Of Scope From Plant Equipment Group  

TN-24590-06-02740  HLW Electrical Joggle Purchase Strategy Change  

TN-24590-06-02741  BCP Changes to C&I ID for Work Packages  

TN-24590-06-02742  PTF Jumper Material Re-estimate  

TN-24590-06-02743  BOF Excavation Unit Rate Adjustment  

TN-24590-06-02748  LAW - Additional Transition Frames for AHUs and FCUs 

TN-24590-06-02749  Reversal of Plant Equipment Budget from Management Reserve  

TN-24590-06-02753  WTP Rebar Density Savings  

TN-24590-06-02754  CFD Design Evolution and Delay  

TN-24590-06-02755  HDH Decon Vessel Heating System  

TN-24590-06-02757  Negotiated Savings - Six Sigma PIP 012  

TN-24590-06-02758  LAW Piping Unit Rate Forecast  

TN-24590-06-02759  BCP Alignment of Equip Mang System to Baseline Schedule  

TN-24590-06-02762  BCP Reallocation of Plant Equipment Scope  

TN-24590-06-02763  Physical Configuration Audit for HLW Shield Doors Melter Cave  

TN-24590-06-02764  490 Curtailment Suspension Cost Wall Mounted Light/Socket Assemblies  

TN-24590-06-02767  Implement ABB Process Control Device Library for ICN Software  

TN-24590-06-02768  ISARD Revision 4 Delayed Start  

TN-24590-06-02769  Additional Engineering Training  

TN-24590-06-02770  Criticality Safety HAZOP  

TN-24590-06-02771  Convert PP to WP  

TN-24590-06-02773  Convert HVAC PP to WP  

TN-24590-06-02775  Reversal of Plant Material Budget from Management Reserve  

TN-24590-06-02777  Process Engineering and Flowsheet Modeling COBRA Reload  

TN-24590-06-02779  HFP Vessels Hydrogen Generation Mitigation Study  

TN-24590-06-02781  Distribution of Auto-Sampler (ASX) Phase II  

TN-24590-06-02784  LAW PP to WP Conversion  

TN-24590-06-02786  Forward Pricing Rates (FPR) (May-2007)  

TN-24590-06-02787  Excess Government Property Disposal  

TN-24590-06-02790  Removing Freight Budget (B4)  

TN-24590-06-02791  Savings LAW Equipment award less than budget  

TN-24590-06-02793  Savings Reduction in planned revisions  

TN-24590-06-02794  Savings LAW & BOF Elec Bulk Commodity Quantity Reduction  

TN-24590-06-02795  Savings Potential reduction in RGM EAC  

TN-24590-06-02796  Convert Planning Pkg Work Pkg for DOE Order 414.1C  

TN-24590-06-02798  BOF Long Term Storage and Setting Chillers  

TN-24590-06-02799  BOF Glass Former Slab - Silos and other Equipment  

TN-24590-06-02800  Commercial Grade Dedication Activities  

TN-24590-06-02801  BCWS Point Adjustment Control Point Repair  

TN-24590-06-02802  PATS 618,974,2545,2696,2839 Budget Redist-Follow BCP-02749  

TN-24590-06-02803  BSA Compressors - Increase in Chill Water Pressure Rating  

TN-24590-06-02804  CM Receipt Inspection Work Scope Shift from Materials Manage  

TN-24590-06-02807  EFRT M-17 Film Cooler Redesign and Testing  

TN-24590-06-02809  490 Curtailment Suspension Cost for Through Wall Manipulators  

TN-24590-06-02810  490 Curtailment Suspension Cost for 13.8 KV Switchgear  

TN-24590-06-02811  Change in Contracting Strategy for Penetration Seals  

TN-24590-06-02812  Reversal of Budget for DOE M 205.1-2 (IS&T)  

TN-24590-06-02813  Referral Bonus Program  

TN-24590-06-02815  LAB Additional Activity to Support Deck Slab  

TN-24590-06-02816  Extension of Process Engineering Support  

TN-24590-06-02817  BOF - S/C Insulation and Heat Trace Reschedule  

TN-24590-06-02818  Transfer DOE Order 226.1 from PP to Management Reserve  
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TN-24590-06-02819  HLW El 14 ft to 37 ft Gatepost Milestone Reschedule  

TN-24590-06-02820  Procurement of Bulk Plate Material  

TN-24590-06-02822  BOF setting of Dryers  

TN-24590-06-02823  Design Changes to Conduit Requires an Increase to Direct Hire Job Hours  

TN-24590-06-02825  LAW - Pour Cave Cooling Panel Support  

TN-24590-06-02830  Compliance with DOE/WTP Security Requirements at WTP Satellite Offices  

TN-24590-06-02831  LAW Remove Intumescent FP on 14X90 Columns & Reapply with Cementitious  

TN-24590-06-02833  Transfer of LAB Equipment Level 4 Schedule Responsibilities  

TN-24590-06-02836  LAW Melter Slab  

TN-24590-06-02838  LAW Special Coatings PP to WP Conversion  

TN-24590-06-02839  Implementation of 10 CFR 851-Worker Safety and Health Program  

TN-24590-06-02843  Implementation of Official Use Only (DOE Order 471.3 and DOE M 471.3-1)  

TN-24590-06-02844  LAW Melter Lid Calculation Subcontract  

TN-24590-06-02848  Degraded Anti-Foam and Impacts on Gas Retention/Release  

TN-24590-06-02850  In-House Rack Design Schedule Alignment  

TN-24590-06-02851  Alignment of PP within the EMS to overall completion dates for the facilities  

TN-24590-06-02852  LAW Planning Pkg to Work Pkg Conversion  

TN-24590-06-02853  Schedule Changes LBL HVAC Design Support Activities  

TN-24590-06-02854  Construction Distribs Budget Increase (June 06 - Mar 07) due to Direct Craft Labor BCPs  

TN-24590-06-02855  LAB PP to WP  

TN-24590-06-02857  PT Favorable Cost Variance Scope Completion  

TN-24590-06-02859  Add Column Splice at El. 81'  

TN-24590-06-02860  Align BCWS to post ESR Baseline Schedule  

TN-24590-06-02863  Transfer of Operational Risk Assessment Budget  

TN-24590-06-02866  Deferral of CY 2007 Early LAW Conceptual Design Report and Early LAW Commissioning Activities  

TN-24590-06-02867  E&NS Support to DNFSB Meetings  

TN-24590-06-02868  LAB Communication Data Drop Additions  

TN-24590-06-02870  New Material Handling Facility and Relocation of Marshaling Yard  

TN-24590-06-02871  HLW Transfer Part of Curtailment Construction Scope to Marshalling Yard  

TN-24590-06-02872  ASCE-4 Modal Combination Piping Reanalysis  

TN-24590-06-02876  Phase II Pre Eng Type A Bldgs (affected facilities BOF, LAW)  

TN-24590-06-02878  LAW Planning Package to Work Package  

TN-24590-06-02879  LAB Convert Sub-Contract Planning Packages to Work Packages  

TN-24590-06-02882  ICD 19 Reconciliation Trend Study  

TN-24590-06-02883  PP Replan for R&T for PW and PT  

TN-24590-06-02887  Sub-Contracts Planning Package to Work Package Conversion  

TN-24590-06-02888  BOF Motor Starter Planning Package to Work Package Conversion  

TN-24590-06-02889  PT Facility Planning Package to Work Package Conversion  

TN-24590-06-02891  Descoping of Remote Clamp Connector MR  

TN-24590-06-02892  PT Sub-Contract Planning Package to Work Package Conversion  

TN-24590-06-02894  Staff Reduction for LA-ICP-AES  

TN-24590-06-02897  LAW FY07 Gatepost Milestones  

TN-24590-06-02898  RF Testing Cost Under Run  

TN-24590-06-02901  Relay Setpoints and Setting Reports  

TN-24590-06-02902  Movement of LAW Non-Camera Equipment from one L4 Schedule Activity to another  

TN-24590-06-02903  BOF Planning Package to Work Package Conversion  

TN-24590-06-02906  BOF RAD Lines, Insulation of DOE and RAD Lines  

TN-24590-06-02907  Hirschfeld Steel Company Request for Equitable Adjustment - Negotiated Settlement  

TN-24590-06-02908  BOF EFRT Scope Allowance Removal  

TN-24590-06-02909  LAB Hot Cell Trolley System  

TN-24590-06-02911  LAB Concrete Favorable Performance  

TN-24590-06-02912  EMS Level 5 Alignment to Level 4 Baseline Schedule  

TN-24590-06-02914  Postponement of Diesel Generator Tank Coating Activities  

TN-24590-06-02915  Transfer of Hours to ODCs to Fund BOA Contract  

TN-24590-06-02916  CSA HLW Schedule Revision  

TN-24590-06-02917  NDE Reduction for Welds on Pipework in Hard to Reach Areas  

TN-24590-06-02918  PP Replan for R&T for HLW & LAW  

TN-24590-06-02919  LAW Embed Quantity Reduction  

TN-24590-06-02921  C&I Control Strategy Design Review  

TN-24590-06-02922  Three Part Schedule Logic Correction  

TN-24590-06-02924  Impact of Revised CGD Requirements for the HOP and LVP Carbon Bed Absorbers  

TN-24590-06-02929  M3/M2-Inadequate Vessel Mixing/Erosion  

TN-24590-06-02930  HLW MOD-1 Support for 7.5MTG/day Next Generation Melter Throughput  
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TN-24590-06-02932  PTF Capacity Mods Utilities  

TN-24590-06-02936  LAB Installation of Floor Mounted Jib Crane  

TN-24590-06-02937  HLW HVAC Restart  

TN-24590-06-02938  Claim for 222S LA ICP-AES Instrument  

TN-24590-06-02940  Budget to Provide Large Scale for Effects of AFA on Gas Retention/Release  

TN-24590-06-02941  Technology Maturation Plan IRPs & VE Study Prep  

TN-24590-06-02943  M5 and M9 Late Adjustment PP to PP transfer within Commissioning Budgets  

TN-24590-06-02946  Conversion of PP to WP Canister Racks QL-POA-SY00-00003  

TN-24590-06-02949  Seismic Calc for SC-1 & SC-2 Gypsum Board Walls in PT & HLW  

TN-24590-06-02950  Generate Equip Loads for PTF/HLW Concrete Design to Support L4 Schedule  

TN-24590-06-02953  Partial Commissioning Distribution of the 1.08 WBS  

TN-24590-06-02954  Backflow Preventers  

TN-24590-06-02955  LAW Swab Manipulator Container Height Adjustment  

TN-24590-06-02956  Replan Subcontract Support for Safety Document Maintenance  

TN-24590-06-02957  BOF & LAB Equipment Favorable Savings  

TN-24590-06-02959  Plant Equipment Non-Negotiated Claim Return to Management Reserve  

TN-24590-06-02961  Study for Steam Heating UFP Vessels - EFRT PT M12 changes  

TN-24590-06-02962  Cesium Nitric Acid Neutralization  

TN-24590-06-02963  ODC's to support E&NS HPAV activities  

TN-24590-06-02965  Savings on Silver Mordenite Columns  

TN-24590-06-02967  Alignment of LAW Melter Budgeted Cost for Work Scheduled (BCWS) with the existing Purchase Order  

TN-24590-06-02968  Implementation of M095 - Add DOE M 442.1-1 (DPO)  

TN-24590-06-02972  LAW: Recovery from Unidynamics Bankruptcy and Arch - Roofing and Siding  

TN-24590-06-02973  LAW 1) Bulk Installation Package 2) Annex Roof Decking 3) Vent Stack Piping  

TN-24590-06-02974  LAW CGD Requirements for the LVP Carbon Bed Absorber  

TN-24590-06-02976  Fluidic Devices Jet Pulse Mixers ECAR for QL-POA-MPE0-00002 

TN-24590-06-02981  Descoping of Undefined Plant Equipment Planning Packages  

TN-24590-06-02982  Startup Impacts Due to Fire Service Water PP to WP conversion  

TN-24590-06-02983  Commissioning Impacts Due to Fire Service Water PP to WP Turnover  

TN-24590-06-02984  LAW Transition Frames  

TN-24590-06-02985  LAW Planning Pkg to Work Pkg Conversion  

TN-24590-06-02986  LBL Subcontracts PP to WP Conversions  

TN-24590-06-02990  Alignment of HLW Melter BCWS with existing PO QL-POA-MEEM-00002  

TN-24590-06-02993  PP Start Date Correction - ER-BCP-03-PP  

TN-24590-06-02994  PP Start Date Correction - ER-BCP-05-PP  

TN-24590-06-02996  LAW Melter Feed Simulant Replacement  

TN-24590-06-02998  HLW Convert PP to WP  

TN-24590-06-03001  Commercial Grade Dedication Schedule  

TN-24590-06-03002  Subcontract Planning Package to Work Package Conversion  

TN-24590-06-03003  CO2 Pelletizers System Design Changes  

TN-24590-06-03004  Acquisition Services into Three Control Accounts  

TN-24590-06-03008  North Lay Down Yard Relocation  

TN-24590-06-03010  IHLW Rescreening of WAI Items and Canister Calculations  

TN-24590-06-03012  Engineering Automation Staffing & Training Increase  

TN-24590-06-03015  Added 8 Start-Up Flanges for FSW  

TN-24590-06-03016  LAW Annex Roofing and Siding Budget  

TN-24590-06-03017  Marshalling Yard Consolidation - Labor Savings  

TN-24590-06-03019  Commissioning Task Replan  

TN-24590-06-03020  LBL Replan  

TN-24590-06-03025  Startup Instrument Calibration budget transfer to C&T Maintenance  

TN-24590-06-03027  Change logics for Hammock activities for transition to P5  

TN-24590-06-03029  M-12 Pretreatment Engineering Platform Utility Increase for Vertical Filters  

TN-24590-06-03030  M-2 Additional Testing  

TN-24590-06-03032  Savings on West Metals  

TN-24590-06-03033  Collection of PJM test Results  

TN-24590-06-03035  WTP Project Selective use of WSGM  

TN-24590-06-03038  Permit/Risk Assessment Schedule for EFRT/Capacity Modifications  

TN-24590-06-03039  490 Curtailment Costs & Schedule delays for Weir Hazleton Feed Vessel Pump  

TN-24590-06-03040  Additional REAs to HLW Melter Fabrication  

TN-24590-06-03043  Addition of Facility DOW Expansion Tanks  

TN-24590-06-03046  PP to WP Conversion - Plant Equip Exec Rev Impacts  

TN-24590-06-03047  Transfer of Budget and Schedule for ASD Procurement  

TN-24590-06-03048  Unsolicited Vendor REA - LAW Melter Spool Connections  
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TN-24590-06-03050  1.08-HH Staffing Variance  

TN-24590-06-03051  EFRT Major Issues M15 - Availability, Operability and Maintainability  

TN-24590-06-03052  Subcontract PP to WP Conversion  

TN-24590-06-03053  Moving PW Warehousing & 2nd waste tracking from PT equipment  

TN-24590-06-03056  Savings on Condensate Collection Vessels  

TN-24590-06-03057  Startup Impacts Due to Early Energization of Cathodic Protection System - PP to WP Conversion  

TN-24590-06-03067  Addition of Process Regulator Scope for LAW & HLW Erroneously Omitted in Bulk Transfer  

TN-24590-06-03068  Reallocation of Budget for Elec Work PP in Equip Mang Sys  

TN-24590-06-03069  LAW 5-Part Rework  

TN-24590-06-03070  HLW Baseline Schedule Logic Corrections  

TN-24590-06-03075  PT & HLW Mixing Design Evaluations  

TN-24590-06-03076  Material Management Staffing Increase - Non Manual  

TN-24590-06-03078  BOF PP to WP and Replan  

TN-24590-06-03079  Allocating budget into correct WP  

TN-24590-06-03080  LAW Convert PP to WP  

TN-24590-06-03081  Increased Field Non Manual Requirements for CY08  

TN-24590-06-03082  Transfer of CSA Hours to ODCs for ESQ Subcontract  

TN-24590-06-03084  BOF - Coating of Pipe Rack Connections  

TN-24590-06-03085  LAW Caulking  

TN-24590-06-03086  Additional Scope for EFRT Issue M-2 Vessel Erosion  

TN-24590-06-03087  LAW Freight Elevator Schedule Delay  

TN-24590-06-03091  LAB Change logics for Hammock activities for transition to P5  

TN-24590-06-03092  Additional Manhours for Construction Equipment Inspection/Spotters  

TN-24590-06-03096  LAB Stack Internal replan  

TN-24590-06-03097  Plant Design HPAV Schedule Update  

TN-24590-06-03098  Concrete Pump Truck Increased Efficiency PT & HLW Commodity Installs  

TN-24590-06-03105  Intools Input Effort - Schedule Correction  

TN-24590-06-03111  HFP Overflow Flapper Valves  

TN-24590-06-03112  PTF Bulge CRPT-06-219 Issue Resolution  

TN-24590-06-03113  OSHA 2 Inch Running Clearance for HLW Maintenance Cranes  

TN-24590-06-03114  REA Settlement for Still-Water QL-POA-PF00-00002  

TN-24590-06-03116  Adding schedule activities for QL-MRA-MJW0-00003  

TN-24590-06-03119  Property Management Scope and Budget Transfer from Acquisition Services to Material Management  

TN-24590-06-03120  UFP and PWD Vessel Ring Beams Refabrication  

TN-24590-06-03121  80% Bulk Material and Equipment Reforecast  

TN-24590-06-03122  Assess Impact of Implementing DOE M 470.4-1 and DOE M 470.4-2  

TN-24590-06-03128  HLW Schedule Logic Corrections to Construction Schedule  

TN-24590-06-03129  Cylinder Bottle Pressurized PP to WP Conversion  

TN-24590-06-03133  Create Material Milestones in Primavera  

TN-24590-06-03134  PP Replan for HLW and LAW  

TN-24590-06-03137  LAB Communications Change to Cable Tray  

TN-24590-06-03138  Lifting Beam Specification Revision and Capacity Increase  

TN-24590-06-03139  Crane Combustible Inventory Reduction  

TN-24590-06-03140  Capacity Mod Impacts to HLW Canister Racks  

TN-24590-06-03141  Change HLW HEME Internal Components to Q  

TN-24590-06-03142  Potential Reduction in HLW ODC's  

TN-24590-06-03144  BOF Maintenance and Janitorial Services for the Simulator Building  

TN-24590-06-03145  Replan of To-Go Hours for Developing Testing Admin Procedures  

TN-24590-06-03149  Realign MS Schedule for Field Change Documents  

TN-24590-06-03150  BOF Glass Former Storage Resequence  

TN-24590-06-03152  BOF Site wide Cathodic Protection  

TN-24590-06-03153  LAB - PP to WP  

TN-24590-06-03154  Positive Cost Variance in H3 Accounts  

TN-24590-06-03155  Additional Construction Safety Program Costs CY08/09  

TN-24590-06-03156  Transfer Budget from Construction Bulks to Subcontractor Fireproofing  

TN-24590-06-03157  BOF Subcontractor Cable Identification  

TN-24590-06-03158  Flooding Trend (Study Only)  

TN-24590-06-03160  Redesign of Cooling System for LAW Melter Lid  

TN-24590-06-03161  Pre Eng Type A Bldgs Phase II Cost Increase  

TN-24590-06-03162  Transfer Testing of Grayloc's from Equipment to ENG ODC  

TN-24590-06-03164  LAW - Revised Bolt Tightening Requirements  

TN-24590-06-03166  PT Vessel Subcontract to Direct Hour Conversion  

TN-24590-06-03167  New Warehouse Lease Cost  
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TN-24590-06-03171  HLW Planning Package to Work Package Conversion  

TN-24590-06-03173  Purge Air for Hydrogen Mitigation in LAW Vessels  

TN-24590-06-03174  Additional Funding for RIO MR# 24590-CM-MRA-JC00-00006  

TN-24590-06-03175  Cost Increase & Schedule Delays for HLW CCTV Due to 490 Funding Limitations/Design Evolution  

TN-24590-06-03177  Schedule Logic Correction for C&I LAW Confirmed Calculation  

TN-24590-06-03178  Down-Trend for HLW Spooled Pipe  

TN-24590-06-03179  Implementation of Equipment Qualification Program  

TN-24590-06-03180  Broad-Based Review  

TN-24590-06-03181  QL-POA-MEEM-00001 Approved ECAR's  

TN-24590-06-03183  LAW - Pour Cave Cooling Panels - Monorail Modification  

TN-24590-06-03184  LAW Scaffolding Support for Partition Walls  

TN-24590-06-03186  QL-POA-MEEM-00002 Approved ECAR's  

TN-24590-06-03188  Jumper Data Sheet Schedule Alignment  

TN-24590-06-03189  
Piping Joggle Transfer of Budget from Concrete Embedments to Plant Material and Pricing 

Reconciliation  

TN-24590-06-03193  Deferral of CY 2008 Early LAW Activities to CY 2009  

TN-24590-06-03195  REA Settlements for PaR Systems, Inc.  

TN-24590-06-03196  Sub-Contracts Planning Package to Work Package Conversion  

TN-24590-06-03198  Engineering Management Staffing Alignment  

TN-24590-06-03201  HLW Mods HVAC Design Mitigating Loss of Cooling/Heating Accidents  

TN-24590-06-03202  Heavy Lift Crane Mats  

TN-24590-06-03206  PTF PP to WP and Clarification of Work Scope  

TN-24590-06-03207  Correct omission / error from BCP 06-3004 3 Control Accounts  

TN-24590-06-03208  Increase Cost for Severe Weather Doors  

TN-24590-06-03209  Impacts to LAW and LAB Coiling Door Subcontract  

TN-24590-06-03210  HLW Engineering Impacts from In-Structure Response Spectra (ISRS) Changes  

TN-24590-06-03212  LAB Steel Quantities  

TN-24590-06-03214  PT Hot Cell Crane Rail Beam Addt'l NDE/Weld Rqmts Vendor Supplied Crane Rails  

TN-24590-06-03216  Transfer of Production and Added Scope for Software Life Cycle Documents  

TN-24590-06-03217  Correction of BCWS in two of PT Equipment Pos  

TN-24590-06-03218  Extension of the Material Requisition BEA Cycle  

TN-24590-06-03219  Additional Budget Required to Support Evaluation of DOE-STD-1066 Impact on WTP HEPA Systems  

TN-24590-06-03220  Glovebox and Posting Machine Schedule Revision due to 490 Funding Limitations  

TN-24590-06-03228  Forward Pricing Rates (FPR) (Dec-2007)  

TN-24590-06-03229  BOF Site Wide Vacuum Truck  

TN-24590-06-03230  PTF Internal Replan Concrete  

TN-24590-06-03231  BOF Pipe/Water Treatment Bldg. Concrete Trend  

TN-24590-06-03233  LAW Fire Protection Obstruction Corrections  

TN-24590-06-03234  BOF PP to WP conversion  

TN-24590-06-03236  PT - Enclosure of stairwells & North Side for Weatherization  

TN-24590-06-03237  Removal of Parasitic Loads from the Fire Service Water System  

TN-24590-06-03239  Actuated Jumper Valves - Specification and Procurement by C&I  

TN-24590-06-03241  Revisions to HLW Cranes and Cable Reels  

TN-24590-06-03243  Non-Logic Driven Activities Re-Plan for Plant Design  

TN-24590-06-03244  Addition of Fire Barrier Drawings to CSA Scope  

TN-24590-06-03245  Safeguards and Security Budget Transfer  

TN-24590-06-03247  Addition of Humidification to HLW C2 AHUs  

TN-24590-06-03251  LBL Near Term Title III Engineering Hours  

TN-24590-06-03253  PT Internal Replan of HVAC PMB  

TN-24590-06-03254  Engineering Procedures and Processes Staff Increase  

TN-24590-06-03260  Align Equipment, Budget & Schedule for MH MRs  

TN-24590-06-03262  Additional Criticality Support  

TN-24590-06-03264  Construction Subcontracts Planning Packages to Work Packages.  

TN-24590-06-03265  LA-ICP-AES Installation Site Testing  

TN-24590-06-03266  Remove Construction Escalation Activities  

TN-24590-06-03268  LAW, Convert Eight Planning Package to Work Packages  

TN-24590-06-03269  Correction of Time Phasing for PT Equipment BCWS previously incorrectly statused as Complete  

TN-24590-06-03270  Reconciliation of Execution Revision Equipment Budget  

TN-24590-06-03271  PTF Committed System To Go Unit Rate Alignment  

TN-24590-06-03272  Revision of the PTF Preliminary ISM Schedule to Reflect Revised Design Schedule  

TN-24590-06-03273  Early LAW 2014 Commissioning Conceptual Design Study and Report  

TN-24590-06-03275  Storage Costs for Suspended Pressure Vessels  

TN-24590-06-03278  Emergency Diesel Generator Alternatives Study  
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TN-24590-06-03279  Revision To Startup Generic Logic In The Baseline Schedule  

TN-24590-06-03280  Ultrafilter Tube Failure Investigation  

TN-24590-06-03283  UFP Vessel Modifications Due to Capacity Mods  

TN-24590-06-03284  OBS HB Plant Wide Favorable Variance  

TN-24590-06-03285  Mentoring EPCON -Supplier Quality & Quality Assurance  

TN-24590-06-03287  Transfer of Six Sigma from Proj Bus Mgmt to Quality and Performance Assurance  

TN-24590-06-03289  Planning Package to Work Package Conversion for C&I Plant Equip  

TN-24590-06-03292  Implement Pipe Spt ABAR in Criteria, Guides, & Std Calcs - Phase II  

TN-24590-06-03294  LAW Elevator Guide Rail  

TN-24590-06-03295  LAW - Elevation +48 Adsorber 1A and 1B  

TN-24590-06-03296  Modification to Sodium Hydroxide Reagent Piping & Controls  

TN-24590-06-03297  Shield Door Recovery Device Receiver Add to Crane Maint Shield Door Scope  

TN-24590-06-03299  M&PE Engineering EQ Implementation  

TN-24590-06-03301  LAW Pour Cave Cooling Panel Emissivity Requirements  

TN-24590-06-03304  Favorable Trend for PTF Crane Maintenance Shield Door  

TN-24590-06-03306  BOF Internal Replan  

TN-24590-06-03307  HLW Delete BCP Budget Place Holder Activities  

TN-24590-06-03308  Realignment of HLW Steel Budget and Quantities per Hirschfeld Steel Contract  

TN-24590-06-03309  LAW Combined Trend  

TN-24590-06-03310  Place PT PVV Fans on Emergency Diesel Generator Power  

TN-24590-06-03312  HLW Electrical Joggle Purchase Strategy Change  

TN-24590-06-03313  
LAW Pour Cave Panel and Hanger Installation; LFH Shard Samplers; Vessels 2 & 4; & Pipe 

Interference w/Lug  

TN-24590-06-03314  LAW - Finish Line Hoists Monorail Lidding/ Dual Rail Hoists/ JIB Cranes  

TN-24590-06-03315  Transportation and Refurbishment of ACECO cranes  

TN-24590-06-03316  LAW Piping Planning Package to Work Package  

TN-24590-06-03318  Impact of Preparation Guide for US DOE Nonreactor Nuclear Facility Safety Analyses  

TN-24590-06-03319  Assess Impact to Preparation for Cost & Schedule Estimate for Installing Third Melter  

TN-24590-06-03320  C&T Laboratory Labor Underrun  

TN-24590-06-03321  Emergency Diesel Generator Evaluation - Schedule Logic Changes  

TN-24590-06-03322  REA for Oregon Iron Works (24590-QL-POA-ADDH-00007)  

TN-24590-06-03323  PP Replan for M-6 Process Limits Definition  

TN-24590-06-03324  PP Replan for Alt Resin Stage III Testing  

TN-24590-06-03325  Construction Distribs Budget Increase (April '07 - Sept '07) due to Direct Craft Labor BCPs  

TN-24590-06-03326  LAW Melter Lid Modifications  

TN-24590-06-03327  LAB Planning Package to Work Package  

TN-24590-06-03328  LAW Planning Package to Work Package Conversion  

TN-24590-06-03330  Delete R&T Testing of Antifoam Impact on Filter Flux  

TN-24590-06-03332  Analysis of Concrete Temperature Around Hot Pipe Penetrations  

TN-24590-06-03333  HLW Melter Seismic Calculation  

TN-24590-06-03335  LAB Construction Mechanical Equip Schedule Correction  

TN-24590-06-03336  HLW Carbon Bed Adsorbers (CBA) Fabrication & Delivery Delay  

TN-24590-06-03341  BOF/LAB Rod Room Attendant  

TN-24590-06-03344  LAW - Install steel supports for LSH-CRN-00011 and LSH-CRN-00012 bus bars  

TN-24590-06-03347  HLW Construction PP to WP  

TN-24590-06-03350  HLW Radar Level Test Foaming Issues when Agitation is Stopped  

TN-24590-06-03351  Subcontracts Converting PP to WP  

TN-24590-06-03354  Jumper - Frame Vendor Proof of Performance Program  

TN-24590-06-03356  ITS Valves for LAW Water Shutoff  

TN-24590-06-03357  TLP Reboiler Modification  

TN-24590-06-03358  Updated Quantities and Unit Rates for HLW MS Post-Committed Work  

TN-24590-06-03359  Correction of Overstated PT Jumper Budget  

TN-24590-06-03360  Transfer Safety Assurance Scope and Budget from PBM to Quality Assurance  

TN-24590-06-03362  Flowdown of Non-Destructive Examination Requirements to Piping  

TN-24590-06-03363  PE&T Functional Manager  

TN-24590-06-03364  Electrical Bulk Material Quantity & Pricing Update for LAW  

TN-24590-06-03366  LAW 2014 Cost & Schedule Evaluation  

TN-24590-06-03367  BOF - Pipe Rack 5C/5B, PT/HLW Interference  

TN-24590-06-03368  Schedule Logic Correction for EPPR activity 01-J1123-002 PJM Design Activities  

TN-24590-06-03370  Property Management Budget Transfer from Acquisition Services (WP 1.08-B0) to Material Mgmt  

TN-24590-06-03371  BOF Steam Plant PP to WP  

TN-24590-06-03374  Engineering Training Forecast FY08/09  

TN-24590-06-03375  Adjust BCWS for Pipe Spools due to Engineering Holds on Pipe Spool Releases  
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TN-24590-06-03377  PTF Plant Design Utility Rack EPPR Code Ties  

TN-24590-06-03378  PTF Plant Design RGM EPPR Code Ties & Schedule Realignment  

TN-24590-06-03379  Budget for a Full Time Electrical Authority Having Jurisdiction (AHJ) Position  

TN-24590-06-03381  Allyl Alcohol Method Regulatory Requirements  

TN-24590-06-03383  Forward Pricing Rates (FPR) (Mar-2008)  

TN-24590-06-03385  Planning Element Clean-up  

TN-24590-06-03386  Correction of overstated bud, for PO 24590-QL-POA-MJKG-00004  

TN-24590-06-03387  Propane Line Failure Testing/ DFO Coating Repairs  

TN-24590-06-03390  BOF NLD/DFO Electrical Underwriters Laboratories Inspections/Modifications.  

TN-24590-06-03392  Positive Cost Variance in Plant Wide Design ODC's  

TN-24590-06-03395  Correction of Overstated Budget CM-MRA-MEEM-00001  

TN-24590-06-03396  Correction of Overstated Budget QL-POB-MVA0-00010  

TN-24590-06-03397  Implementation of Topography Reviews  

TN-24590-06-03398  LAW PP to WP  

TN-24590-06-03399  LAB Construction Electrical Equipment Schedule Activity Definitization  

TN-24590-06-03400  PJM Overblow Testing (Favorable)  

TN-24590-06-03401  Review of the CGD Program  

TN-24590-06-03407  EFRT M3 - IRP Revision and Additional Test Planning Scope  

TN-24590-06-03408  Positive Cost Variance in E&NS Regulatory Safety Management Account  

TN-24590-06-03410  Assess the Impact of Adding DOE/RW-0333P, QARD Rev 20  

TN-24590-06-03411  Vendor REA for Revised Melter Material Quantities  

TN-24590-06-03412  ASX Sampler Tests Replan  

TN-24590-06-03413  Distribs Scaffolding PP to WP  

TN-24590-06-03414  PT & HLW Upgrade Temp. Power to Construction Power  

TN-24590-06-03415  Temporary Construction Utilities - Propane System  

TN-24590-06-03416  Additional Architectural Sections and Details for HLW and PTF  

TN-24590-06-03417  LAW - LFH Shard Samplers  

TN-24590-06-03418  LAW Tools and Equipment for Removal of Silica Containing Coatings  

TN-24590-06-03419  Implementation of ASME NQA-1 2000 and QARD 18 for Duratek, Inc.  

TN-24590-06-03422  BOF 90 Day Window PP to WP  

TN-24590-06-03425  C&T CY08 PP Replan  

TN-24590-06-03426  BOF/LAB - Piping/Hanger Rework  

TN-24590-06-03427  LAW - Melter Rail Grout  

TN-24590-06-03428  PTF, PP to WP, Clarification of Electrical work.  

TN-24590-06-03429  LAW Stair Nosing  

TN-24590-06-03431  Pretreatment PP to WP Conversion  

TN-24590-06-03432  Pretreatment Selected Wall & Slab Consolidation & PP to WP  

TN-24590-06-03433  BOF ITS Switchgear Craft Labor Giveback  

TN-24590-06-03435  ASX Design Completion, Trouble Shooting, and Fabrication  

TN-24590-06-03437  Knowledge Relay LLC Support for Migration of P3-to-P6  

TN-24590-06-03439  Additional LAW Melter bubblers  

TN-24590-06-03443  Material Services & Procurement Engineering Startup  

TN-24590-06-03444  BOF WTB Pipe/Electrical/Civil Design Evolution/Rework  

TN-24590-06-03446  BOF CCP Electrical Conduit Installation Supports Redesign/Rework  

TN-24590-06-03447  
PSI ENG Spec Change for Panel Indicator Lighting Colors and Supplier Document Submittal 

Requirements  

TN-24590-06-03450  Re-Bid of API-610 Seal-less pumps due to requirements changes  

TN-24590-06-03451  Correction of Time Phasing for HLW Equipment BCWS incorrectly statused as Complete  

TN-24590-06-03453  PTF - Definitization of Drain Piping Work Packages  

TN-24590-06-03455  LAW North Annex Inc Fireproof Quantity & Change Fireproof Material Type/Finish  

TN-24590-06-03456  PW Vactor (VAC) Hydro Excavator Trucks  

TN-24590-06-03457  PW - Installation of Repeater Antennas  

TN-24590-06-03459  PW - T-52 Building - Add air intake dampers and seal louver/duct interfaces  

TN-24590-06-03461  Elimination of the WBS 1.08 Plant Wide  

TN-24590-06-03462  Conversion of PP to WP and Addition of 5 Enclosures for LAB  

TN-24590-06-03463  Material Services & Procurement Engineering Team Implementation  

TN-24590-06-03464  Subcontracts, Chicago Bridge & Iron Overhead Adjustment from 1.08 Account.  

TN-24590-06-03465  Mentoring EPCON Supplier Quality  

TN-24590-06-03467  Utility Service Schedule Updates  

TN-24590-06-03468  BOF - T-52 Construction Warehouse Fire Detection System Upgrade  

TN-24590-06-03470  Response to CRPTs: Pressure Safety Valves (PSV)  

TN-24590-06-03471  Ultrafilter Drain Testing (Favorable)  

TN-24590-06-03472  CGD Impacts on Procurement of PTF Remote Clamp Connectors  
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TN-24590-06-03473  Additional E&NS Resources for Fire Safety Support  

TN-24590-06-03475  PW Preventative Maintenance Material for Permanent Plant Equipment FY08/FY09  

TN-24590-06-03476  PTF Leak Detection Boxes  

TN-24590-06-03480  LAB, Planning Package to Work Package  

TN-24590-06-03482  MH Engineering Tasks To Support Other Disciplines And Management  

TN-24590-06-03483  Modifications to PTF HVAC Design for Mitigation of Loss of Cooling & Loss of Heating Accidents  

TN-24590-06-03484  Vessel Code Evaluation Subcontract  

TN-24590-06-03485  M&PE Equipment Group Engineering Budget  

TN-24590-06-03486  Transfer PP CSA Hrs for Design of Jumper Steel Grouted Pads/Embeds to WPs in PTF Hot Cell  

TN-24590-06-03489  HVAC Alternate Fire Barrier Analysis  

TN-24590-06-03490  Transfer of Vessel Analysis Scope to WTP Engineering  

TN-24590-06-03492  M12 PDL-W Modification Overrun  

TN-24590-06-03494  ENS Training Forecast FY08 through FY16  

TN-24590-06-03495  HLW - Unit Rate revision for pipe and electrical sleeves  

TN-24590-06-03496  PT - Removal & Reinstallation of Embedded Conduit, +56' el  

TN-24590-06-03497  NOx Gas, Rearrangement of instruments due to potential exposure to NOx gas  

TN-24590-06-03499  PT PP to WP Conversion and Internal Replanning thru FY09  

TN-24590-06-03500  C&I and Electrical Equipment List for Facilities  

TN-24590-06-03501  Engineer, Procure & Install Guardrails on Pre-Engineered Metal Buildings (ENG 1069)  

TN-24590-06-03502  EFRT Issue M3 Completion  

TN-24590-06-03505  LAW, Planning Package to Work Package, Replan  

TN-24590-06-03506  LAW, Planning Package to Work Package, Replan  

TN-24590-06-03508  HLW Drum Transfer Rails  

TN-24590-06-03509  BOF FSW Battery Rack Modifications  

TN-24590-06-03512  Compensation For QL-POA-MEEM-00001 REA Vendor Cost  

TN-24590-06-03514  LAW - Melter Winch, Pulley Systems  

TN-24590-06-03516  HLW - Completed Scope Summary (Favorable)  

TN-24590-06-03517  HLW, PP to WP, FY08 & FY10  

TN-24590-06-03518  PTF Building 12 Re-Design  

TN-24590-06-03520  HLW - P3 to COBRA Alignment  

TN-24590-06-03521  LAW - COBRA to P3 Alignment (Favorable)  

TN-24590-06-03524  Convert Planning Package to Work Package for 24590-CM-MRE-MVA0-00003  

TN-24590-06-03528  ISM Changes for HOP Preheaters  

TN-24590-06-03529  Material Corrosion Evaluation  

TN-24590-06-03531  Downtrend for Late Adjustments related to EFRT & Misc Ops in 1.08MT Plant Material  

TN-24590-06-03535  Steam Conditioning Skid Scope Reduction  

TN-24590-06-03539  Support for Revisions to Unique, One-of-a-Kind MH Equip  

TN-24590-06-03540  Seismic Monitoring System  

TN-24590-06-03544  SRNL Project Management Extension  

TN-24590-06-03545  LAW PP to WP Conversion, Bulges and Pumps  

TN-24590-06-03548  
Implement ILAW/IHLW Glass Formulation Algorithms in Plant Control and Waste Form Compliance 

Software  

TN-24590-06-03553  BOF-FSW, Pump House Foundation to Increase scope for DH craft  

TN-24590-06-03556  False Claims Act Suit (Rille Litigation)  

TN-24590-06-03557  Construction Support for Black Cell Piping Pilot Program  

TN-24590-06-03558  Implementation and Execution of Revised Architectural AHJ Process  

TN-24590-06-03560  Upgrade Lenel Security Software  

TN-24590-06-03561  ACECO Crane Refurbishment  

TN-24590-06-03565  Remote Fastener Qualification for FEP & TLP Systems  

TN-24590-06-03568  LAB Jib Crane support; Hot Cell Maint. Room  

TN-24590-06-03569  Engineering Support for Construction Subcontracts and Schedule Alignment  

TN-24590-06-03570  LAW - Add HVAC Fire Dampers on Fire Rated Walls  

TN-24590-06-03573  Omitted Equip. Mounting Interfaces - Transition Frames/Equip. Pads  

TN-24590-06-03577  PTF Additional activates to complete 4th Lift Walls  

TN-24590-06-03578  Pipe Deemed Deleted Reusable Material (DRM) for All Facilities  

TN-24590-06-03579  Piping Joggles/Process Improvements  

TN-24590-06-03580  BOF Additional Fire Alarm Panels FSW  

TN-24590-06-03583  M12 - Pretreatment Engineering Platform Transportation Costs  

TN-24590-06-03584  Vendor Rebid for RLD-VSL-00002 Fabrication  

TN-24590-06-03585  Favorable Trend for P5 (IX Process Development)  

TN-24590-06-03586  Fire Protection Resident Engineer  

TN-24590-06-03587  PTF & HLW Bogie Shield Doors Seismic Analysis Qualification  

TN-24590-06-03588  Material Handling Facility Furniture/Fiber Installation  
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TN-24590-06-03591  HLW Formwork Shoring 0' through 37'  

TN-24590-06-03593  LAW - Compound Tolerances Civil/Structural/Mechanical  

TN-24590-06-03594  BOF - Vac Truck Trend  

TN-24590-06-03595  LAW - Penthouse Siding Support Steel  

TN-24590-06-03596  LAB PP to WP and Internal Replan  

TN-24590-06-03598  Plant Design Unit Rates for Modeling and Isometric Unit Rates  

TN-24590-06-03600  DOE O 430.2B Transportation/Fleet Maintenance (Assessment)  

TN-24590-06-03601  Thermal Catalytic Oxidizer Procurement Strategy Update  

TN-24590-06-03603  HLW Task Order Restart  

TN-24590-06-03604  Additional scope for resolution of 24590-WTP-CRPT-QA-07-170  

TN-24590-06-03606  HLW N690 Weld Inspections  

TN-24590-06-03607  PW Electrical Q Stainless Steel Fasteners to Replace CM Stainless Steel Fasteners  

TN-24590-06-03614  Changes to PT and HLW Steam Systems Quality and Seismic Categories  

TN-24590-06-03615  LAB - Stack Steel Restraint Lugs  

TN-24590-06-03617  PW Implementation Of 10CFR851 Budget into Correct Control Accounts  

TN-24590-06-03619  Deletion of PJV Bulge and Vessel  

TN-24590-06-03620  HLW Establishing a Unit Rate for HLW Joggle Installation  

TN-24590-06-03621  Transfer Remaining Budget for Load Path from PWM to CS&A  

TN-24590-06-03622  Engr Recovery Plan 2008 Office Moves  

TN-24590-06-03624  LAW - Concrete planning package to work package replan  

TN-24590-06-03627  LAW - LMH-RAIL-00001,2,3,4  

TN-24590-06-03628  Development of Alternatives for Permanent Melter Assembly Building 

TN-24590-06-03629  Correction of Coding Errors on PO CM-POA-MAH0-00001 and QL-POA-MACS-00002  

TN-24590-06-03631  PTF Installation of Cell Top Steel & Platforms PP to WP Conversion  

TN-24590-06-03632  PTF Rod Room Attendant  

TN-24590-06-03634  Startup/Commissioning Milestone & Logic Cleanup  

TN-24590-06-03636  LAW Melter End Trucks Petersen REA  

TN-24590-06-03637  LAW Inert Fill Pipe and Support Structure  

TN-24590-06-03638  Establishment of Management Budget for New Plant Equipment Group  

TN-24590-06-03639  Deletion of Two (2) Redundant P3 LAW Piping Activities  

TN-24590-06-03641  ACGIH Physical Agent TLV Implementation  

TN-24590-06-03642  HLW Field Modification of Fabricated Steel to Accommodate Installation of Multi Discipline Rack Steel  

TN-24590-06-03643  Installation of Pipe for Vessel 904  

TN-24590-06-03644  LAW - SHIM PLATES FOR BULGES ON +28 ELEVATION  

TN-24590-06-03646  Independent Verification of Melter Calculations (CRPT-QA-07-325)  

TN-24590-06-03647  EFRT M-1 Test Acception PNNL Descope  

TN-24590-06-03649  LAW - Combined Electrical Trend  

TN-24590-06-03650  Knowledge Relay P3-P6 Stage 4  

TN-24590-06-03654  Transfer Constr FNM Project S/C Mgmt Scope/Budget from Const to Acq Srvs  

TN-24590-06-03655  CHW Circuit Balancing Valves for LAW and PT  

TN-24590-06-03657  Baseline T560 Migration to P6  

TN-24590-06-03658  HLW SBS and HEME Modifications  

TN-24590-06-03659  Cathodic Electrical Equipment Estimate Error  

TN-24590-06-03661  Construction Distributable Shuttle Van for Site to Town Transportation  

TN-24590-06-03662  Transfer of Craft Training Hours from PT/HLW Remobilization to Construction Distributables  

TN-24590-06-03663  BOF Preventative Maintenance  

TN-24590-06-03664  PW Additional M&TE Budget for Construction Distributables  

TN-24590-06-03670  Increase in BOF Grounding Cable Quantities  

TN-24590-06-03672  Emergency Diesel Generator Design  

TN-24590-06-03673  PT & LAW - Steel Price Increase for American Fabricator Pressure Vessels  

TN-24590-06-03676  PTF/HLW - Add HVAC Fire Dampers on Fire Rated Walls  

TN-24590-06-03678  Re-align Planning Package BCWS With The Baseline Schedule  

TN-24590-06-03681  LAW Carbon Bed Adsorber EQ & ISM Driven Changes  

TN-24590-06-03682  PW Replacement of Flooring in Site Restrooms  

TN-24590-06-03683  PTF - Design Changes to Completed Work for Walls 4-30 & 4-31  

TN-24590-06-03684  LAB Stack Grating Rework  

TN-24590-06-03686  System LFH Decontamination Robotic Arm Modifications  

TN-24590-06-03689  LAW-R&T PP to WP Commissioning Simulant  

TN-24590-06-03690  R&T Duratek (ES) Closeout  

TN-24590-06-03691  LAW - Painting & Wall Covering Scope Transfer Between Control Accounts  

TN-24590-06-03692  HLW - Correcting Omission in MAY 06 EAC of 4 sets of -21' Rails  

TN-24590-06-03693  PTF: PIH-CRN-00004 Crane Rail Install/Align  

TN-24590-06-03695  PW - PTF Temporary Work Platforms - Labor  
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TN-24590-06-03696  BOF PSA in DOE Line Rework Excavation/Backfill  

TN-24590-06-03697  PTF 10-MHAN-00004 Decontamination Booth Assembly  

TN-24590-06-03700  PNNL LAW Statistical Support PP to WP Conversion  

TN-24590-06-03703  Corrosion Testing for UFP Vessels  

TN-24590-06-03704  Craft Support for First Drop of Material at Construction Site  

TN-24590-06-03709  Add Paint Booth and Abrasive Blast Booth in Building T-47  

TN-24590-06-03710  Additional Maintenance Platforms for Crane LEH-CRN-00003  

TN-24590-06-03714  BOF Electrical/Instrumentation Redesign  

TN-24590-06-03715  Change of Procurement Strategy of LAW TCO Components  

TN-24590-06-03716  Impact of assessment: DOE M 470.4-4, Information Security, Change 1  

TN-24590-06-03717  PTF Concrete Chipping to Support Installation of Secondary Containments  

TN-24590-06-03718  PTF Installation of RWH-DOOR-000007 and DOOR-00023  

TN-24590-06-03722  BOF CCP/NLD 2  

TN-24590-06-03725  LAW - Additional Hours for Installation of Large Vessel Pumps  

TN-24590-06-03726  Combo Shop Modifications to Support Black Cell Pipe Repairs  

TN-24590-06-03727  BOF DOE Pipe Work Pause/Cold Weather Work  

TN-24590-06-03728  LAW Hoist Upgrades Concurrent to Refurbishment  

TN-24590-06-03729  Acquisition Services Negotiated Savings - PIP No. P012  

TN-24590-06-03732  CM HVAC S/C Schedule Impacts of Project Re-Sequence Plan & Execution Strategy  

TN-24590-06-03733  LAB Stack Stair Handrail Modification  

TN-24590-06-03735  M3 Phase I Cohesive Simulant Descope  

TN-24590-06-03738  Tepid Water Heaters for BOF, LAW, LAB, and HLW  

TN-24590-06-03739  HFH Crane Modifications, Spares, and Recovery System  

TN-24590-06-03742  Convert LAW Engineering Subcontract PP to WP  

TN-24590-06-03743  LAW - Shard Table Support; Embed Interference; Painting of Black Iron  

TN-24590-06-03750  HLW Melter Seismic Analysis Scope Increase  

TN-24590-06-03751  FEA Calculation for 6 LAW and 2 PTF Bulges  

TN-24590-06-03755  Equipment Anti-Sweat and Personnel Protection Insulation  

TN-24590-06-03757  LAB - Cable Tray Supports  

TN-24590-06-03762  Construction Distribs Budget Increase in Support of Approved BCP's from Oct 07 – Aug 08  

TN-24590-06-03765  Additional Budge for HOP Manual Valves  

TN-24590-06-03766  T43 & 47, Area 41 & Parking Lot Fencing  

TN-24590-06-03768  Engineering Support of DOE Audit Team  

TN-24590-06-03769  BOF - Disassembly / Reassembly of the CCP Motor Starter Cabinets  

TN-24590-06-03771  
LAW - Primavera BCWS and BCWP Electrical Commodity Alignment to TEAMWorks, Setroute, and 
QURR  

TN-24590-06-03774  LAW Additional Hrs for Installation of LFM-PMP 00007, 8, 9, 10, 11, 12, 13, 14, 15, 16, 17, 18  

TN-24590-06-03775  Melter Feed Studies - Agitator Design Change  

TN-24590-06-03776  BOF - Switchgear Drip Shield Install (Bldg. 87 & 91)  

TN-24590-06-03780  Schedule Change to Planning Package for Jumper Materials  

TN-24590-06-03782  Anhydrous Ammonia Storage Facility  

TN-24590-06-03783  LAW Electrical Unit Rate Forecast  

TN-24590-06-03785  LAW - MECHANICAL REWORK FORECAST  

TN-24590-06-03786  PT - IX / Alt Resin III PP Partial Return to MR  

TN-24590-06-03788  Reallocate HVAC Procurement from Existing Purchase Order (PO) to new PO  

TN-24590-06-03793  PE&FM System Leads Tasks  

TN-24590-06-03794  LAB Pipe Unit Rates  

TN-24590-06-03800  PTF Girt Clip Modifications  

TN-24590-06-03801  PTF Chipping Concrete Top of Existing Wall  

TN-24590-06-03804  Recovery Plan Optimization - Electrical (Concession)  

TN-24590-06-03805  Recovery Plan Optimization - Mechanical Systems (Concession)  

TN-24590-06-03806  Recovery Plan Optimization - C&I Estimate Reductions (Concession)  

TN-24590-06-03807  Recovery Plan Optimization - Plant Design (Concession)  

TN-24590-06-03808  Recovery Plan Optimization - Civil/Structural/Architectural (Concession)  

TN-24590-06-03809  Recovery Plan Optimization - Mechanical Handling (Concession)  

TN-24590-06-03810  Recovery Plan Optimization - Engineering Management (Concession)  

TN-24590-06-03811  Recovery Plan Optimization - PEQ (Concession)  

TN-24590-06-03851  Changes to PT and HLW Steam Systems Quality and Seismic Categories  

TN-24590-06-03756  Change to PT Rack Procurement Strategy and Risk Realization  

TN-24590-06-03798  PW Replacement of Spiral Wound and Flat Sheet Graphite Gaskets  

TN-24590-06-03815  HLW - Safety Wire Mesh for Elevated Slabs  

TN-24590-06-03816  HLW Extra Concrete Floor Finishing for Liner Plates  

TN-24590-06-03817  HLW Establishing an Embeds & Steel Field Fabrication Account  
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TN-24590-06-03818  HLW - Piping/Hanger Rework  
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SECTION J – LIST OF ATTACHMENTS 
ATTACHMENT J 

ADVANCE UNDERSTANDING ON COSTS (143) 

Subattachment B 

List of Exclusions from Equitable Adjustment Settlement Established in Modification No. 143 

Trend No. Trend Description Definitized 

TN-24590-06-02279 Expansion of DWP Requirements (Permit Modifications) 193 

TN-24590-06-02381 DOE Order 205-1A Cyber Security Management Program 217 

TN-24590-06-02728 M-12 Engineering Scale Pretreatment System (Design, Procure, Install) 214 

TN-24590-06-02778 Reduction of Core Bores for HPAV Active Controls  

 Deleted (158)  

TN-24590-06-03109 Plant Material Bulk Steel EAC Increase  

TN-24590-06-03123 EPD Funding to Support EFRT M12 PT Engineering Platform Completion 214 

TN-24590-06-03146 EPD Funding to Support EFRT M12 PT Engineering Platform 214 

TN-24590-06-03204 EPD Funding to Support EFRT M12 PTF Engineering Platform Completion, Part 3 214 

TN-24590-06-03242 PEP Install, Plan Site Integrated and Shakedown Testing, & Oversight 214 

TN-24590-06-03282 Additional HPAV Active Controls  

TN-24590-06-03317 BNI and DOE HPAV Test Program  

 Deleted (158)  

TN-24590-06-03394 ABAR to Implement DOE S 1066 Chpt 14 for Nuclear Filter Plenum Fire Protection  

TN-24590-06-03405 PEP Site Integrated Testing and Shakedown 214 

 Deleted (164)  

TN-24590-06-03503 PEP Phase 1 Testing, Trend 1 214 

TN-24590-06-03527 Engineering Study and Support Scope for Standard 1066  

TN-24590-06-03533 Quantity and Material Escalation for Pipe Supports Impacting Control Account 1.08 MT  

TN-24590-06-03537 Increase Fuel Surcharge  

 Deleted (158)  

TN-24590-06-03708 Implementation of Features Equivalent to DOE-STD-1066  

TN-24590-06-03752 Safety Classification Process for the Waste Treatment and Immobilization Plant  

 Deleted (164)  

TN-24590-06-03754 Increased Cost for HPAV Test Program  

TN-24590-06-03781 Evaluation and Interim Report on Updated Radioactive Source Term  

TN-24590-06-03820 Re-Evaluation Of HPAV Design Strain Criteria  

TN-24590-06-03823 Pretreatment Engineering Platform Shakedown Testing Extension 214 

TN-24590-06-03827 Additional Support for Material at Risk Design Basis  

TN-24590-06-03859 Additional Impacts Associated with 10 CFR 851 233 & 238 

 
Additional Impacts Associated with 10 CFR 851 – Silica Sand Impact, REA 2010-012 
(Note: This is a portion of TN-24590-06-03859) 

233 

 
Additional Impacts Associated with 10 CFR 851 – Subcontract Implementation Costs, 

REA 2010-003 (Note: This is a portion of TN-24590-06-03859) 

238 

TN-24590-06-03860 Additional Escalation Impacts Beyond May 2006 EAC Rates Through Jan 2009  

 
Escalation of Craft Labor (FY2006-FY2009); TN-24590-06-04947; REA 2010-004 
(NOTE: This is a portion of TN-24590-06-03860) 

187 

TN-24590-06-03861 Received Vendor & Subcontractor Claims Due to DOE Impacts  
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Trend No. Trend Description Definitized 

 
Vendor & Subcontractor Claims Due to DOE Impacts – Oregon Iron Works, TN-24590-

06-04020 (Note: This is a portion of TN-24590-06-03861.) 

167 

 
Vendor & Subcontract Claims Due to DOE Impacts – FD Thomas, Inc. REA will not 

submitted. (Note this is a portion of TN-24590-06-03861) 

230 

 
Vendor & Subcontract Claims Due to DOE Impacts – Cobra Roofing Services, Inc. 

REA will not submitted. (Note this is a portion of TN-24590-06-03861) 

230 

 
Vendor & Subcontract Claims Due to DOE Impacts -Diversified Metal Products (Note 
this is a portion of TN-24590-06-03861) 

290 

 
Vendor & Subcontract Claims Due to DOE Impacts – Quality Inspection Services 
International, Inc. (QISI) REA will not submitted. (Note this is a portion of TN-24590-06-

03861) 

230 

 
Vendor & Subcontract Claims Due to DOE Impacts – Central Pre-Mix Concrete 
Company, Inc. REA 2010-020 will not submitted. (Note this is a portion of TN-24590-

06-03861) 

230 

 
Vendor & Subcontract Claims Due to DOE Impacts – Apollo Sheet Metal, Inc. REA 

2010-019 will not submitted. (Note this is a portion of TN-24590-06-03861) 

230 

 
Vendor & Subcontract Claims Due to DOE Impacts – Ellis & Watts, Inc. REA 2010-018 
will not submitted. (Note this is a portion of TN-24590-06-03861) 

230 

 
 

Modification No. Modification Description Definitized 

M090 Implement DOE O 205.1A, Department of Energy Cyber Security Management 217 

M101 Maximum Available Control Technology and Destructive & Removal Efficiency Testing  

M122 Process Changes for Revised Dangerous Waste Permit 193 

M136 Item 3c Deleted (164)  

M141 Item c Implement New Safety Classification Process  
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SECTION J – LIST OF ATTACHMENTS 
ATTACHMENT J 

ADVANCE UNDERSTANDING ON COSTS (384) 

Sub-Attachment C 
 

List of Exclusions from Release and Waiver of Claims (Modification No. 384) 

1. The revised cost, scope, schedule, and all terms and conditions as set forth in this modification 
are intended to reflect a complete and final resolution of all events, issues, actions and/or 
inactions of either party that gave rise to the increase in cost and extension of the schedule for 
the work herein identified as CLINs 1 and 2.  For purposes of the waiver and release of claims for 
Contract Modification 384, the waiver of issues which “were known or should have been known” 
does not include pending issues for which an authorized representative of the government has 
not provided a final determination or formal direction or interpretation of the contract.  The intent 
of this exclusion is to avoid foreclosure of the contractor’s right to assert a basis for relief or 
otherwise dispute actions of the Government as pertains to matters presently being 
contemplated, but not formally acted upon, by the Government.  It is not the intent of this 
exclusion to provide entitlement to relief, or otherwise entitle the contractor to bring any action 
that results in a change to the cost, scope, schedule, or any other term or condition of the 
contract for events occurring prior to the date of this modification. 

2. Commercial Grade Dedication (CGD).  The settlement for Modification (384) includes 
implementation of changes in the form of CGD documentation as described in BNI Corrective 
Action Plan (CAP) Actions 4-9 and actions to implement the new documentation expectations on 
all LBL and DFLAW equipment, instruments and bulk materials that have not yet been received 
and installed, including any vendor impacts due to delays and changes in requirements. 

The included BNI CAP Actions 4–9 are set forth in Sub-Attachment C, Table 1 (Included CAP 
Actions 4-9) (6 pages) 

Cost and schedule impacts associated with CGD requirements or expectations extending beyond 
CAP Actions 4–9 are excluded. Specifically excluded are cost and schedule impacts arising from: 

• the 19 “parking lot items”; are set forth in Sub-Attachment C, Table 2 (19 CGD Parking Lot 
Items) (3 pages) 

• any revision to the final root cause analysis (24590-WTP-RCA-MGT-15-0338, Rev. 2);  

• benchmark plans; (Definition- Benchmark CGD plans” to be developed jointly by BNI and 
ORP (as an outcome of the CGD Working Group chartered in October 2015) as general 
examples for future CGD plans, to demonstrate implementation of current CGD requirements 
in addition to ORP directed changes relative to the 19 parking lot items.) 

• the CGD extent of condition review and any related impacts to received or installed 
equipment, instruments, and materials. 

(Record Note: DOE included a deliverable to implement the CGD extent of condition review 
and impacts in Section C, Statement of Work, Table C.5-1.1. Deliverables, 7.11) (397) 
 

3. DOE-STD-3009.  Implementation of DOE-STD-3009-2014 is excluded from the settlement of 
Modification No. 384. 

4. LAW Confinement Ventilation System (“C5V”).  Primary confinement for a melter off-gas release 
event is provided by the safety-significant melter off-gas system.  Secondary confinement of the 
off-gas is provided by the C5V system, which has been designed, designated and constructed as 
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defense in depth. The settlement for Modification (384) specifically excludes potential cost and 
schedule impacts for C5V design changes, hardware changes, testing, analysis or other scope or 
schedule impacts resulting from changing the designation of the LAW C5V secondary 
confinement system from defense in depth to safety significant pursuant to the approach 
described in Section C, Standard 3, paragraph (c), item (25).  

5. DOE Order 414.1D:  The settlement for Modification (384) includes development of a plan for 
implementation of DOE Order 414.1D.  Specifically excluded is implementation of DOE Order 
414.1D. 

6. Standard 1195:  The settlement for Modification (384) includes tailored implementation of 
International Electrotechnical Commission (IEC) standard 61511-1 concurrent with DOE-STD-
1195-2011 as a means of achieving Safety Integrity Level – 2 (SIL-2) for low demand simple 
Safety Instrumented Functions (SIFs) as described in Section J (DOE order list).  Specifically 
excluded are potential cost and schedule impacts associated with achieving SIL-2 through 

redundancy.  

7. Installed Underground Pipe:  The settlement for Modification (384) includes costs for repair of 
existing damaged or defective installed LBL or DFLAW underground piping identified during the 
contract performance period, and development of an Underground Pipe Integrity Program, which 
includes an evaluation of existing underground inspection technologies, an inspection plan and risk 
ranking of inspection locations. Specifically excluded is implementation of the Underground Pipe 
Integrity Program, including any condition assessment or verification of existing piping, or any 
maintenance, repairs or replacement of installed underground piping, except to the extent that the 
piping is defective or damaged by BNI. 

8. Design & Operability Impacts:  Cost and schedule impacts associated with LAW design basis 
issues in Category 4 (issues requiring contract change) and category 5 (issues requiring further 
review for validity) cited in the Low-Activity Waste Facility Design and Operability Review Report 
dated September 4, 2015 (and detailed in CCN 276214) are excluded from the settlement of 
Modification (384).   

9. DOE Letter of Technical Direction: Excluded from the settlement of Modification (384) are 
potential cost and delay impacts associated with design changes, hardware changes, testing, 
analysis or other scope or schedule impacts resulting as a result of the nuclear safety direction in 
the DOE-ORP letter of technical direction CCN 281177, including but not limited to changes 
related to systems including ammonia, CO2 decon, and fire barriers, or accident scenarios 
including caustic spray leaks or NOx; but not including the C5V system. 
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SECTION J – LIST OF ATTACHMENTS 
ATTACHMENT J 

ADVANCE UNDERSTANDING ON COSTS (384) 

Subattachment C, Table 1 

Corrective actions to correct the condition and cause to prevent further findings. 

Table 1 (Included CAP Actions 4-9) (384) 

BNI Action 

24590-WTP-GCA-MGT-15-00338-A 

 

Evidence of Completion  

Immediate/Compensatory Actions 

4. Establish a “Q Equipment Review Board” to Review 
Complex CGD Equipment Procurements: 

Establish a “Q Equipment Review Board” to Review Complex 
CGD Equipment Procurements 

Establish a WTP “Q Equipment Review Board (QERB)” 
responsible for providing a review of process interfaces/handoffs 
for complex CGD equipment procurements.  Reviews will be 
conducted to determine if requisite nuclear safety, design, 
equipment qualification (EQ), commercial grade dedication 
(CGD), and quality requirements have been correctly 
implemented through the various process interfaces, are being 
flowed down and effectively implemented in the procurement 
process, resulting in reasonable assurance the safety function 
will be met.   

Develop briefing/presentation material to discuss the conditions 
observed in the DOE Audit Report and the RCA with the QERB 
board members.  Include lessons learned progressively as 
QERB’s reviews are completed.  Include this in a pre-job brief 
(effective implementation of this portion 6/15/2016). 

Document in QERB charter the required skill mix for the QERB 
board membership.  

Document actions (e.g., meeting minutes, action tracking matrix) 
resulting from QERB meetings and identify any resulting issues 
in Supplier Corrective Action Reports (SCAR), NCRs, and/or 
CRs, Action Tracking System items (ATS) as appropriate.   

Implementation of QERB action to be effective as of 10/05/2015. 

This immediate/compensatory action remains in effect through 
implementation of CAs 11 – 16 of this CR Retention as a 
corrective action to prevent recurrence (CAPR) will be evaluated 
when CAs 10-15 have been implemented. 

The following objective evidence 
can be attached (electronically) to 
CA-4 in CAMP and / or identified by 
document number(s) identifiable 
and retrievable in InfoWorks: 

• Approved WTP “Q Equipment 
Review Board (QERB)” charter. 

• Documented actions resulting 
from QERB meetings (e.g., 
meeting minutes, action 
tracking matrix). 

• Initiated, in-process, or 
completed SCARs, NCRs, and / 
or CRs/ATSs resulting from 
QERB reviews. 

5. Develop and Issue a VCGD Submittal Review Guide  

Develop and issue a WTP Guide that includes a review checklist 
for WTP Procurement Engineering (PROE) review of CGD 
related G321-E document category 33.0-33.7 required submittal 
documents. 

The following objective evidence 
can be attached (electronically) to 
CA-5 in CAMP and / or identified by 
document number(s) identifiable 
and retrievable in InfoWorks: 
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Table 1 (Included CAP Actions 4-9) (384) 

BNI Action 

24590-WTP-GCA-MGT-15-00338-A 

 

Evidence of Completion  

Develop presentation materials for the new guide and conduct a 
briefing with WTP Procurement Engineering personnel.  Identify 
members of the target audience required to receive the briefing 
and document attendance on signed attendance sheets.   

Implementation of this action to be effective as of 10/05/2015.  

Note:  This immediate/compensatory / corrective action to 
prevent recurrence (CAPR) was created to address, in part, the 
following root causes resulting from 24590-WTP-RCA-MGT-15-
0338: 

• RC-1 - Procurement Engineering did not effectively manage 
some aspects of process execution 

– This action will address personnel turnover and 
experience by providing guidance and checklists to drive 
consistency 

• RC-3 - Complex process flow coupled with lack of seamless 
integration of knowledge between functions and unclear 
R2A2s. 

• Approved VCGD Submittal 
Review Guide. 

• Update PROE Learning 
Management System (LMS) 
profiles with a “Read and 
Review” (RR) for guide 24590-
WTP-GPG-PROE-0006. 

• Presentation materials 
developed to conduct briefing(s) 
on the new guide.   

• Signed attendance sheets for 
target audience required to 
receive the briefing, including 
any make-up sessions. 

6. Implement Checking of Bechtel-Generated CGD 
Plans:    

Revise 24590-WTP-3DP-G06T-00904, Evaluation of 
Commercial Grade Items and Services, to establish a formal 
process for checking CGD plans prior to approval and issuance.  
Develop a CGD Plan “checking” checklist based on the 
implementing procedure and associated CGD Plan Form.  The 
“checking” checklist should facilitate a consistent approach for 
checking that will result in comprehensive CGD Plans that can 
be understood and implemented by equally qualified personnel 
without recourse to the originator.  “Checking” checklist 
elements should include, but not be limited to, review of: 

• Design criteria applicable to the Q function(s) 

• Critical characteristics associated with Q function(s) and 
basis for selection of each 

• Acceptance methods 

• Acceptance criteria with reference to applicable codes, 
standards, and design documents  

• Sampling plans and basis for selection of each 

Develop presentation materials for the revised procedure (and 
new checklist) and conduct a briefing with WTP Procurement 
Engineering personnel.  Identify members of the target audience 
required to receive the briefing and document attendance on 
signed attendance sheets.   

Implementation of this action to be effective as of 10/05/2015.  

The following objective evidence 
can be attached (electronically) to 
CA-6 in CAMP and / or identified by 
document number(s) identifiable 
and retrievable in InfoWorks: 

• Approved revision to 24590-
WTP-3DP-G06T-00904, 
Evaluation of Commercial 
Grade Items and Services, that 
includes a new checklist for 
checking of CGD Plans prior to 
approval and issuance. 

• Presentation materials 
developed to conduct briefing(s) 
on the revised procedure and 
new checklist.  

• Signed attendance sheets for 
target audience required to 
receive the briefing, including 
any make-up sessions. 

• Documentation of completed 
Read and Review (RR) of 
24590-WTP-3DP-G06T-00904, 
Evaluation of Commercial 
Grade Items and Services for 
PROE. 
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Table 1 (Included CAP Actions 4-9) (384) 

BNI Action 

24590-WTP-GCA-MGT-15-00338-A 

 

Evidence of Completion  

Note:  This immediate/compensatory/corrective action to 
prevent recurrence (CAPR) was created to address, in part, the 
following root causes resulting from 24590-WTP-RCA-MGT-15-
0338: 

• RC-1 - Procurement Engineering did not effectively manage 
some aspects of process execution 

• RC-2 - CGD process is handled differently than engineering 

processes. 

 

7. Establish Mentoring: 

Conduct mentoring sessions with Procurement Engineering 

personnel consistent with ISMS Core Function #5 – “Feedback 
& Continuous Improvement.” CGD related topics may include, 
but are not limited to: 

• Implementation of immediate/compensatory measures 
resulting from 24590-WTP-GCA-MGT-15-00338-A, 
Commercial Grade Dedication 

• Feedback/opportunities for improvement resulting from 
document reviews of: 

– CGD plans 

– CGD release forms 

– Supplier submittals 

• Appropriate use of various CGD document review checklists 

• CGD Sampling Plans 

• Feedback on results of Quality Engineering (QE) reviews 

• Feedback on results of Q Equipment Review Board (QERB) 
meetings 

• Feedback on results of client reviews (e.g. ORP CGD audit 

U-14-QAD-RPPWTP-003) 

• Feedback on results of other internal / external reviews (e.g. 
RCA Report 24590-WTP-RCA-MGT-15-0338) 

Mentoring sessions may be conducted by CGD SMEs, 
Managers, Supervisors, or other personnel knowledgeable of 
the topic being discussed.   

Implementation of this action to be effective as of 10/05/2015.  

Develop presentation materials and conduct mentoring of WTP 

Procurement Engineering personnel.  Identify members of the 
target audience required to receive the mentoring and document 
attendance on signed attendance sheets.   

The following objective evidence 

can be attached (electronically) to 
CA-7 in CAMP and / or identified by 
document number(s) identifiable 
and retrievable in InfoWorks: 

• Presentation materials 
developed to conduct 
mentoring. 

• Signed attendance sheets for 
target audience required to 
receive the mentoring, including 
any make-up sessions. 

• DACGDS01 LMS Qualification 

for SME’s inclusive of those 
assigned to it. 
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Table 1 (Included CAP Actions 4-9) (384) 

BNI Action 

24590-WTP-GCA-MGT-15-00338-A 

 

Evidence of Completion  

This immediate action must remain in effect through 
implementation of CAs 11 – 16 of this CR. 

Note:  This immediate action was created to address, in part, 
the following root cause and contributing causes resulting from 
24590-WTP-RCA-MGT-15-0338, Commercial Grade 
Dedication: 

• RC-1 - Procurement Engineering did not effectively manage 
some aspects of process execution 

• CC-1 – Corrective actions from past CGD PIERs were 
partially effective. 

8. Incorporate Quality Engineering (QE) review of 
BCGD plans and VCGD submittals into 24590-WTP-
GPG-ENG-0176, Quality Engineering Work Process:   

Revise 24590-WTP-GPG-ENG-0176, Quality Engineering Work 
Process, to incorporate review of Bechtel CGD (BCGD) Plans.  
Revision to include a new QE Review Checklist (form) to 
facilitate review of BCGD Plans prior to approval and issuance.   

Perform an initial QE review of 100% of BCGD Plans using the 
revised guide/checklist (Form 24590-ENG-F00182) and 100% 
review of VCGD documents submitted under G321-E, Category 
33, Commercial Grade Dedication Documentation, using the 
existing QE Review Checklist for Vendor Submittals (Form 
24590-ENG-F00162).  The initial percentages of 100% may be 
adjusted at a later date in accordance with the guide, based on 
results of reviews performed. 

Develop presentation materials for the revised guide (and new 

checklist) and conduct a briefing with WTP Procurement 
Engineering personnel and Quality Engineering personnel.  
Identify members of the target audience required to receive the 
briefing and document attendance on signed attendance sheets.   

Implementation of QE review to be effective as of 10/05/2015. 

The “later date” referenced above will be upon completion of 

CAs 11 – 16 of this CR. 

Note:  This immediate/compensatory/corrective action was 
created to address, in part, the following root causes resulting 
from 24590-WTP-RCA-MGT-15-0338: 

• RC-1 - Procurement Engineering did not effectively manage 

some aspects of process execution 

• RC-2 - CGD process is handled differently than engineering 
processes. 

The following objective evidence 
can be attached (electronically) to 
CA-8 in CAMP and / or identified by 
document number(s) identifiable 
and retrievable in InfoWorks: 

• Approved revision to 24590-
WTP-GPG-ENG-0176, Quality 
Engineering Work Process, that 
includes a new QE Review 
Checklist (Form 24590-ENG-
F00182) to facilitate review of 
BCGD Plans prior to approval 
and issuance. 

• Presentation materials 
developed to conduct briefing(s) 
on the revised guide and new 
checklist.  

• Signed attendance sheets for 
target audience required to 
receive the briefing, including 
any make-up sessions. 

• LMS training completion record 
for QE and Responsible 
Engineer (RE) for the revised 
24590-WTP-GPG-ENG-0176, 
Quality Engineering Work 
Process guide and the 24590-
WTP-3DP-G06T-00904, 
Evaluation of Commercial 
Grade Items PROE procedure, 
respectively. 
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Table 1 (Included CAP Actions 4-9) (384) 

BNI Action 

24590-WTP-GCA-MGT-15-00338-A 

 

Evidence of Completion  

9. Develop and Issue a “Completed CGD Package” 
Process for both BCGD and VCGD: 

• Issue new form(s) with instructions for Procurement 
Engineering to perform a review of BCGD/VCGD related 
documents required by G321-E & G321-V forms as well as 
Bechtel generated CGD documentation (e.g. CGD survey 
report, source verification reports, and Receiving Inspection 
& Test (RI&T) generated inspection results).  

• Revise affected procedures and instructions to establish a 
process for preparation and issuance of a completed CGD 
package.  Include a release form(s) that facilitate 
identification of each activity required by the approved CGD 
plan (reference specific plan sections), and identification of 
objective evidence required to document and demonstrate 
successful completion of each required CGD activity.  
Procedure, form, and associated form instructions need to 
discuss identification of objective evidence required to 
support completion of required dedication activities.  
Objective evidence must be traceable and retrievable.   

• Define required documentation criteria for items where the 
CGD release form will not be required. (e.g., concrete and 
grout).   

• Develop presentation materials for the revised procedure 
and conduct a briefing with WTP Procurement Engineering 
personnel.  Identify members of the target audience required 
to receive the briefing and document attendance on signed 
attendance sheets.  

Implementation of this action to be effective as of 10/05/2015. 

This immediate/compensatory action remains in effect through 

implementation of CAs 11 – 16 of this CR Retention as a CAPR 
will be evaluated when CAs 11-16 have been implemented. 

Note:  This immediate/compensatory was created to address, in 
part, the following root causes and observations resulting from 
24590-WTP-RCA-MGT-15-0338 until long-term corrective 
actions are implemented: 

• RC-1 - Procurement Engineering did not effectively manage 

some aspects of process execution 

• RC-2 - CGD process is handled differently than engineering 
processes     

• Obs-1:  Document retrieval is difficult 

The following objective evidence 
can be attached (electronically) to 
CA-9 in CAMP and / or identified by 
document number(s) identifiable 
and retrievable in InfoWorks: 

• New form(s) with instructions 
for Procurement Engineering to 
perform a preliminary review of 
CGD related submittals 
required by G321-E and G321-
V forms and BCGD plans.  

• Approved revision to procedure 
24590-WTP-3DP-G06T-00904, 
Evaluation of Commercial 
Grade Items and Services, that 
addresses documentation 
requirement where the CGD 
release form is not employed. 

• Presentation materials 
developed to conduct 
briefing(s) on the revised 
procedure.    

• Signed attendance sheets for 
target audience required to 
receive the briefing, including 
any make-up sessions.   
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SECTION J – LIST OF ATTACHMENTS 
ATTACHMENT J 

ADVANCE UNDERSTANDING ON COSTS (384) 

Subattachment C, Table 2 

Table 2 (19 CGD Parking Lot Items) (384) 

PL Item No Description Scope 

1 What is the dedication 
package?  How 
validated/accepted? 

This alignment expectation requires that a CGD release 
form be populated demonstrating that all required CGD 
plan activities have been completed for BCGD and 
VCGD.  This requires that the reviewer/ CGD 
release/report generator review CofC's, source verification 
reports, inspection and test reports, material test reports, 
factory acceptance test reports and any other document 
used to document objective evidence of critical 
characeristic verification.  Each CGD plan required 
attribute and/or activity must be matched to the 
associated record or objective evidence to demonstrate 
completion. (Included in SOW, Standard 7(e)(3)(ii)(d) of 
MOD 415) 

2 EQ & Seismic 
Considerations from Design 
addressed in CCFA & how 
documented 

This alignment expectation requires that the basis for 
selection of the CC include how the CC may be related to 
EQ. (Included in SOW, Standard 7(e)(3)(ii)(d) of MOD 
415) 

3 Structure of Specification of 

CCFAs 

This alignment expectation requires that the acceptance 

criteria be defined in a manner that is not interpretable 
whether that acceptance criteria is directly listed or 
referenced out to a code or standard.  Additionally, 
engineering judgement required to substantiate that 
acceptance criteria must be documented in the CGD plan 
technical evaluation. 

4 Define Complex Items / 
Design Process – 
differentiate between item 
complexity and 
procurement complexity 
(dedication at lower tier 
suppliers) 

This alignment expectation requires additional guidance to 
be created for complex nuclear procurements, both BCGD 
and VCGD.  Additional deliverables include a 
procurement strategy document and a supply chain map. 

5 What is a source 
Verification Plan - vs 
Material Acceptance Plan 
(MAP) (level of detail 
Survey Plan model) 

This alignment expectation requires the creation of a 
source verification checklist when performing source 
verification for CGD.  

6 Item Part Number as a 

CCFA? 

This alignment expectation requires that an item part 

number be verified.  It will not be verified as part of CGD, 
rather the standard receipt inspection process. 
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PL Item No Description Scope 

7 How do we use Design 
Information in Technical 
Evaluations to support 
critical characteristics for 
acceptance (CCFA) 
selection? 

This alignment expectation requires a technical evaluation 
with credible failure modes identified when the design is 
not available.  When the design is available, a technical 
evaluation with credible failure modes is not required. 
(Included in SOW, Standard 7(e)(3)(ii)(d) of MOD 415) 

8 Material Chemistry 

specifications – full 
chemistry vs. partial 

This alignment expectation requires technical justification 

when selecting a subset of material chemical properties 
for acceptance.  MET will be producing a report that 
identifies the acceptable chemical values for typical 
materials procured at WTP. 

9 Use of PMI vs. wet 
chemistry. 

This alignment expectation requires that the use of 
equipment used to verify material chemistry (OES, XRF) 
to be defined in WTP design documents. (MET report) 
(Included in SOW, Standard 7(e)(3)(ii)(d) of MOD 415) 

10 Refine definition of 

“Reasonable Assurance” 

Documentation of the dedication activities must be 
complete enough for an independent, qualified reviewer to 
arrive at the same conclusion.  Generated CGD packages 
shall provide reasonable assurance. 

11 How do we implement 
industry guidance into the 
CGD Process? 

This alignment expectation requires that a requirements 
basis report be produced to embody the outcome of the 
CGD Working Group. 

12 Application of CGD 
Methods 

This alignment expectation further defines the application 
of CGD acceptance methods, roles and responsibilities.  
This alignment expectation will evaluate the performance 
of Method 3 Source Verification by SQR.  This alignment 
expectation will allow for the implementation of EPRI 5652 
Rev. 1, Appendix F as an alternative means for nuclear 
procurement. (Included in SOW, Standard 7(e)(3)(ii)(d) of 
MOD 415) 

13 Use of procurement 
specification to qualify 
commercial as NQA-1 
vendor 

This alignment expectation reiterates the ability to 
exercise the procurement option allowed by the graded 
approach to quality document.  This allows BNI to quality 
a CM vendor using and NQA-1 audit by writing a tailored 
engineering and quality specification and placing the 
vendor on the ESL as an NQA-1 qualified vendor.  BNI 
would, however, be required to dedicate all of the 
vendor’s incoming material. 

14 Resolve criteria for review 
of Supplier Submittals - 
Specs, Supplier 
Procedures? 

This alignment expectation reiterates the requirement to 
review vendor documents to contract flow down 
requirements.  In this item, the commitment made was 
that vendor CGD plans would comply to the contract flow 
down requirements (T0019) as well as the vendor’s 
procedure. 
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PL Item No Description Scope 

15 Effective use of Supplier 
Submittal during 
procurement reviews. 

This alignment expectation reiterates the requirement to 
review vendor documents to contract flow down 
requirements.  In this item, the commitment made was 
that vendor CGD plans would comply to the contract flow 
down requirements (T0019) as well as the vendor’s 
procedure. 

16 Work on Sampling Strategy 
method/ guidance. 

This alignment expectation requires that when sampling is 
applied in a CGD plan, that the basis be EPRI TR-
017218, Rev. 1.  Additional guidance on generating and 
reviewing sampling plans will be provided to those 
executing the work.   

17 When does a Credible 
Failure Modes (CFM) 
analysis/Failure Mode and 
Effects Analysis (FMEA) 
add value?  How should 
they be used? 

This alignment expectation requires a failure analysis be 
performed when the design information is not available. 
(Included in SOW, Standard 7(e)(3)(ii)(d) of MOD 415)    

18 How to strengthen 
Commercial Procurements? 

N/A 

19 How do we monitor 

Vendors/Suppliers?  How 
far down the supply chain 
should BNI monitor 
dedication activities, and 
how can a procurement 
map aid in this effort? 

This alignment expectation requires dedication activities 

to be submitted from all sub-suppliers performing 
dedication to receive appropriate code status.     
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SECTION J – LIST OF ATTACHMENTS 
ATTACHMENT K 

LISTING OF WTP CONCEPTUAL DESIGN AND SUPPORTING INFORMATION 

The following information associated with the WTP Conceptual Design and Supporting Information is provided 
at http://www.hanford.gov/orp/procure/solicitations/index.html.  

The information includes: 

(a) Process and Facility Design Documentation and Analyses  

Facility Mass and Energy Balances 
Process Description 
Process and Facility Drawings 
Systems Descriptions 
Facility Descriptions 
Facility Capability Studies 
Facility Expansion Capability Study 
Interface Control Documents 

(b) Construction Planning 

Engineering Execution Plan 
Construction Strategy 
Construction Mobilization Plan 
Facility Acceptance Strategy 

(c) Technology Planning and Testing Information  

Technology Development Plan 
Tank Waste Sample Analyses 
Technology Test Reports 

(d) Waste Form Qualification Strategies 

Products and Secondary Wastes Plan 
IHLW Waste Compliance Plan 

(e) Environmental Permitting Documentation 

Dangerous Waste Permit Application 
Environmental Plan 
Risk Assessment Work Plan 
Approach for Immobilized High Level Waste (HLW) Delisting 
Approach for Immobilized LAW Land Disposal Restrictions (LDR) 

Compliance 
Environmental Report Revision 

(f) Integrated Safety Management Program, Hazards and Safety Analysis Information  

Documentation prepared for, and correspondence between the DE-AC06-96RL13308 
Contractor Organization and the U.S. Department of Energy (DOE) Regulatory Unit can 
be found at http://www.hanford.gov/osr/osr.asp.  

(g) Cost and Schedule Documentation  

Integrated Master Plan 
Government Fair Cost Estimate 

(h) Quality Assurance 

Quality Assurance Program Description. 

http://www.hanford.gov/orp/procure/solicitations/index.html
http://www.hanford.gov/osr/osr.asp
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SECTION J – LIST OF ATTACHMENTS 
ATTACHMENT L 

 

Reserved 
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SECTION J – LIST OF ATTACHMENTS 
ATTACHMENT M 

DAVIS-BACON WAGE DETERMINATION 

General Decision Number WA190002 dated May 3, 2010, is hereby incorporated as follows: (457) 
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SECTION J – LIST OF ATTACHMENTS 
ATTACHMENT N 

ALTERNATIVE DISPUTE RESOLUTION (147) 

Purpose: Contract Clause H.34, “Alternative Dispute Resolution” (ADR) provisions were established to 
facilitate the early resolution of disputes.  This procedure defines the agreed continued ADR process for 
selection and utilization of a “Standing Neutral” (SN) in the instance an agreement cannot be reached 
through informal negotiations. 

Scope: In recognition of mutual interests, the U.S. Department of Energy (DOE) and Bechtel National, 
Inc. (BNI), “the Parties,” shall use their best efforts to informally resolve any dispute, claim, question, or 
disagreement (“the issue”), by consulting and negotiating with each other in good faith and attempting to 
reach a just and equitable solution satisfactory to both Parties.  If an agreement cannot be reached 
through informal negotiations, then such disagreement shall be referred to the SN, pursuant to the 
following selection and proceeding process. 

Process: When informal negotiations reach an impasse, either Party may initiate the continued ADR 
process, utilizing a SN, by issuing a written ADR proceeding notification to the other Party.  The Party 
issuing notice shall propose two (2) SN candidates for consideration by the other Party.  The proposed 
candidates shall have proven expertise in the area of disagreement.  If a SN cannot be agreed upon 
within ten (10) business days, the DOE Office of Dispute Resolution shall assist the Parties in this 
selection.  At any point during the ADR proceedings either Party may acquiesce to the other Party’s 
position, and the dispute shall be considered resolved. 

It shall be incumbent on both Parties to fully discuss and demonstrate how the issue has or will adversely 
affect that Party’s ability to perform its contractual requirements in a timely and cost efficient manner.  
Accordingly, within ten (10) business days of the ADR proceeding notification, both Parties shall submit, 
in writing, a “Resolution Memorandum” (RM) to the other Party and SN defining the issue and describing 
its recommendation for resolution.  The RM shall address all relevant facts, which would include, as 
appropriate, discussion regarding an alleged impact event, work scope affected, and the contractual and 
equitable basis for proposed settlement.  If any cost and schedule adjustments are recommended, the 
basis for such adjustments shall be quantified. 

Following RM review, the SN shall establish a meeting time and place for convening the ADR meeting.  
The SN, not later than fifteen (15) business days following ADR proceeding notification, shall issue an 
agenda for the meeting.  The agenda shall allow each Party the opportunity to fully explain its position 
regarding the issue and allow for an exchange of dialogue.  The SN shall ensure a meeting attendance 
sheet is completed and formal meeting minutes are issued to both Parties within three (3) business days 
of the meeting date. 

The Parties shall jointly meet with the SN to discuss the issue.  Each Party shall be allowed up to three 
(3) representatives for meeting attendance, inclusive of a spokesman, to address the technical, financial, 
and contractual merits of the issue.  Each Party shall be free to select its own representatives as it sees 
fit.  The representative selections shall be identified in writing, by name and title, to the SN and other 
Party within ten (10) business days following ADR proceeding notification.  The Parties and SN shall 
initially meet, at a mutually agreeable time and place, no later than thirty (30) calendar days from the date 
of ADR proceeding notification.  The need for subsequent meetings shall jointly be agreed. 

The SN shall evaluate all facts and provide a written settlement recommendation to both Parties no later 
than ten (10) business days following the last meeting.  The subject recommendation shall discuss, as 
appropriate, the alleged impact event, perceived work scope affected, and cite its contractual and 
equitable basis for settlement or rejection.  In the instance certain cost and schedule adjustments are 
recommended, the basis for such adjustments shall be quantified. 

Although the SN settlement recommendation shall be considered nonbinding, in the interest of early 
dispute resolution, both Parties shall seriously consider such advisement.  The DOE Contracting Officer 
shall issue the final DOE written dispute determination to BNI within five (5) business days after receipt of 
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the SN’s settlement recommendation.  BNI shall advise the Contracting Officer, in writing, of the 
acceptability of the DOE dispute determination within five (5) business days after its receipt.  The SN shall 
be copied on all such correspondence. 

At this point the ADR process, utilizing a SN, shall be considered closed.  If the dispute has not been 
resolved through the SN process, either Party may request resolution under the Disputes Clause of this 
Contract. 
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SECTION J ─ LIST OF ATTACHMENTS 
ATTACHMENT O 

LIST OF EXCLUSIONS UNDER FAR 52.225-11 (b) (3) BUY AMERICAN ACT ─ CONSTRUCTION 
MATERIALS UNDER TRADE AGREEMENTS 

Material Description Modification No. 

Purchases under $100,000 for construction material ─ replacement parts that must 

be acquired from the original foreign manufacturer or supplier, either directly or 
indirectly, because such parts are not mined, produced, or manufactured in the 
United States in sufficient and reasonably available commercial quantities of a 
satisfactory quality, or use of domestic parts would invalidate 
manufacturer/supplier warranties, or adversely affects the system safety or 
performance function.  The Contractor must use good faith efforts to acquire 
construction material that complies with the Buy American Act, and document 
justification and determination of inapplicability for use of foreign materials in 
accordance with FAR 25.205(a); and paragraph (c)(1) of this clause.  DEAR 
925.202 states that if the cost of the materials is expected to exceed $100,000, the 
Head of the Contracting Activity shall approve the determination.  The Contractor 
shall not split acquisitions to avoid exceeding the acquisition threshold stated 
herein.  Acquisition of foreign construction material that exceeds the $100,000 
threshold, must be submitted to the Contracting Officer to obtain Head of the 
Contracting Activity approval.  BNI must submit an annual report to the Contracting 
Officer for all foreign construction materials purchased under this paragraph.  The 
report shall state the materials, acquisition price, vendor, and country of origin.  
The Contracting Officer reserves the right to re-negotiate consideration in 
accordance with FAR 25.205(c) if determined in the Government’s best interest. 

184 

Purchase of screwed ductile iron fittings and screwed cast iron fittings for the WTP 

fire protection system under Subcontract No. 24590-CM-HC1-PY21-00002. 
189 

Purchase of non-safety Pressure Differential Gauges, with Dial Indication,  

4.5 inch, type 1133, under Subcontract No. 24590-CM-POA-JP01-00001. 
303 

Purchase of Tie Rods for Modification to Onsite Safeflex Expansion Joints under 

Purchase Order 24590-CM-POA-MERK-00001. 
303 

Purchase of 41 Colton Vacuum Breakers, Model CVB-200SS under Purchase 
Order 24590-CM-POA-PY01-00011. 

353 
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SECTION J – LIST OF ATTACHMENTS 
ATTACHMENT P 

COMPLETION DEFINITION SHEETS FOR INCENTIVE FEES (384)(508) 

Line # PBI Milestone 

A-1 EPC Install Caustic Scrubber Vessel 

A-2 EPC Complete Final Assembly of Melter #1  

A-3 EPC Complete Final Assembly of Melter #2  

A-4 EPC Complete LAW Bulk Cable El +48 

A-5 EPC LBL Physical Plant Complete 

      

B-1 S/U & C 
ORP (safety evaluation report [SER]) approval of LAW Documented 
Safety Analysis (DSA) 

B-2 S/U & C LAB Startup Testing Complete 

B-3 S/U & C LAW Startup Testing Complete 

B-4 S/U & C EMF Startup Testing Complete 

B-5 S/U & C LAB Readiness to Operate 

B-6 S/U & C 
LAW DOE Headquarters Operational Readiness Review (ORR) 
complete 

B-7 S/U & C Declare Readiness to Receive Anhydrous Ammonia 

B-8 S/U & C Successful Demonstration of Hot Commissioning 

DF-01  DFLAW CLIN 2.1 

DF-02  DFLAW CLIN 2.1 

DF-03  DFLAW CLIN 2.1 

 
CONTRACT FEE MILESTONES 

The following conditions apply to all fee-bearing milestones: 

• Key predecessor activities listed on the milestone sheets will be complete. 

• DOE-WTP will confirm completion within thirty (30) days of receiving the documentation. 

• BNI will provide a listing of any milestone exceptions and open quality documents (including 
punch lists, construction deficiency reports, nonconformance reports, field changes, and vendor 
documentation) that do not functionally impact or impede successor activities, along with 
justification for each one. 

• DOE-WTP has the final authority for the acceptance of milestone completions subject to the 

dispute provisions of this Contract. 

• Any changes that occur after the achievement of the milestone will not invalidate completion.  

• All documents (including memoranda providing copies of interim documents), drawings, 

calculations, and specifications will be available for review in Project Document Control and will 
be readily accessible to DOE-WTP. 
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Milestone 

Interim Milestone A-1, LBL  Physical Plant Complete Performance Based Incentive Fee 

Facility Activity ID Description 

LAW 4LL4608B10 Install Caustic Scrubber Vessel 

 
Milestone Definition 

Install the caustic scrubber in its final location in order to facilitate the completion of the 48-foot elevation 
of the LAW Facility.  This piece of equipment is located in the central region of the 48-foot elevation of the 
LAW building and is the keystone to facilitating the completion activities for the offgas systems in the 
upper elevation of the LAW building (+48-foot elevation). 

a) Complete the Material Receiving Report associated with the receipt of the caustic scrubber.  
b) Close all nonconformance reports associated with the caustic scrubber.  
c) Set the caustic scrubber in its final location on anchor bolts.  
d) Install internal components in the caustic scrubber vessel. 

Inclusions 

N/A 

Exclusions 

N/A 

Objective Evidence of Milestone Completion and Key Predecessors 

This milestone shall be considered complete upon installation of the caustic scrubber in its final location 
on anchor bolts with the internal components installed.  This will be demonstrated by: 

• Completion of the milestone will include issuance to Project Document Control of the G321V.  In 
addition, completion of this milestone will include a screen shot from the Bechtel Procurement 
System demonstrating that the material receiving report number has been issued for the specific 
shipment and the material receiving report has been completed and issued by Project Document 
Control. 

• Completion of the schedule activity codes listed in the table below for the installation of the 
caustic scrubber vessel. 

DOE shall provide concurrence regarding the acceptability of the submission or provide notice of material 
deficiencies within thirty (30) calendar days of receipt.  In the event DOE provides notice of material 
deficiencies after thirty (30) calendar days, the Contractor shall be granted day for day relief to the 
schedule decrement outlined in Section B, “Supplies or Services and Prices/Costs,” Attachment B-2-E, 
“Incentive Fee E - LBL Physical Plant Complete Performance Based Incentive Fee.” 

Activity ID Description 

9FL4610210 LAW - QN - Ship - LVP-SCB-01 - Caustic Scrubber - QL-MRA-MKAS-00003 

9FL4610230 LAW - QN - DMY - LVP-SCB-01 - Caustic Scrubber - QL-MRA-MKAS-00003 

9ZL4610250 LAW - QN - QC/MRR - LVP-SCB-01 - Caustic Scrubber -QL-MRA-MKAS-00003 

4LL4608B10 Install Melter Offgas Caustic Scrubber (LVP-SCB-00001) PA08B EL+48 
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Milestone 

Interim Milestone A-2 LBL Physical Plant Complete Performance Based Incentive Fee  

Facility Activity ID Description 

LAW 4LL4602B90 Complete Final Assembly of Melter #1 

 
Milestone Definition 

Complete final structural assembly of Melter #1 as described by Hold Point 22 of the specification entitled 
Site Assembly of LAW Melter, document number 24590-LAW-3PS-LMP-T00002, which states: 

Contractor to verify Shielded Lid welds completed IAW WTP-M-11960 and Shield Lid 
position, relative the Gas Barrier Lid, has not changed as verified with the previously 
installed measuring instruments. 

Inclusions 

Shielded Lid Installation includes: 

• Connecting the gas barrier lid cooling water pipe flanges to the cooling water supply header flex 
hoses, reinstalling the Shielded Lid Northeast Side Cooling Water Access Flange Cover and the 
North Side West Cooling Water Access Flange Cover. 

• Welding the shielded lid to the shielded wall. 

• Inspection and/or nondestructive examination of welding and assembly as applicable. 

• Measuring any shifting of the shielded lid ports in respect to the gas barrier lid ports during the 
shielded lid to shielded wall welding.   

• Nonconformance issues pertinent to lid installation have been closed. 

Exclusions 

• Utility hook-ups. 

• Piping connections. 

Objective Evidence of Milestone Completion and Key Predecessor 

This milestone shall be considered complete upon the installation of Melter #1 Lid Refractories and 
completion of the welding of the shield lid to the melter.  Evidence of completion includes: 

• Copy of inspection reports with signoffs – this includes visual weld examination records, 
nondestructive examination records, and pipe/flange assembly inspection records 

• Copy of inspection report with signoffs confirming acceptable condition – or replacement if 
required-- of Shielded Lid North Side East and North Side West Cooling Water Access Flange 
Cover gaskets 

• Copy of inspection report with signoffs confirming the Shielded Lid position relative to the Gas 
Barrier Lid did not change during welding 

• Nonconformance issues pertinent to lid installation have been closed 

DOE shall provide concurrence regarding the acceptability of the submission or provide notice of material 
deficiencies within thirty (30) calendar days of receipt.  In the event DOE provides notice of material 
deficiencies after thirty (30) calendar days, the Contractor shall be granted day for day relief to the 
schedule decrement outlined in Section B, “Supplies or Services and Prices/Costs,” Attachment B-2-E, 
“Incentive Fee E – LBL Physical Plant Complete Performance Based Incentive Fee.” 
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Activity ID Description 

4LL4601B89 LAW – Melter #1 Complete Melter Lid Castable Placements 

4LL4602B90 LAW – Melter #1 Install and Weld Shield Lid 
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Milestone 

Interim Milestone A-3, LBL Physical Plant Complete Performance Based Incentive Fee 

Facility Activity ID Description 

LAW 4LL4602B89 Complete  Final Assembly of Melter #2 

 
Milestone Definition 

Complete final structural assembly of Melter #2 as described by Hold Point 22 of the specification entitled, 
Site Assembly of LAW Melters, document number 24590-KAW-3PS-LMP-T00002, Rev. 2 (effective 
March 24, 2016), which states: 

Contractor to verify Shielded Lid welds completed IAW WTP-M-11960 and Shield Lid 
position, relative to the Gas Barrier Lid, has not changed, as verified with the previously 
installed measuring instruments. 

Inclusions 

Shielded Lid Installation included: 

• Connecting the Gas Barrier Lid cooling water pipe flanges to the cooling water supply header flex 
hoses.  Reinstalling the shielded Lid Northeast Sided Cooling Water Access Flange cover and the 
North side West Cooling Water Access Flange cover. 

• Welding the Shielded Lid to the Shielded Wall. 

• Inspection and/or nondestructive examination of welding and assembly as applicable. 

• Measuring any shifting of the Shielded Lid ports in respect to the Gas Barrier Lid port during the 
Shielded Lid to Shielded Wall welding. 

• Nonconformance issues pertinent to lid installation have been closed.  

Exclusions 

• Utility hook-ups. 

• Piping connections. 

Objective Evidence of Milestone Completion and Key Predecessor 

This milestone shall be considered complete upon the installation of Melter #2 Lid Refractories and 
completion of the welding of the Shield Lid to the melter.  Evidence of completion includes: 

• Copy of inspection reports with signoffs – this includes visual weld examination records, 
nondestructive examination records, and pipe/flange assembly inspection records 

• Copy of inspection report with signoffs confirming acceptable condition – or replacement if 
required – of Shielded Lid North Side East and North Side West Cooling Water Access Flange 
Cover gaskets 

• Copy of inspection report with signoffs confirming the Shielded Lid position relative to the Gas 
Barrier Lid did not change during welding 

• Nonconformance issues pertinent to lid installation have been closed. 

DOE shall provide concurrence regarding the acceptability of the submission or provide notice of material 
deficiencies within thirty (30) calendar days of receipt.  In the event DOE provides notice of material 
deficiencies after thirty (30) calendar days, the Contractor shall be granted day for day relief to the 
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schedule decrement outlined in Section B, “Supplies or Services and Prices/Costs,”Attachment B-2-E, 
“Incentive Fee E - LBL Physical Plant Complete Performance Based Incentive Fee.” 

Activity ID Description 

4LL4601B90 LAW – Melter #2 Complete Melter Lid Castable Placements 

4LL4602B89 LAW – Melter #2 Install and Weld Shield Lid 
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Milestone 

Milestone A-4 LBL Physical Plant Complete Performance Based Incentive Fee 

Facility Activity ID Description 

LAW 4LL1610512 Complete LAW Bulk Cable El +48 

 
Milestone Definition 

Complete the bulk wire pulls associated with the last LAW elevation (+48 feet).  Complete all SetRoute 
cards related to “LAW-Installation of Scheduled Bulk Cable EL+48.” 

Inclusions 

This includes all scheduled power, control, instrumentation, and fiber optic cables including completion of 
all raceway systems (cable tray and raceways), and completed inspections records ensuring contractual 
requirements (design, codes, and standards).  Electrical wiring is complete. 

Exclusions 

N/A 

Objective Evidence of Milestone Completion and Key Predecessors 

• This milestone shall be considered complete upon the completion of LAW Bulk Cable campaign 
at elevation +48 feet.  The raceway and cable lists will be generated from Setroute four 
(4) months prior to the milestone completion date. Set Route inspection records 

– Raceway installation cards complete 

– Cable installation cards complete 

• Turnover Exception Report. 

All A Punch List items complete as defined in procedure 24590-WTP-GPP-CON-1603.  

DOE shall provide concurrence regarding the acceptability of the submission or provide notice of material 
deficiencies within thirty (30) calendar days of receipt. In the event DOE provides notice of material 
deficiencies after thirty (30) calendar days, the Contractor shall be granted day for day relief to the 
schedule decrement outlined in Section B, “Supplies or Services and Prices/Costs,” Attachment B-2-E, 
“Incentive Fee E - LBL Physical Plant Complete Performance Based Incentive Fee.” 

Activity ID Description 

4LL1610512 LAW-Installation of Scheduled Bulk Cable EL+48 

4LL16132N7 LAW-Completion of Cable Tray EL+48 (Part 2) 

4LL16COND12 LAW-Completion of Scheduled Conduit EL+48 (Phase B) 
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Milestone 

Milestone A-5 Final LBL Physical Plant Complete Performance Based Incentive Fee  

Facility Activity ID Description 

LAW 4LL0000999  LBL Physical Plant Complete 

 
Milestone Definition 

This milestone is achieved when the LAW Facility is constructed and major mechanical and electrical 
systems have been installed.  This includes completion of the building structure; the installation, testing, 
and inspection of equipment and piping; installation of electrical raceway and cables, instrumentation, 
tubing, permanent lighting, grounding, and lighting protection.  LAB and BOF facilities, which support 
DFLAW operations must also be constructed, as defined in the “Objective Evidence of Milestone 
Complete” section. 

Inclusions 

Completed scope includes scheduled activities tied to “Physical Plant complete” identified in Table C.5-
1.1, Deliverable 1.13.  The following building components/items will be finished at LAW Physical Plant 
complete stage: 

• Building structure is complete, including architectural finishes walls, doors, and penetrations 

• LAW mechanical systems are complete:  

– Equipment is installed, tested, and inspected 

– Piping is installed, tested, and inspected 

– Vessels installed, tested, and inspected 

– Ventilation systems installed, tested, and inspected 

• Electrical raceway, cables, and terminations installed: 

– Instrumentation racks, instrumentation, and associated tubing are installed 

– Permanent lighting, grounding, and lightning protection for the facility are complete 

– Control and communication systems are installed 

– Motor control centers are installed.  

Exclusions 

Elements of work, which remain unfinished or are yet to be performed, which do not prevent the testing of 
systems, in part or in whole, for its intended purpose as identified in Table C.5-1.1, Deliverable 1.13.  

• Type B Punch List-like items as identified in procedure 25490-WTP-GPP-CON-1603 

• Intentionally excluded items necessary to facilitate startup activities 

• Items subject to obsolescence and maintenance 

• Installation of components deferred to protect government property 

All new safety-significant components as defined in the completed PrHA tables and the 
preliminary documented safety analysis (PDSA) - DSA evolution. 

Objective Evidence of Milestone Completion and Key Predecessors 

This milestone shall be considered complete upon the completion of all the associated LAW “Physical 
Plant complete” activity IDs as delineated in Table C.5-1.1, Deliverable 1.13.  

The activities can be compared to the completed construction installation inspection media (depending 
upon function/discipline) to ensure all of those scoped for completion are complete.  For instance, for 
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electrical construction installations, Setroute cards associated with those electrical scheduled items can 
be verified as complete.  

All ninety (90) percent design reviews are completed and all actions except for B Punch List items are 
complete. 

At completion of this milestone, the LAB will be construction-complete for servicing DFLAW operations, 
with temporary isolations in place for ventilation system components necessary to support HLW and PT.  
These modifications will allow the LAB systems to be tested for DFLAW operations.  Remaining LAB 
scope necessary for HLW and PT will be deferred until needed to support HLW operations. 

The BOF will be constructed and in startup testing for DFLAW operations.  This includes reconfiguration 
of the systems for DFLAW demand and isolations of systems to allow for operations of DFLAW with 
concurrent construction in HLW and PT.  CLIN 2.0 work added to BOF necessary to bypass PT will be 
under construction.  This includes the EMF, waste transfer lines, and added utilities needed to operate 
the EMF. 

A quarterly update will be provided to DOE clearly showing those schedule items that are actualized as 
being complete.  This will enable an incremental review/walkdown to be executed to verify completion.   

DOE shall provide concurrence regarding completion of the Physical Plant complete milestone or provide 
notice of material deficiencies within thirty (30) working days of receipt of declaration of completion.  In 
the event DOE provides notice of material deficiencies after thirty (30) working days, the Contractor shall 
be granted day for day relief to the schedule decrement outlined in Section B, “Supplies or Services and 
Prices/Costs,” Attachment B-2-E, “Incentive Fee E - LBL Physical Plant Complete Performance Based 
Incentive Fee.” 

Activity ID Description 

4LL0000999  LBL Physical Plant Complete 
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Milestone 

Interim Milestone B-1 Commission LBL in the DFLAW Configuration Performance Based Incentive Fee 

Facility Activity ID Description 

LAW 7KLK2A1626 ORP (SER) Approval of LAW DSA  

 
Milestone Definition 

Prepare and issue the LAW DSA and associated technical safety requirements (TSR).  Submit the 
documents to DOE and receive a SER from DOE approving the DSA and TSRs, with conditions of 
approval as warranted, and directing implementation of the documents. 

Predecessors to completion of the LAW DSA, which must be complete include the following: 

• The LAW PDSA change package (CP) with updates to the control selection consistent with 
DOE-STD-3009-1994, CN3 and compliant with 15-NSD-0017, “Contract No. DE-AC27-
01RV14136 – Updated Safety Analysis Direction” 

• A DOE approved Unreviewed Safety Question procedure. 

Inclusions 

N/A 

Exclusions 

N/A 

Objective Evidence of Milestone Completion and Key Predecessors 

This milestone shall be considered complete upon transmission by DOE of a SER which approves the 
LAW DSA and associated TSRs, including conditions of approval as warranted.  The LAW DSA shall be a 
complete standalone DSA to support DFLAW operations.  The LAW DSA shall consist of a 17 chapter 
DSA which complies with DOE-STD-3009-94 CN3. 

Described above. 

Activity ID Description Date 

  General Volume DSA   

7KLK2A1626 ORP (SER) Approval of LAW DSA 15-Aug-18 
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Milestone 

Interim Milestone B-2, Commission LBL in the DFLAW Configuration Performance Based Incentive Fee 

Facility Activity ID Description 

LAB   5HTC107610 LAB Startup Testing Complete 

 
Milestone Definition 

Component and system testing within the scoped system boundaries of the LAB facility, as needed to 
support DFLAW, is complete and the LAB systems have been accepted by plant operations. 

Systems that will be tested to achieve LAB startup testing complete include only those LAB systems to 
operate in the DFLAW configuration.  Any LAB systems not needed to support DFLAW operations shall 
be excluded.  Systems within the LAB requiring testing are as follows: 

FPW-A-01 NM Fire Protection Water System 

 FDE-A-01 NM Fire Detection and Alarm System 

 MVE-A-01 NM Medium Voltage Electrical System 

 DOW-A-01 NM Domestic (potable) Water System 

 LVE-A-01 NM Low Voltage Electrical System 

 SND-A-01 NM Sanitary Disposal System 

 LTE-A-01 NM Lighting Electrical System 

 PCJ2 NM Process Control system 

 UPE-A-01 NM Uninteruptible Power Electrical System 

 SCW-A-01 NM Steam Condensate Water System 

 MXG-A-01 NM Miscellaneous Gases System 

 CHW-A-01 NM Chilled Water System 

 PSA-A-01 NM Plant Service Air System 

 RLD-A-01 NM Radioactive Liquid Waste Disposal System 

 ASX-A-01 NM Autosampling System 

 LPS-A-01 NM Low Pressure Steam System 

 DIW-A-01 NM Demineralized Water System 

 ASJ-A-01 NM Autosampling Control System 

 PVA-A-01 NM Plant Vacuum Air System 

 BAG-A-01 NM Bottled Argon Gas System 

 BHG-A-01 NM Bottled Helium Gas System 

 C1V-A-01 NM C1 Ventilation System 

 BNG-A-01 NM Bottled Nitrogen Gas System 

 C3V-A-01 NM C3 Ventilation System 

 C2V-A-01 NM C2 Ventilation System 

CME Communications Electrical System 
 

 
If BNI determines that one or more of the listed systems are not required, notification and justification will 
be provided to DOE for review and concurrence.  
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Inclusions 

All systems necessary to operate the LAB in support of DFLAW operations. 

Exclusions 

• All systems and components not required for DFLAW operations 

• B Punch List items accepted by plant operations acceptance of the systems. 

Objective Evidence of Milestone Completion and Key Predecessors 

This milestone shall be considered complete upon completion of individual system and component testing 
and turnover, and acceptance of all systems necessary for DFLAW operation to commissioning and 
operations in accordance with procedure 24590-WTP-GPP-MGT-042 (as amended).  Compliance with 
procedure 24590-WTP-GPP-MGT-042 will be demonstrated through delivery of Contractor certification 
and reference to complete turnover records.  DOE oversight will validate the Contractor’s assessment.  

DOE shall provide concurrence regarding the acceptability of the submission or provide notice of material 
deficiencies within thirty (30) calendar days of receipt.  In the event DOE provides notice of material 
deficiencies after thirty (30) calendar days, the Contractor shall be granted day for day relief to the 
schedule decrement outlined in Section B, Table B-2-F.  

Startup component and system testing includes all work defined through completion of the following 
activities:  

Activity ID Activity Name 

5HTC107700 LAB - SU Component & System Testing - FPW-A-01 NM 

5HTC107680 LAB - SU Component & System Testing - FDE-A-01 NM 

5HTC107970 LAB - SU Component & System Testing - MVE-A-01 NM 

5HTC107660 LAB - SU Component & System Testing - DOW-A-01 NM 

5HTC107760 LAB - SU Component & System Testing - LVE-A-01 NM 

5HTC108010 LAB - SU Component & System Testing - SND-A-01 NM 

5HTC107740 LAB - SU Component & System Testing - LTE-A-01 NM 

5HTC107800 LAB - SU Component & System Testing - PCJ2 NM 

5HTC107920 LAB - SU Component & System Testing - UPE-A-01 NM 

5HTC107880 LAB - SU Component & System Testing - SCW-A-01 NM 

5HTC107780 LAB - SU Component & System Testing - MXG-A-01 NM 

5HTC107600 LAB - SU Component & System Testing - CHW-A-01 NM 

5HTC107820 LAB - SU Component & System Testing - PSA-A-01 NM 

5HTC107860 LAB - SU Component & System Testing - RLD-A-01 NM 

5HTC107420 LAB - SU Component & System Testing - ASX-A-01 NM 

5HTC107720 LAB - SU Component & System Testing - LPS-A-01 NM 

5HTC107640 LAB - SU Component & System Testing - DIW-A-01 NM 

5HTC108190 LAB - SU Component & System Testing - ASJ-A-01 NM 

5HTC107840 LAB - SU Component & System Testing - PVA-A-01 NM 

5HTC107440 LAB - SU Component & System Testing - BAG-A-01 NM 

5HTC107460 LAB - SU Component & System Testing - BHG-A-01 NM 

5HTC107520 LAB - SU Component & System Testing - C1V-A-01 NM 

5HTC107480 LAB - SU Component & System Testing - BNG-A-01 NM 

5HTC107560 LAB - SU Component & System Testing - C3V-A-01 NM 
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Activity ID Activity Name 

5HTC107540 LAB - SU Component & System Testing - C2V-A-01 NM 

4TT56230 LAB - Construction Turnover to Startup - Communications Electrical System CME 

5HTC107610 LAB - SU Component & System Testing Complete 
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Milestone 

Interim Milestone B-3, Commission LBL in the DFLAW Configuration Performance Based Incentive Fee   

Facility Activity ID Description 

LAW 5HLC107600 LAW Startup Testing Complete 

 
Milestone Definition 

Component and system testing within the scoped system boundaries of the LAW Facility systems are 
complete and LAW systems have been accepted by plant operations. 

Systems within LAW requiring testing are as follows: 

GRE Grounding & Lightning Protection Electric System 

SND Sanitary Disposal System 

DCE DC Electrical System 

FPW Fire Protection Water System 

MVE Medium Voltage Electrical System 

NLD Non-radioactive Liquid Waste Disposal System 

ASJ Autosampling Control System 

FNJ Facility Network Infrastructure System 

MHJ Mechanical Handling Control System 

PCJ Process Control system 

THE Heat Trace Electrical System 

C1V C1 Ventilation System 

LVE Low Voltage Electrical System 

PPJ Programmable Protection system 

LTE Lighting Electrical System 

PSA Plant Service Air System 

ISA Instrument Air System 

PSW Process Service Water System 

DOW Domestic (potable) Water System 

HPS High Pressure Steam System 

FDE Fire Detection and Alarm System 

UPE Uninteruptible Power Electrical System 

LPS Low Pressure Steam System 

DIW Demineralized Water System 

SCW Steam Condensate Water System 

CHW Chilled Water System 

ARV Atmospheric Reference Ventilation System 

CDG Carbon Dioxide Gas System 

AMR Ammonia Reagent System 

C5V C5 Ventilation System 

ASX Autosampling System 

LFH1 LAW Container Finishing Handline System Melter #1 
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C3V C3 Ventilation System 

LMH LAW Melter Handling System 

MXG Miscellaneous Gases System 

LFH2 LAW Container Finishing Handline System Melter #2 

SHR Sodium Hydroxide Reagent System 

LSH LAW Melter Equipment Support Handling System 

RLD Radioactive Liquid Waste Disposal System 

LRH LAW Container Receipt Handling System 

PTJ Process & Mechanical Handling CCTV System 

CME Communications Electrical System 

C2V C2 Ventilation System 

LCP1 Concentrate Receipt Process System 1 

RWH Radioactive Solid Waste Handling System 

LCP2 Concentrate Receipt Process System 2 

LVP LAW Secondary Offgas/Vessel Vent Process System 

LEH LAW Container Export Handling System 

PCW Plant Cooling Water System 

SDJ Stack Discharge Monitoring system 

LFP1 Melter Feed Process System 1 

LMP1 Melter Process System 1 

LOP1 Primary Offgas Process System 1 

LPH LAW Container Pour Handling Process 

RPJ Radiological Personnel Monitoring System 

CPE Cathodic Protection Electrical System 

EMJ Environmental Monitoring System 

LFP2 Melter Feed Process System 2 

LOP2 Primary Offgas Process System 2 

LMP2 Melter Process System 2 

GFR Glass Formers Reagent System 

BSA Breathing Service Air System 

SCE Security Electrical System 
 
If BNI determines that one or more of the listed systems are not required, notification and justification will 
be provided to DOE for review and concurrence. 

Inclusions 

• All systems necessary to operate LAW in support of DFLAW operations. 

Exclusions 

• All systems and components not required for DFLAW operations 

• B Punch List items accepted by Plant Ops acceptance of the systems. 
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Objective Evidence of Milestone Completion and Key Predecessors 

This milestone shall be considered complete upon completion of individual system and component testing 
and turnover, and acceptance of all systems necessary for DFLAW operation to Commissioning and 
Operations in accordance with procedure 24590-WTP-GPP-MGT-042 (as amended).  Compliance with 
procedure GPP-MGT-042 will be demonstrated through delivery of Contractor certification and reference 
to complete turnover records.  DOE oversight will validate the contractor’s assessment.   

DOE shall provide concurrence regarding the acceptability of the submission or provide notice of material 
deficiencies within thirty (30) calendar days of receipt.  In the event DOE provides notice of material 
deficiencies after thirty (30) calendar days, the Contractor shall be granted day for day relief to the 
schedule decrement outlined in Section B, Table B-2-F.   

Startup component and system testing includes all work defined through completion of the following 
activities: 

Activity ID Activity Name 

5HLC106580 LAW - SU Component & System Testing - GRE 

5HLC107380 LAW - SU Component & System Testing - SND 

5HLC106420 LAW - SU Component & System Testing - DCE 

5HLC106540 LAW - SU Component & System Testing - FPW 

5HLC107060 LAW - SU Component & System Testing - MVE 

5HLC107100 LAW - SU Component & System Testing - NLD 

5HLC106200 LAW - SU Component & System Testing - ASJ 

5HLC106520 LAW - SU Component & System Testing - FNJ 

5HLC107040 LAW - SU Component & System Testing - MHJ 

5HLC107120 LAW - SU Component & System Testing - PCJ 

5HLC106620 LAW - SU Component & System Testing - HTE 

5HLC106260 LAW - SU Component & System Testing - C1V 

5HLC107000 LAW - SU Component & System Testing - LVE 

5HLC107160 LAW - SU Component & System Testing - PPJ 

5HLC106980 LAW - SU Component & System Testing - LTE 

5HLC107180 LAW - SU Component & System Testing - PSA 

5HLC106640 LAW - SU Component & System Testing - ISA 

5HLC107200 LAW - SU Component & System Testing - PSW 

5HLC106460 LAW - SU Component & System Testing - DOW 

5HLC106600 LAW - SU Component & System Testing - HPS 

5HLC106500 LAW - SU Component & System Testing - FDE 

5HLC107400 LAW - SU Component & System Testing - UPE 

5HLC106920 LAW - SU Component & System Testing - LPS 

5HLC106440 LAW - SU Component & System Testing - DIW 

5HLC107320 LAW - SU Component & System Testing - SCW 

5HLC106360 LAW - SU Component & System Testing - CHW 

5HLC106180 LAW - SU Component & System Testing - ARV 

5HLC106340 LAW - SU Component & System Testing - CDG 

5HLC106160 LAW - SU Component & System Testing - AMR 

5HLC106320 LAW - SU Component & System Testing - C5V 

5HLC106220 LAW - SU Component & System Testing - ASX 

5HLC106720 LAW - SU Component & System Testing - LFH1 
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Activity ID Activity Name 

5HLC106300 LAW - SU Component & System Testing - C3V 

5HLC106800 LAW - SU Component & System Testing - LMH 

5HLC107080 LAW - SU Component & System Testing - MXG 

5HLC106740 LAW - SU Component & System Testing - LFH2 

5HLC107360 LAW - SU Component & System Testing - SHR 

5HLC106960 LAW - SU Component & System Testing - LSH 

5HLC107240 LAW - SU Component & System Testing - RLD 

5HLC106940 LAW - SU Component & System Testing - LRH 

5HLC107220 LAW - SU Component & System Testing - PTJ 

5HLC106380 LAW - SU Component & System Testing - CME 

5HLC106280 LAW - SU Component & System Testing - C2V 

5HLC106660 LAW - SU Component & System Testing - LCP1 

5HLC107280 LAW - SU Component & System Testing - RWH 

5HLC106680 LAW - SU Component & System Testing - LCP2 

5HLC107020 LAW - SU Component & System Testing - LVP 

5HLC106700 LAW - SU Component & System Testing - LEH 

5HLC107140 LAW - SU Component & System Testing - PCW 

5HLC107340 LAW - SU Component & System Testing - SDJ 

5HLC106760 LAW - SU Component & System Testing - LFP1 

5HLC106820 LAW - SU Component & System Testing - LMP1 

5HLC106860 LAW - SU Component & System Testing - LOP1 

5HLC106900 LAW - SU Component & System Testing - LPH 

5HLC107260 LAW - SU Component & System Testing - RPJ 

5HLC106400 LAW - SU Component & System Testing - CPE 

5HLC106480 LAW - SU Component & System Testing - EMJ 

5HLC106780 LAW - SU Component & System Testing - LFP2 

5HLC106880 LAW - SU Component & System Testing - LOP2 

5HLC106840 LAW - SU Component & System Testing - LMP2 

5HLC106560 LAW - SU Component & System Testing - GFR 

5HLC106240 LAW - SU Component & System Testing - BSA 

5HLC107300 LAW - SU Component & System Testing - SCE 

5HLC107600 LAW - SU Component & System Testing Complete 
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Milestone 

Interim Milestone B-4, Commission LBL in the DFLAW Configuration Performance Based Incentive Fee 

Facility Activity ID Description 

EMF 5HBDFL8530 EMF Startup Testing Complete 

 
Milestone Definition 

Component and system testing within the scoped system boundaries of the Effluent Management Facility 
(EMF) is complete and the EMF systems have been accepted by plant operations.  

Systems that will be tested to demonstrate EMF startup testing complete include the following:   

GRE Grounding & Lightning Protection Electric System 

FPW Fire Protection Water System 

CME Communications Electrical System 

HTE Heat Trace Electrical System 

LTE Lighting Electrical System 

FDE Fire Detection and Alarm System 

ISA Instrument Air System 

DOW Domestic (potable) Water System 

HPS High Pressure Steam System 

LPS Low Pressure Steam System 

DIW Demineralized Water System 

AFR Anti-foam Reagent System 

DEP DFLAW EMF Process System 
 
BNI will also demonstrate Initial EMF Evaporator Testing with Water (Activity ID 5HLC3JA1936F). 
Completionwill be demonstrated by work package closure and issuance. 

If BNI determines that one or more of the listed systems are not required, notification and justification will 
be provided to DOE for review and concurrence. 

Inclusions 

N/A 

Exclusions 

• B Punch List items accepted by plant operations acceptance of the system. 

Objective Evidence of Milestone Completion and Key Predecessors 

This milestone shall be considered complete upon completion of individual system and component testing 
and turnover, and acceptance of all systems necessary for DFLAW operation to Commissioning and 
Operations in accordance with procedure 24590-WTP-GPP-MGT-042 (as amended).  Compliance with 
procedure 24590-WTP-GPP-MGT-042 will be demonstrated through delivery of Contractor certification 
and reference to complete turnover records.  DOE oversight will validate the contractor’s assessment.   

DOE shall provide concurrence regarding the acceptability of the submission or provide notice of material 
deficiencies within thirty (30) calendar days of receipt.  In the event DOE provides notice of material 
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deficiencies after thirty (30) calendar days, the Contractor shall be granted day for day relief to the 
schedule decrement outlined in Section B, Table B-2-F. 

Startup component and system testing includes all work defined through completion of the following 
activities: 

Activity ID Activity Name 

5HBDFL7950 BOF - SU - EMF - Component & System Testing (FNM) - GRE 

5HBDFL8190 BOF - SU - EMF - Component & System Testing (FNM) - FPW 

5HBDFL7910 BOF - SU - EMF - Component & System Testing (FNM) - CME 

5HBDFL7970 BOF - SU - EMF - Component & System Testing (FNM) - HTE 

5HBDFL7990 BOF - SU - EMF - Component & System Testing (FNM) - LTE 

5HBDFL8090 BOF - SU - EMF - Component & System Testing (FNM) - FDE 

5HBDFL7630 BOF - SU - EMF - Component & System Testing (FNM) - ISA 

5HBDFL7690 BOF - SU - EMF - Component & System Testing (FNM) - DOW 

5HBDFL7530 BOF - SU - EMF - Component & System Testing (FNM) - HPS 

5HBDFL7550 BOF - SU - EMF - Component & System Testing (FNM) - LPS 

5HBDFL7670 BOF - SU - EMF - Component & System Testing (FNM) - DIW 

5HBDFL7710 BOF - SU - EMF - Component & System Testing (FNM) - AFR 

5HBDFL7730 BOF - SU - EMF - Component & System Testing (FNM) - DEP 

5HBDFL8530 BOF - SU - EMF - Component & System Testing (FNM) 
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Milestone 

Interim Milestone B-5, Commission LBL in the DFLAW Configuration Performance Based Incentive Fee 

Facility Activity ID Description 

LAB 5HTC3JA00410 LAB Readiness to Operate 

 
Milestone Definition 

Complete activities necessary to demonstrate readiness to operate of the Analytical Laboratory (LAB) by 
completing the closure of all pre-start findings from the Contractor Ready to Operate Assessment of the 
LAB facility.  Additional activities to be completed include the following as needed to support the 
Contractor Ready to Operate Assessment of the LAB facility as needed for DFLAW: 

• Complete LAB-Ops-Conduct Chemical Management Assessment 

• Complete LAB-Ops-Conduct Onsite Methods Validation Sealed Sources 

Inclusions 

N/A 

Exclusions 

• Post-start findings. 

Objective Evidence of Milestone Completion and Key Predecessors 

Documentation of closure of all pre-start findings from the Contractor Ready to Operate Assessment 
through the Contractor’s Corrective Action Management Program system.  DOE oversight will validate the 
contractor’s assessment.   

DOE shall provide concurrence regarding the acceptability of the submission of the Contractor’s 
Declaration of Readiness to operate the LAB or provide notice of material deficiencies within thirty 
(30) calendar days of receipt.  In the event DOE provides notice of material deficiencies after thirty (30) 
calendar days, the Contractor shall be granted day for day relief to the schedule decrement outlined in 
Section B, Table B-2-F. 

Activity ID Activity Name 

5HTC3JA0039 LAB-Ops-Conduct Chemical Management Assessment 

5HTC3JA0040 LAB-Ops-Conduct Onsite Methods Validation Sealed Sources 
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Milestone 

Interim Milestone B-6 Commission LBL in the DFLAW Configuration Performance Based Incentive Fee 

Facility Activity ID Description 

LAW 5HLC3JA00371 LAW DOE Headquarters ORR complete 

 
Milestone Definition 

Completion of the DOE Operational Readiness Review (ORR) and issuance of the DOE ORR Action 
Closure report, including closure of all pre-start findings, Activity ID 5HLC3JA00371 and receipt of 
approval from the startup authorization authority. 

Key supporting activities that will be completed prior to the commencement of the DOE ORR, include: 

• Pre-cold commissioning management assessment. 

• The LAW Vitrification Facility shall be operated continuously for two (2) five (5)-day cold 
commissioning tests.  If subsequent five (5)-day test(s) are required, the timing of the test(s) shall 
be agreed upon by both the DOE and the Contractor. 

• LAW environmental performance test. 

• Contractor ORR and closure of pre-start findings. 

Inclusions 

• Scope, breadth, and depth of ORR will be defined in the approved Startup Notification Report and 
the ORR plan of action 

• Reference B.11 (d)(1) Fee Risk Allocation, Regulatory Actions. 

Exclusions 

N/A 

Objective Evidence of Milestone Completion and Key Predecessors 

Receipt of permission to commence hot commissioning from the DOE Authorization Authority.   
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Milestone 

 
Interim Milestone B-7, Commission LBL in the DFLAW Configuration Performance Based Incentive Fee 
(508) 

Facility Activity ID Description 

LAW 5HLPRDC410 Declare Readiness to Receive Anhydrous Ammonia 

 

Milestone Definition 

Declare Readiness to Receive Anhydrous Ammonia into the Building 23 AAH systems. 

 

Inclusions 

N/A 

 

Exclusions 

N/A 

 

Objective Evidence of Milestone Completion and Key Predecessors 

 

Deliverable – The declaration will state the results of management assessment (PSSR) which 

evaluates the readiness of facilities and personnel to safely manage the hazards.  The assessment 

shall be based on the requirements of 10CFR1910.119.  The declaration will follow closure of 

any pre-starts and will also document the acceptable implementation of the applicable CSMP 

controls, including any controls needed to prevent the introduction of Ammonia into the LAW 

facility.  The declaration would allow only ammonia receipt and storage in the Building 23 AAH 

system (aka Ammonia skid).  Introduction of Ammonia to the LAW facility would be covered 

later and accomplished closer to the need to use Ammonia in the LAW. 

 

Key Predecessors 

Activity ID Description 

5HLPRDC4460 LAW - RA - [CSMP] Conduct PSSR (Ammonia Controls) 

5HLPRDC4470 LAW-RA-[CSMP] Close PSSR Pre Start Findings and Issue Report 

 

 

1. SECTION J – LIST OF ATTACHMENTS, ATTACHMENT P, COMPLETION 

DEFINITION SHEETS FOR INCENTIVE FEES, is also revised to update the 

numbering of the Milestone Successful Demonstration of Hot Commissioning 

Performance Based Incentive to B-8. 

 Milestone B-8 Milestone Successful Demonstration of Hot Commissioning Performance Based Incentive 

Facility Activity ID Description 

DFLAW 5HLC3JA00401 Successful Demonstration of Hot Commissioning  
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Milestone 

Milestone B-8 Milestone Successful Demonstration of Hot Commissioning Performance Based Incentive 
(508) 

Facility Activity ID Description 

DFLAW 5HLC3JA00401 Successful Demonstration of Hot Commissioning  

 
Milestone Definition 

Successful demonstration of LAW Vitrification Facility hot commissioning milestone shall be considered 
accomplished when Contract Deliverable 5.15, “Certification of Demonstration  of Hot Commissioning,” is 
approved by DOE. 

Additional support activities that will be completed prior to the submittal of the certification of hot 
commissioning include: 

• Completion of cold commissioning testing; 

• Completion of transfer line tie-in between WTP and Tank Farm Operator; 

• Tank Farm Operator completes first batch; 

• Completion of waste acceptance for first batch of tank waste; 

• Submission of an engineering evaluation establishing the number of ILAW containers required to 
displace nonradioactive simulants with LAW pretreatment system feed in ILAW product glass; 
and 

• Produce compliant ILAW product as follows: 

– Exceeds minimum waste loading as defined in the Contract for the DFLAW waste stream in 
accordance with Section C(8), Specification 2 

– Demonstrates conformance with ICD 15. 

Inclusions 

N/A 

Exclusions 

N/A 

Objective Evidence of Milestone Completion and Key Predecessors 

Deliverable – A Certification of successful demonstration of Hot Commissioning has been approved by 
DOE.   

DOE shall provide approval of the submission or provide notice of material deficiencies within thirty 
(30) calendar days of receipt.  In the event DOE provides notice of material deficiencies after thirty (30) 
calendar days, the Contractor shall be granted day for day relief to the schedule decrement outlined in 
Section B, Table B-2-F. 

Objective Evidence of Milestone Completion and Key Predecessors 
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Activity ID Description 

5HLC3JA00340 Cold Commissioning Testing Complete 

5HLC3JA00380 Transfer line Tie-in 

5HLC3JA00382 TOC First Batch 

5HLC3JA00390 LAW Hot Commissioning 

5HLC3JA00400 Prepare and Submit Certification of Hot Commissioning Completion 
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SECTION J – LIST OF ATTACHMENTS 
ATTACHMENT Q 

DFLAW DESIGN COMPLETION CRITERIA INCENTIVE DEFINITIONS 

The DFLAW design effort in CLIN 2.1 consists of several fee incentives as outlined in Section B.5.  This 
attachment contains the completion criteria for these fee incentives.   

DFLAW Design Completion Cost Incentive Fee 

The DFLAW Design Completion Incentive Fee consists of two components.  A Schedule Incentive Fee, 
which can adjust the final Cost Incentive Fee calculation positively for early completion or negatively for 
late completion and a Cost Incentive Fee, which is determined at the completion of the effort as defined 
herein. 

The schedule completion incentive/disincentive fee of this milestone is calculated by the completion of the 
Section 1 Major Scope Elements established in the Milestone Definition Sheet (DF-01).  The target 
schedule completion is April 30, 2018.  Calculation of any Cost Incentive Fee adjustments associated with 
the schedule performance shall be based on this target date.  See Section B, Attachment B-2-H, 
Table B-2-H-1 CLIN 2.1 DFLAW Design Completion Fee for the Schedule Incentive Fee details. 

Cost performance for DFLAW Design Completion will be measured by the cumulative costs associated 
with the performance of the Major Scope Elements and the Residual Scope Elements established in the 
Milestone Definition sheet for DFLAW Design Completion.  The Cost Incentive Fee shall be determined 
once the combined scope elements have been completed and a “Declaration of Completion” package has 
been prepared by the Contractor and approved by DOE as outlined in Section B, Attachment B-2-H.  
Evidence of completion of the activities defined in the Milestone Definition Sheet (DF-01) shall be 
provided for verification. 

DFLAW Interim Milestone Completion 

The DFLAW Interim Milestone Completion Incentive Fee consists of two distinct components.  These 
components are “EMF Hazard Analysis and 30% Design Review” (DF-02) and “DFLAW Safety Basis 
Change Package” (DF-03) and are defined in the Interim Milestone definition sheets contained herein.  
The Contractor shall prepare and submit a Declaration of Completion to DOE for determination of the final 
fee paid for these Interim Milestones as outlined in Section B, Attachment B-2-H.  The fee for these 
Interim Milestones will be earned and payable when the Contracting Officer determines the milestone has 
been completed as described in the milestone definition sheets DF-02 and DF-03 contained in this 
Attachment Q. 
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Milestone 

DF-01, Cost Incentive Milestone Definition Sheet WTP Contract No. DE-AC27-01RV14136 

Facility Activity ID Description 

DFLAW  CLIN 2.1 DFLAW Design Completion 

 
Milestone Definition 

Completion of major design activities contained in Section 1 progesses the major design elements to a 
committed status that supports a bid for procurement and construction of the DFLAW project, and 
constitutes completion of the schedule incentive/disincentive portion of the DFLAW Design Completion 
fee.  Completion of the Residual Scope Elements in Section 2, and Section 3 defines objective evidence 
for completion of CLIN 2.1 design for the purposes of calculating the Cost Incentive Fee as set forth in 
Section B-2-H.   

Section 1: Major Design Elements 

• System Design Description/Facility Design Description 

• Final Process Flow Diagrams 

• Heat and Material Balance 

• Major Equipment Lists 

• Instrumentation Specifications 

• Major System Calculations 

• Major System Specifications and Data sheets 

• Piping and instrumentation diagrams (P&ID)/Line and valve lists 

• Ventilation and instrumentation diagrams and lists 

• Plant layout design detailed planning (3D model) 

• Detailed Piping Design 

• Stress and Support design 

• Architectural Design Renderings, Layouts, details and schedules 

• Structural/Foundation Design Concrete 

• Structural/Foundation Design Steel 

• Civil Design drainage, grading, paving underground 

• Radiation Safety Design Criteria 

• Fire Analysis  
 

Section 2: Residual Scope Elements 

• Arc Flash Calculations 

• Final Termination Schedules 

• Software Requirements 

• Final Instrument Index 

• Functional Acceptance Testing (Operations and Engineering Testing) 

• Develop ICN Simulator Software for LAW/EMF 

• Final Public Reviews/Permitting – operating and final installation permit for DWP equipment in 
EMF (evaporator and tanks) 

• Management of Acquired Software.  IT-14 is the old procedure for software quality and putting 
software on the baseline, this procedure will be replaced with a new engineering procedure. 



WTP Contract  Section J 
Contract No. DE-AC27-01RV14136  Modification No. 529 

J-55 

Section 3:  Objective Evidence of Milestone Completion and DFLAW Activity ID Key Predecessors 

Completion of this milestone shall be measured by submittal of a “Declaration of Completion” (DOC) 
package by BNI.  Separate DOC packages shall be submitted for the Schedule and Cost components of 
this milestone supported by evidence of completion.  The Schedule DOC package shall include evidence 
of completion of the Major Design Elements defined in Section 1.  The DOC package for the cost 
component of this milestone shall include evidence of completion of Scope elements defined in Sections 
1 and 2 to a confirmed status.    The Cost DOC submittal shall include the following elements of work: 

• Engineering report for DFLAW scope with confirmed calculations and drawings. 

• Confirmed specifications and datasheets,  

• Initial issuance of the preliminary fire hazard analysis. 

The following list of Key Predecessors will be completed: 

Activity ID Description Activity ID Description 

3ED90BODCN EMF - E1 - BODCN Completion 3ED900011 EMF - E1 - Perform 30% Review 

3ED900025 EMF - E1 -  DFLAW - ICD 30   

3ED900026 EMF - E1 - DFLAW - ICD 31 3ED4800008 

 

EMF - EN - Issue Water DIW / 
DOW / PCW/PSW P&IDs & Lists - 
Rev 0 

3ED900027 EMF - E1 - DFLAW - ICD 6 3ED4800009 

 

EMF - EN - Issue Air BSA/ISA/ 
PSA P&IDs & Lists - Rev 0 

3ED4800004 

 

EMF - EN - Issue Drains / Vents 
/ Interfaces P&IDs & Lists - Rev 
0 

3ED4800006 

 

EMF - EN - Issue Steam LPS / 
HPS / SCW P&IDs & Lists - Rev 0 

3ED4800014 EMF - EN - Issue Evaporator 
P&IDs & Lists - Rev 0 

3ED2700017 EMF - EH - Issue Fire Protection 
P&ID (1) - Rev 0 

3ED4800017 EMF - EN - Issue Major Water 
DIW / DOW / PCW / PSW 
Equipment Datasheets - Rev 0 

3ED4800118 EMF - EN - Issue Major Air 
BSA/ISA/PSA Equipment 
Datasheets - Rev. 0 

3ED4800114 EMF - EN - Issue Evaporator 
Equipment Datasheets - Rev. 0 

3ED4800115 EMF - EN - Issue Major 
Drains/Vents/Interfaces 
Equipment Datasheets Rev. 0 

3ED4800116 EMF-EN-Issue Major Equipment 
Datasheets to Support 
Permitting –Rev. 0 

3ED1700108 EMF - EJ - Develop and Issue 
HVAC and Fire Protection 
Instruments Data Sheets Rev. 0 

3ED1700069 EMF - EJ - Develop and Issue 
Steam LPS/HPS/SCW 
Instruments Data Sheets Rev. 0 

3ED1700042 EMF - EJ - Develop and Issue 
Water DIW/DOW/PCW/PSW 
Instruments Data Sheets Rev. 0 

3ED1700086 EMF - EJ - Develop and Issue 
Air BSA/ISA/PSA Instruments 
Data Sheets Rev. 0 

3ED1700081 EMF - EJ - Develop and Issue 
Evaporator Instruments Data 
Sheets Rev. 0 

3ED1700098 EMF - EJ - Develop and Issue 
Drains Instruments Data Sheets 
Rev. 0 

3ED1700042 EMF - EJ - Develop and Issue 
Water DIW/DOW/PCW/PSW 
Instruments Data Sheets Rev. 0 

3ED4800118 EMF - EN - Issue Major Air 
BSA/ISA/PSA Equipment 
Datasheets - Rev. 0 

3ED4800115 EMF - EN - Issue Major 
Drains/Vents/Interfaces 
Equipment Datasheets Rev. 0 

3ED4800116 EMF - EN - Issue Major 
Equipment Datasheets to 
Support Permitting - Rev. 0 

3ED4800114 EMF - EN - Issue Evaporator 
Equipment Datasheets - Rev. 0 
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Activity ID Description Activity ID Description 

3ED1700069 EMF - EJ - Develop and Issue 
Steam LPS/HPS/SCW 
Instruments Data Sheets Rev. 0 

3ED1700086 EMF - EJ - Develop and Issue Air 
BSA/ISA/PSA Instruments Data 
Sheets Rev. 0 
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Milestone 

DF-02, Interim Milestone Definition Sheet WTP Contract No. DE-AC27-01RV14136 

Facility Activity ID Description 

EMF 3ED900011 EMF Hazard Analysis and 30% Design Review 

 
Milestone Definition 

Thirty percent (30%) Design Review will use the process as defined in procedure 24590-WTP-GPG-ENG-
050 (3D Model Review/Freeze).  A design review plan will be prepared, submitted, and approved at least 
five (5) working days prior to conducting the review.  This plan will include objectives, scope of review, 
documents to be reviewed, method(s) for conducting the review, and methods to resolve any identified 
issues.  The expectation of the process is to finalize and approve (freeze) the design and 3D model, and 
ensure inter-discipline/functional coordination.   

Model review participants are across all functions and disciplines and include the following: 

• Engineering Design Agency (as a minimum this includes, civil/structural/architectural [CSA]; 
electrical; control and instrumentation [C&I]; mechanical; HVAC; fire protection; plant design) 

• Engineering Design Authority (as a minimum this includes, Nuclear Safety, System Engineering, 
and Process Engineering) 

• Nuclear Safety 

• Environmental 

• Industrial Hygiene 

• Operations 

• Plant Engineering 

• Procurement 

• Construction 

• DOE. 

Model review participants are expected to provide constructive input on the design of the commodities 
being reviewed relative to the following: 

• Safety 

• Quality 

• Operability 

• Maintainability 

• Constructability 

• Human factors 

• Permitting requirements 

• As Low As Reasonably Achievable (ALARA) principles. 

The following related activities will be fundamentally complete before a thirty percent (30%) Design 
Reviews is commenced: 

• BOD requirements are defined 

• Hazards to system operation have been preliminarily identified and mitigation strategies defined 

• Major equipment and systems are identified. 
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Requirements 

• Preliminary System Design Description, Part 1 (not issued) 

• Preliminary Facility Design Description (not issued). 

Basis of Design 

• System Requirements Document  

• Design Criteria  

• Code of Record  

• Scope of Facilities 

• Operations and Maintenance Requirements. 

Nuclear Safety  

Preliminary hazard analysis, accident analysis, and control selection 

Technical Issues – Identified 

• Preliminary Functional Requirements 

• Preliminary TSRs 

• Preliminary Radiation Zone Maps 

• Preliminary Shielding Criteria. 

Process Engineering 

Establish BOD and identify applicable codes and standards 

• Process Analysis Model > ninety (90) percent 

• Waste streams identified 

• Input Basis of Design > ninety (90) percent 

• Revision A Process Flow Diagrams 

• Revision A Mass Balance. 

Mechanical Systems, including Mechanical Handling and Fire Protection 

Establish basis for design and identify applicable codes and standards 

• Preliminary Calculations 

• Preliminary P&IDs 

• Preliminary System Flow Diagrams 

• Preliminary Mechanical Line, Valve & Equipment Lists 

• Preliminary Mechanical Handling Drawings 

• Preliminary Mechanical Sequence Drawings 

• Preliminary MR/Spec/Datasheets for Long Lead Procurements. 

HVAC 

Establish basis for design and identify applicable codes and standards 

• Preliminary Calculations 

• Preliminary Ventilation Flow Diagrams 

• Preliminary ventilation and instrumentation diagrams 

• Preliminary Heating/Cooling Loads 

• Preliminary Equipment List 

• Preliminary Duct Routing (major runs) 



WTP Contract  Section J 
Contract No. DE-AC27-01RV14136  Modification No. 529 

J-59 

• Preliminary Material Requisition/Specification/Datasheets for Long Lead Procurements 

• Preliminary Electrical Power (Equipment Loads & Duty) 

• Preliminary Heat Generated by Equipment  

• Preliminary Air Flow/Cooling Needs for Equip 

• Preliminary Compressed Air/Gases. 

CSA 

Establish basis for design and identify applicable codes and standards 

• Preliminary Structural Model Complete 

• Preliminary Structure Framing Plans/Sections 

• Preliminary Concrete drawings 

• Preliminary Calculations 

• Preliminary Plot Plan 

• Preliminary Drainage Plan 

• Preliminary Plans, Sections, Elevations 

• Preliminary Architectural Details 

• Preliminary Architectural Schedules. 

Plant Design 

• Major Commodities – thirty (30) percent of Budget Quantities In the Model 

• Major Process and HVAC Equipment Modelled 

• Space Allocation Plan Implemented 

• Preliminary General Arrangement Drawings 

• Preliminary Building Plumbing and Drains 

• Preliminary HVAC Orthographic Drawings 

• Preliminary Piping Specifications  

• Preliminary Piping Class Sheets. 

Electrical 

Establish basis for design and identify codes and standards 

• Preliminary Calculations 

• Preliminary One-Line Diagram 

• Preliminary Electrical Load Summary 

• Preliminary Power Distribution System Layout (Load Centers, Switchgear, MCCs, Panel Boards) 

• Preliminary MR/Spec/Datasheets for Long Lead Procurements. 

Controls and Instrumentation 

Establish basis for design and identify applicable codes and standards 

• Preliminary Calculations 

• Preliminary Control Strategy 

• Preliminary Control Requirements (manual, semi, automatic) 

• Preliminary Communication protocol  

• Preliminary Security, data storage, retrieval and security 

• Reliability, Availability, Maintainability (RAM) parameters identified for key systems 

• Preliminary MR/Spec/Datasheets for Long Lead Procurements. 
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Other 

• Issued for use Interface Control Documents (ICD) 

• Preliminary Material Assignment Schedule (MAS). 

Inclusions 

N/A 

Exclusions 

N/A 

Objective Evidence of Milestone Completion and DFLAW Activity ID Key Predecessors: 

Objective Evidence 

The thirty (30) percent design review will be documented by issuing an engineering report containing the 
associated EMF hazard analysis.  The report will describe the status of the design; address each design, 
safety basis, and operating and maintenance requirement including design and safety margins and 
capability to comply with WTP Contract technical and quality requirements.  The report shall resolve 
issues identified by DOE and the Contractor staff during the review.  The report will identify open issues 
and unverified assumptions requiring closure as design matures.  These actions and items that are not 
incorporated will be tracked in an action tracking system.  This interim milestone will be considered 
complete upon submission by the Contractor to DOE, subject to concurrence by DOE within ten (10) days 
of receipt. 

Key Predecessors 

Activity ID Description Activity ID Description 

3ED900025 EMF - E1 -  DFLAW - ICD 30 3ED4700003 EMF – EB – Develop Process 
Flow Diagrams - Committed 

3ED900026 EMF - E1 - DFLAW - ICD 31 3ED1000005 EMF – E2 – Prepare BODCN 

3ED900027 EMF - E1 - DFLAW - ICD 6 3ED4700001 EMF – EB – Develop Process 
Committed Calculations – 
Equipment Design 

3ED4800004 

 

EMF - EN - Issue Drains / Vents / 
Interfaces P&IDs & Lists - Rev 0 

7KLDFL327 DFLAW Hazard Analysis 
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Milestone 

DF-03 Interim Milestone Definition Sheet WTP Contract No. DE-AC27-01RV14136 

Facility Activity ID Description 

EMF  DFLAW Safety Basis Change Package (PDSA) 

 
Milestone Definition 

Prepare and issue the DFLAW EMF Safety Basis Change Package (SBCP)/PDSA update as an 
addendum to the LAW PDSA.  Submit the SBCP/PDSA to DOE. 

Inclusions 

N/A 

Exclusions 

N/A 

Objective Evidence of Milestone Completion and Key Predecessors 

This milestone shall be considered complete upon the submission of the SBCP/PDSA to DOE.  DOE 
shall provide concurrence regarding the acceptability of the submission or provide notice of material 
deficiencies within ten (10) working days of receipt.  In the event DOE provides notice of material 
deficiencies after ten (10) working days, the Contractor shall be granted day for day relief to the schedule 
decrement outlined in Table B-2-H-1. 

DOE shall provide approval of the SBCP/PDSA within ninety (90) days of accepted submission.  

Key Predecessors 

Activity ID Description Activity ID Description 

7KLDFL327 DFLAW Hazard Analysis   

7KLDFL3430 DFLAW PDSA   
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SECTION J – LIST OF ATTACHMENTS 
ATTACHMENT R 

PERFORMANCE EVALUATION AND MEASUREMENT PLAN 
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